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REQUEST FOR REVIEW AND WAIVER

Pursuant to 47 C.F.R. §54.719(b) and §54.719(c), Durand School District 322, BEN

#135849 (the “District” or “Durand”) respectfully requests review of the Revised Funding

Commitment Decision Letter issued by the Schools and Libraries Division (“SLD”) of the

Universal Service Administrative Company (“USAC”) on August 23, 2017 denying an appeal

filed by the District with USAC on February 28, 2017.



Durand School District is located in a rural area of Illinois and has been unable to obtain

affordable broadband Internet access sufficient for the needs of the student body.1 When the

Commission changed its rules for the 2016 Funding Year to expand access to dark fiber and self-

provisioning, Durand sought bids for those services. Due to what both the Commission and

USAC have admitted to be confusing categorizations of fiber services, Durand selected from the

Form 470 drop down menu the categories Of “Lit Fiber Service, Dark Fiber, and Internet

Access: ISP Service Only,” but not Self Provisioning. However, the combination of the Form

470 and the referenced RFP put all potential service providers on notice of the services sought

for bidding and did not adversely affect the validity of the competitive bidding process. Durand

now respectfully requests that the Commission grant its appeal and permit the school district to

pursue affordable broadband Internet access at the levels needed to serve its students.

RELEVANT BACKGROUND

On December 19, 2014, the Commission released the Second E-rate Modernization

Order expanding the broadband funding options available to schools and libraries by modifying

the rules to expand access to low cost fiber and permit applicants to seek support for self-

construction where it represents the most cost-effective solution for applicants.2 Specifically,

the Commission recognized that self-construction could be a “useful tool” for schools and

libraries that receive insufficient responses to their FCC Form 470 and associated requests for

proposals (“RFPs”).3

1 See Declaration of Marcia Struwing (October 20, 2017) attached hereto as Exhibit A (“Struwing Declaration”).
2 In the Matter of Modernizing the E-rate Program for Schools and Libraries, Second Report and Order and Order
on Reconsideration, FCC 14-189 at ¶44 (2014) (“Second Modernization Order”).
3 Id. at ¶45.
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Release of the Second E-rate Modernization Order was welcome news to Durand.

When the Eligible Services List was amended for Funding Year 2016 to allow for applicant

construction of a fiber network, Durand jumped at the opportunity.

The District initiated the funding process for the 2016 Funding Year on December 18,

2015 with the filing of its Form 470 (#160012395), requesting competitive bids for both service

and construction in the same Form 470, consistent with the Commission’s rules.4 On the Form

470, the District selected Lit Fiber Service, Dark Fiber Service and Internet Access: ISP Service

Only. The District included with its Form 470 a Request for Proposals (“RFP”) indicating that

the District was seeking multiple options for both a lit fiber and dark fiber service, including

leased dark fiber and self-provisioning. The opening “Instruction to Bidders,” described the

multiple requests as follows:

The District is seeking options for bids. Respondents may bid one or many. The
First option is a fully managed, lit service transport to these locations.
Providers may either bid bundled transport and ISP service for these lit service
circuits, bid the ISP service disaggregated from the transport circuit or provide
pricing for both. The second option is for a self-provisioned dark fiber solution
that includes 12 strands of fiber between the designated end points and fiber
maintenance and operations for the circuit from the District to the bidder
designated Internet Access Point/PoP. We have outlined one such option in this
RFP.5

The introduction was supplemented by Section 30, of the RFP, where the District described the

alternative bidding options, splitting them between bids for lit services and dark fiber with

maintenance. The section describing the dark fiber with maintenance included reference to an

IRU option for bidders: “The School District will be unable to evaluate proposals that do not

4 See Form 470 #160012395 attached as Exhibit B.
5 See Request for Proposals, attached as Exhibit C (emphasis added).
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include at least one alternative for an up-front capital payment for the IRU combined with

separately identified recurring maintenance payments.”6

The District received four bids in response to the RFP: (1) a bid from Kelso-Burnett Co.

for both dark fiber self-provisioning and a wireless Internet access solution;7 (2) a bid from

Northern Illinois University for a lit fiber service;8 (3) a bid from Mediacom Communications

Enterprise Networks Group for a lit fiber service;9 and (4) a bid from Pirtano Construction

Company, Inc. for dark fiber self-provisioning.10

After evaluating all of the bids and determining that the bid from Kelso-Burnett Co.

scored the highest on the District’s bid evaluation matrix (where price was given the greatest

weight), the District signed an agreement with Kelso-Burnett Co. for self-provisioned fiber and

filed a Form 471 (#161051574) on May 26, 2016.11

Over the course of six months, the District received and responded to multiple inquiries

from USAC regarding the Form 471.12 On January 5, 2017, the District received three

notifications of denial of funding from USAC, citing the following reasons for denial:

 This FRN will be denied because the documentation provided during fiber review
indicated that the selected vendor was notified to be the preferred service provider
prior to the evaluation of all competitive bids on 4/8/2016. This is a competitive
bidding violation because it deters other service providers from submitting a bid
for services which may be more cost effective and interferes with the fair and
open competitive bidding process required by FCC Rules.13

6 See Exhibit C at Section 30, Alternative Bids.
7 See Kelso-Burnett Co. Response to RFP, attached as Exhibit D.
8 See Northern Illinois University Response to RFP, attached as Exhibit E.
9 See Mediacom Communications Enterprise Networks Group Response to RFP, attached as Exhibit F.
10 See Pirtano Construction Company, Inc. Response to RFP, attached as Exhibit G.
11 See Form 471 (#161051574) attached as Exhibit H.
12 See July 29, 2016 Inquiries and Responses attached as Exhibit I; see August 14, 2016 Inquiries and Responses
attached as Exhibit J; see August 24 Inquiry and Response attached as Exhibit K; see August 29, 2016 Inquiry and
Response attached as Exhibit L; see October 10, 2016 Inquiry and Response attached as Exhibit M; see December 6,
2016 Inquiry and Response attached as Exhibit N
13 See Denial 1, attached as Exhibit O.
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 The products and services that were requested on your FCC Form 471 (Self-
Provisioned Fiber Network) are substantially different than those requested on
your FCC Form 470 (Dark Fiber Network). Program rules require applicants to
make a bona fide request for services by filling an FCC Form 470. The services
requested on your FCC Form 470 must describe the planned service requirements
requested on your FCC Form 471. Since you did not meet this Program
requirement, the FRN must be denied.14

 Documentation that contained information needed for potential bidders to respond
to your RFP was not available for 28 days in the E-rate Productivity Portal before
selecting your service provider. On 02/05/2016 you provided an addendum that
contains significant information for the bidders to be able to respond to the FCC
Form 470 and RFP. However, this documentation was not available in the E-rate
Productivity Portal for 28 days before you selected the service provider.
Therefore, this FRN is denied. Program procedures require the FCC Form 470 in
the E-rate Productivity Portal and made available for 28 days before selecting a
service provider.15

On February 28, 2017, the District filed a timely appeal of the USAC denials and

provided USAC with additional documentation responding to the denial notices.16 On August

23, 2017, USAC issued a revised Funding Commitment Decision Letter denying the District’s

appeal and listing a single reason for denial, the District had not selected Self-Provisioned Fiber

Network on its Form 470:

The FRN 1699118098 was denied during PIA review because Self-Provisioned
Fiber Network was not requested on the FCC Form 470 and RFP that established
the competitive bidding process for this FRN. Your appeal did not show that
USAC’s determination was incorrect. Consequently, your appeal is denied.…
See C.F.R. secs. 54.503 (c) (iv)-(vi).17

USAC’s finding that FRN 1699118098 did not request Self-Provisioned Fiber in the

Form 470 and the RFP is both factually and legally incorrect. Consistent with the Commission’s

rules, Durand now appeals to the Commission USAC’s denial of its appeal.

DISCUSSION

14 See Denial 2, attached as Exhibit P.
15 See Denial 3, attached as Exhibit Q.
16 See Appeal of USAC Denial, attached as Exhibit R.
17 See Post Commitment Request - 37938 – Durand School District 322 (August 23, 2017), attached as Exhibit S.
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In the Second E-rate Modernization Order, the Commission modernized the E-rate

program to help close the connectivity gap by equalizing the treatment of lit and dark fiber and

allowing schools to “self-construct” high-speed broadband facilities, where self construction was

the most cost-effective option.18 The equalization of lit and dark fiber and the self-construction

option all commenced in funding year 2016, the year that Durand applied for its funding. To

safeguard these new allowances, the Commission required that applicants interested in pursuing

self-construction must solicit bids for both service and construction in the same Form 470 and

must provide sufficient detail so that cost-effectiveness can be evaluated based on the total cost

of ownership over the useful life of the facility.19 On September 11, 2015, the Commission

released the eligible services list (“ESL”) for funding year 2016, adopting the changes made to

the E-rate program in the Second E-rate Modernization Order. In the ESL, the Commission

decided to separately list the new fiber options as Leased Lit Fiber, Dark Fiber, and Self-

Provisioned Broadband Networks.20 However, as the notes to the ESL make clear, applicants for

both dark fiber and self-provisioned broadband networks were to be treated the same.21

Accordingly, both dark fiber and self-provisioned broadband networks were subject to the same

restrictions and requirements. Neither the Second E-rate Modernization Order nor the ESL

provided a definition for either dark fiber or self-provisioned broadband networks.

In the FCC Form 470 for the 2017 Funding Year, USAC provided a drop-down menu

with a list of services including the following: (1) Transport Only-No ISP Service Included; (2)

18 See Second E-rate Modernization Order at ¶6.
19 Second Modernization Order at ¶48.
20 In the Matter of Modernizing the E-rate Program for Schools and Libraries, Order, DA 15-1012 at ¶7 (September
11, 2015) (“2016 Eligible Services List”).
21 Eligible costs for both include monthly charges, special construction, installation and activation
charges, modulating electronics and other equipment necessary to make the service functional
and maintenance and equipment charges; and applicants seeking bids for either special
construction of dark fiber or self-provisioned broadband networks must also seek bids for lit
fiber service. 2016 Eligible Services List at 2.
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Cellular Data Plan/Air Card Service; (3) Cellular Voice; (4) Dark Fiber; (5) Internet Access &

Transport Bundled; (6) Internet access: ISP Service Only; (7) Lit Fiber Service; (8) Other; (9)

Self-provisioning; and (10) Voice Service. Notably, the drop-down menu did not specify

whether Dark Fiber referred to (i) leased, (ii) or wholly owned/self-constructed dark fiber. In

addition the reference to self-provisioning did not include a reference to broadband networks as

had been described in the ESL.

Both the FCC and USAC subsequently recognized that the ESL and the Form 470 drop

down list were confusing for applicants. The Commission recognized in the 2017 Eligible

Services List that the 2016 categorization of dark fiber and self-provisioned broadband networks

had caused confusion for applicants. Accordingly, the Commission clarified the categories as

“Leased Dark fiber (including dark fiber indefeasible rights (IRUs) for a set term)” and “Self-

Provisioned Broadband Networks.”22 So, rather than having a category simply entitled Dark

Fiber, which could be inclusive of purchased and leased dark fiber, the Commission specified

that the reference to Dark Fiber was specific to leased fiber.

22 See In the Matter of Modernizing the E-rate Program for Schools and Libraries, DA 16-1023 (Sept. 12, 2016)
(“2017 Eligible Services List”).
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The Form 470 drop down menu was similarly modified. On August 22, 2017, USAC

conceded that the drop-down menu provided on the Form 470 for the 2016 and 2017 funding

years was confusing to applicants and provided for “simplified drop-down options,” noting:

After the close of competitive bidding for FY2016 and FY2017, USAC received
helpful feedback from program participants indicating confusion about the EPC
drop-down menu options that should be used to seek bids for certain eligible
services (particularly fiber services), and which options should be used to comply
with the specific competitive bidding requirements applicable to Leased Dark
Fiber and Self-Provisioned Networks.

The simplified drop-down menu options to be implemented on August 26 address
these issues, and are accompanied by additional helper text to assist applicants
with identifying the options that should be used to effectively request bids for
particular eligible services. In addition, these simplified options and
accompanying filing guidance will help streamline search efforts for service
providers by making it easier for them to identify bid requests for fiber and other
eligible services.23

Accordingly, USAC revised the drop-down menu for the Form 470 to reference Leased

Fiber and Self-Provisioned Networks and provide for the other services that were

required to be bid with each.

While the clarifications to the 2017 Eligible Services List and the Form 470 were

beneficial to applicants seeking bids for leased dark fiber and self-provisioning during the

2017 funding year, Durand was a victim of the original confusion from the prior funding

year.

When Durand completed its Form 470, it was under the impression that it was

fulfilling the Commission’s requirements by seeking bids for dark fiber (which it

presumed to incorporate owned and leased dark fiber) and lit fiber. Durand’s

accompanying RFP supports this understanding as it describes the services sought as self-

provisioned dark fiber, leased dark fiber (through an IRU) and lit fiber service. That

23 See Universal Service Administrative Company, Schools and Libraries Program New Brief, August 22, 2017.
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being said, Durand believes that it was in compliance with Section 54.503(c)(1) of the

Commission’s rules, and to the extent that it may have made a clerical error in its

completion of the Form 470, Durand requests a waiver of Section 54.503(c)(1) of the

rules. Section 54.503(c)(1) of the rules provides in pertinent part:

An eligible school, library, or consortium that includes an eligible school
or library seeking bids for eligible services under this subpart shall submit
a completed FCC Form 470 to the Administrator to initiate the
competitive bidding process. The FCC Form 470 and any request for
proposal cited in the FCC Form 470 shall include, at a minimum, the
following information:

54.503(c)(1)(ii)

Sufficient information to enable bidders to reasonably determine
the needs of the applicant;

54.503(c)(1)(iii)

To the extent an applicant seeks the following services or
arrangements, an indication of the applicant's intent to seek:

54.503(c)(1)(iii)(A)

Construction of network facilities that the applicant will own;

54.503(c)(1)(iii)(B)

A dark-fiber lease, indefeasible right of use, or other dark-fiber
service agreement or the modulating electronics necessary to light
dark fiber; or

54.503(c)(1)(iii)(C)

A multi-year installment payment agreement with the service
provider for the non-discounted share of special construction costs;

54.503(c)(1)(iv)

To the extent an applicant seeks construction of a network that the
applicant will own, the applicant must also solicit bids for both the
services provided over third-party networks and construction of
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applicant-owned network facilities, in the same request for
proposals.24

The rule specifically allows that “sufficient information to enable bidders to

reasonably determine the needs of the applicant” can be contained in the Form 470 and in

“any request for proposal cited in the FCC Form 470.”25 This was made clear in the

Sweetwater City Schools decision where the Commission held that “[i]n the FCC Form

470, or its associated RFP, the entity seeking bids must describe the requested services

with sufficient specificity to enable potential service providers to submit bids for those

services. ”26 While the Commission has indicated that the services listed on the Form 470

and the RFP must be reasonably similar, Durand’s Form 470 and its associated RFP are

reasonably similar.27

Here, both the Form 470 and the RFP sufficiently described the services for which

potential vendors could provide bids. As explained above, the 2016 FCC Form 470

included the category of Dark Fiber, which, under the 2016 ESL, did not make a clear

distinction between owned and leased dark fiber. On its Form 470 Durand indicated that

it was requesting Lit Fiber Service, Dark Fiber and Internet Access: ISP Service Only.

By listing all of these services, Durand indicted to potential vendors that it was seeking

bids for all potential fiber services. Even without listing Self-Provisioning, any provider

that would have provided a bid for self-provisioned dark fiber would have been on notice

24 See 47 CFR §54.503 (emphasis added).
25 Id.
26 Requests for Review and/or Waiver of Decisions of the Universal Service Administrator by Sweetwater City
Schools et al., Schools and Libraries Universal Service Support Mechanism, 31 FCC Rcd 13555 at 2
(2016)(emphasis added).
27 Petition for Reconsideration by Chicago Public Schools Chicago, Illinois, Schools and Libraries Universal
Service Support Mechanism, 29 FCC Rcd 9289 at 8 (2014)(denying a request for waiver where a Form 470 listed
basic maintenance services and an RFP identified the services properly as internal connections, because the services
were not similar and therefore would not have provided service providers with sufficient notice of the services
sought.)
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that the school was interested in either leased or self-owned dark fiber by the categories

listed on the Form 470. In addition, the RFP explained that the school sought both an

owned/self-provisioned and a leased option for the dark fiber. The Form 470 and RFP,

either taken separately or together, were more than sufficient to put all potential bidders

on notice that the District sought dark fiber (self-provisioned and leased) and lit fiber

services. As evidence of this, the District received multiple bids for self-provisioning and

lit fiber, providing further evidence that vendors were on notice that the District was

interested in both those options.

Despite the confusion of the Form 470 drop-down menu and the vague

categorization of services, Durand was still able to fully inform potential bidders that it

sought owned and leased dark fiber options along with lit fiber, as required by the rules.

Accordingly, Durand requests that the Commission recognize that the categorizations of

service provided on the Form 470 for the 2016 Funding Year were confusing and that

selection of Dark Fiber and Lit Fiber on the Form 470 in combination with a full

description of requested services in the RFP, as specifically permitted under the rules,

were sufficient to provide notice to all potential bidders of the services sought.

Alternatively, Durand requests that the Commission waive the requirement that the Form

470 drop down category of Self Provisioning had to be selected, because: (i) The FCC

and USAC recognized that the 2016 Form 470 drop down menu and ESL were confusing

for applicants; (ii) the drop down menu category of Dark Fiber could easily have been

interpreted by potential vendors as meaning both (a) leased, and (b) entity owned Dark

Fiber; and (iii) the Form 470 contained “Sufficient information to enable bidders to

reasonably determine the needs of the applicant .
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CONCLUSION 

Durand is a small rural school district that relies on Schools and Libraries funding of 

broadband Internet access in order to support its student population. Loss of a quarter million 

dollars in funding to support broadband service to the school would severely impact the 

District's budget. Durand should not be punished for a mere clerical error on the drop-down 

menu of a form conceded by the Commission and USAC to be confusion, especially when the 

error had no impact on the competitive bidding process. Durand respectfully requests that the 

Commission grant its appeal. 

Respectfully submitted, 

DURAND SCHOOL DISTRICT 322 

By. 
Mark J. Palc 
Rebecca E J cobs 

Womble Carlyle Sandridge & Rice, LLP 
1200 Nineteenth Street, NW 
Suite 500 
Washington, DC, 20036 
(202) 857-4400 
(202) 467-6910 (fax) 

CC: Universal Service Administrator 

October 23, 2017 
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https://portal.usac.org/suite/tempo/records/item/lIBDUvg2DtnG8p1r6lDkTVfs4juRCsSAmxfB7T94BvEJ2rgYGHUBQi2kdFrnBgEnqtR1e4t_YV4JOIwhzX… 1/2

Records / FCC Forms 470

Fiber - #160012395

Please note: The following �elds pull the most current data from the Contact User Pro�le and Applicant Entity Pro�le: Recipient(s) of Service, Contact Name, and Contact 
Phone Number. If you would like to review this FCC Form 470 with the data that was present upon certi�cation, please navigate to the Generated Documents related 
dashboard on the left-hand side and click the Original Version document link. 

Nickname Fiber

Application Number 160012395

Funding Year 2016

Status Certi�ed

Allowable Contract Date 1/15/2016

Created Date 12/17/2015 5:52 PM CST

Created By Marcia Struwing

Certi�ed Date 12/18/2015 3:29 PM CST

Certi�ed By Bill Damon

Last Modi�ed Date 1/26/2016 11:02 AM CST

Last Modi�ed By Marcia Struwing

Name DURAND SCHOOL DISTRICT 322 Billed Entity Number (BEN) 135849

Applicant Type School District

Recipient(s) of Service

Number of Eligible Entities 4

Name Bill Damon

Email bdamon@cusd322.org

Phone Number 815-248-2171

Category 1: Internet Access and/or Telecommunications

Type Function Number
Entities

Quantity Unit
Min
Capacity

Max
Capacity

Installation
and Initial
Con�gurati
on?

Maintenanc
e Indicator Associated

RFP

Internet 
Access 
and/or 
Telecommuni
cations

Lit Fiber 
Service

4 3 Circuits 1 Gbps 5 Gbps Yes Yes View RFP 
Documents

Internet 
Access 
and/or 
Telecommuni
cations

Dark Fiber 4 12 Fiber Strands Yes Yes View RFP 
Documents

Internet 
Access 
and/or 
Telecommuni
cations

Internet 
Access: ISP 
Service Only

4 1 Gbps 5 Gbps Yes Yes View RFP 
Documents

Category One Narrative

private dedicated network solution for the connections between the individual schools and their nearest Internet Access Point/Point of Presence (PoP) where all �ber and 
routing equipment is 100% dedicated to the school district network

There are no Services Requested For Category 2

Min Number Years 4

Max Number Years 4

Payment Type Monthly



Summary Generated Documents News Related Actions

Application Information

Billed Entity Information

Application Type and Recipients of Service

Public School

Public School District

Contact Information

Services Requested

Installment Payments

Technical Contact Information

https://portal.usac.org/suite/tempo/records/view/all
https://portal.usac.org/suite/tempo/records/type/fmRaVQ/view/all
https://portal.usac.org/suite/tempo/records/item/lYBDUvg2DtnG8p1r6dDkTVfs7HcdVWZ-z0lFPZtEylj6-9vpnR6Xk0nsE1YaykWomTCde1gVUrWZyFh5QBQI2veHMosxSlIIsBydV_b-tQCqOi7LIlkNA/view/summary
https://portal.usac.org/suite/tempo/records/item/noBDUvg2DtnG8p1r6BDkTVfsxC2j3C_qfvx5ZKvmbhev5uAH-dlEPDmtay-sgc7lutHRTEWtks3c4AueJTmNIsnhlmaKxN1dPRWzPyD8jmDEAFfFFdEu8X1O-tIEbKCcvfDHTlT0u3ULV_T4mmilIKhpicmIJyksPZ_qQ/view/summary
https://portal.usac.org/suite/tempo/records/item/lIBDUvg2DtnG8p1r6lDkTVfs4juRCsSAmxfB7T94BvEJ2rgYGHUBQi2kdFrnBgEnqtR1e4t_YV4JOIwhzXoGLpgiKZNw8RaKj0PSwlJw66FUjLQ/view/summary
https://portal.usac.org/suite/tempo/records/item/lIBDUvg2DtnG8p1r6lDkTVfs4juRCsSAmxfB7T94BvEJ2rgYGHUBQi2kdFrnBgEnqtR1e4t_YV4JOIwhzXoGLpgiKZNw8RaKj0PSwlJw66FUjLQ/view/_VBQ1Dw
https://portal.usac.org/suite/tempo/records/item/lIBDUvg2DtnG8p1r6lDkTVfs4juRCsSAmxfB7T94BvEJ2rgYGHUBQi2kdFrnBgEnqtR1e4t_YV4JOIwhzXoGLpgiKZNw8RaKj0PSwlJw66FUjLQ/view/news
https://portal.usac.org/suite/tempo/records/item/lIBDUvg2DtnG8p1r6lDkTVfs4juRCsSAmxfB7T94BvEJ2rgYGHUBQi2kdFrnBgEnqtR1e4t_YV4JOIwhzXoGLpgiKZNw8RaKj0PSwlJw66FUjLQ/view/actions
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Name Eddie Johnston

Title Technology Director

Phone Number 815-248-2171 x131

Email ejohnston@cusd322.org

State or Local Procurement Requirements

State or Local Procurement Requirements have not been indicated
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INVITATION TO BID

Dear Vendor:

The Board of Education of the Durand CUSD 322 invites you to submit a sealed bid for:

THE INSTALLATION OF FIBER OPTIC CABLE AND WIRELESS LINKS

The enclosed bid form(s) must be used in submitting bid. Bid must be addressed as follows:

Durand CUSD 322

District Office
Fiber and Wireless Installation

200 W. South St.
Durand, IL 61024

Sealed bids will be received until - 1:30PM CDT, Friday, January 29, 2016.

The required contractor's Certification forms must be completed and returned with the bid.

It is the intention of the Board of Education to award the bid at the February Board Meeting. The
Board of Education may make such investigations as deemed necessary to determine the ability of
the bidder to perform the work, and the bidder shall furnish to the District all such information for
this purpose as the District may request. The District reserves the right to reject any or all bids if
the evidence submitted by, or investigation of, such bidder(s) fails to satisfy the District that such
bidder(s) is properly qualified to carry out the obligations of the contract and to complete work
contemplated therein. District 322 further reserves the right to waive any minor irregularities or
minor defects in the bids, which do not affect the price nor constitute some type of substitution for a
designated item, and to accept the bid, which is in the best interest of the District. Conditional bids
will not be accepted. Strikeouts or addition of conditions or provisions or insertion of substitutes
shall be reason for rejecting a bid without any specification of reason for the rejection. Any request
for information shall be made to Ed Johnston, Technology Director by email at
ejohnston@cusd322.org, but the response may not be used as a condition to any bid being
submitted.

Sincerely,

Mr. Kurt Alberstett
Superintendent



PUBLIC NOTICE

NOTICE TO BIDDERS

The Board of Education of the Durand CUSD 322 is accepting sealed bids for:

ERate FIBER OPTIC CABLE AND WIRELESS INSTALLATION

Optional Pre-proposal Conference: An optional pre-proposal conference will be held at
10AM on January 6th, 2016 in the Administrative Offices of the District. Participation by
phone will be allowed. To register, please contact Ed Johnston; ejohnston@d322.org and
state whether you will be participating onsite or via teleconference.

Sealed bids will be accepted until 1:30PM CDT, Friday, January 29, 2016 at the
District 322 Administration Building, at which time they will be publicly opened and
read in the Board Room.

Vendor registration will be available by request, please contact Ed Johnston, Technology
Director at ejohnston@d322.org. To register and receive all Addenda to this RFP, please
follow the directions below:

▪ Create an Email with Vendor Registration in the subject line
▪ Be sure to include contact information including:

 Name
 Title
 Company
 Phone Number
 Email address

Direct any questions to Ed Johnston, Technology Director at ejohnston@cusd322.org
. All questions must be submitted in writing.



INSTALLATION OF
SCHOOL TO SCHOOL
FIBER AND WIRELESS

Table 1 – RFP Schedule

Selection Process Step Estimated Date(s)

RFP/Bid Issued December 15, 2015

Pre-proposal Conference (Optional) January 6, 2016

Final Date for Questions January 8, 2016

Publish Addendum January 12, 2016

Proposals Due January 29, 2016

Decision on Vendor Finalists (short-list) Early February, 2016

Vendor Scope Reviews and Final Pricing February, 2016

Presentation of Estimated Recommendation to Board February, 2016



Contract Negotiations Complete March, 2016

Project Kick-off April 1, 2016

Project Completion Date TBD

INSTRUCTIONS TO BIDDERS

1. GENERAL

The District is seeking options for a private dedicated network solution for the connections
between the individual schools and their nearest Internet Access Point/Point of Presence
(PoP) where all fiber and routing equipment is 100% dedicated to the school district
network. Any proposed fiber and routing equipment must be exclusive to District
(Transport circuits will not include access to the commercial internet). The solution options
should provide high availability, high bandwidth services that support data, voice, and video
simultaneously.

The District is seeking options for bids. Respondents may bid one or many. The
First option is a fully managed, lit service transport to these locations. Providers may either
bid bundled transport and ISP service for these lit service circuits, bid the ISP service
disaggregated from the transport circuit or provide pricing for both. The second option is
for a self-provisioned dark fiber solution that includes 12 strands of fiber between the
designated end points and fiber maintenance and operations for the
circuit from the District to the bidder designated Internet Access Point/PoP. We have
outlined one such option in this RFP.

a. Bid(s) shall be hardcopy, signed and submitted in an envelope properly marked with the title
of the bid, and date and time of opening. The District requires one original, three paper
copies and one electronic copy. Unsigned bids will be rejected. Note, the original is the
copy of record, an emailed electronic copy will not be considered without timely receipt
of the original.

b. Seal and deliver bid(s) to the Administration Office on or before the time scheduled for the
opening. Late bids will not be opened nor considered.

c. All bids shall be made using the forms response areas included in this RFP document.

d. The Board of Education is not subject to Federal Excise Tax or Illinois Retailers
Occupational Tax.

e. Prices quoted shall include all charges for packing, transportation and delivery to the
locations designated on the bid specification and installation as called for in the bid
specifications.

Correspondence shall be addressed to the Director of Information Technology, Eddie Johnston.

The District may leverage E-Rate funding, for financial assistance in the procurement of
some of this equipment and services.



If budgets allow, all network equipment and services herein will be procured with or without
E-Rate funding.

Only vendors with an active Service Provider Identification Number (SPIN) number will be
considered. To obtain a SPIN number, see http://www.usac.org/sl/service-
providers/step01/default.aspx.

g. Bids are available for inspection in the Administration Office by appointment for 10 days
after the date of the award of an order.

h. Oral, telephonic, telegraphic, facsimile or electronically transmitted bids will not be
accepted.

2. ERRORS AND OMISSIONS

All proposals shall be submitted with each space properly completed. The special attention of
bidders is directed to the policy that no claim for relief because of errors or omissions in the
bidding will be considered, and bidders will be held strictly to the proposals as submitted.
Should a bidder find any claimed discrepancies in, or omissions from, any of the documents, or
be in doubt as to their meanings, bidder shall advise the purchasing official first orally, followed
by written notice (fax, email or letter), with specification of the claimed problems which must
be received during regular working hours at least ten (10) days before the date set for bid
opening. Upon receipt of the notice, the purchasing official will issue the necessary
clarifications to all prospective bidders by means of addenda.



3. FIRM BID

All bids will be considered to be firm for a period of sixty (60) days from the date established
for the opening of bids.

4. WITHDRAWAL OF BIDS

Bids may be withdrawn by letter, or telegram, or fax received by the district or in person prior to
the time and date established for the opening of bids.

5. INVESTIGATION OF BIDDERS

a. The purchasing official will make such investigation as is necessary to determine the ability
of the bidder to fulfill bid requirements. The bidder shall furnish such information as may be
requested and shall be prepared to show completed installations of equipment, types of
service or supplies similar to those included in the bid.

b. The Board of Education reserves the right to reject any bid if it is determined that the bidder
is not properly qualified to carry out the obligations of the contract. The Board of Education
reserves the right to reject any or all bids, to waive irregularities and to accept that bid which
is considered to be in the best interest of the institution. Any such decision shall be
considered final. All items bid shall be new unless otherwise specified in the requirements.

6. VENDOR APPLICATION AND W-9 FORM

School District 322 requires that a current W-9 form be included with your sealed bid. This
form can be found at http://www.irs.gov/pub/irs-pdf/fw9.pdf. Submit the first page of the form
with a signature attached to this document with your response.

7. COMPLIANCE WITH LEGISLATION

It shall be mandatory upon the contractor(s) to whom the contract is awarded and upon any
subcontractor thereof to pay to all laborers, workmen and mechanics employed by them not less
than the general prevailing rate of wages in the locality for each craft or type of workman or
mechanic needed to perform such work and the general prevailing rate for legal holiday and
overtime work as ascertained by the Department of Labor and in compliance with 820 ILCS 130
et seq. Bidders are required to increase wages as necessary during the term of this contract so as
to keep current with prevailing wage rates. No changes will be allowed in the amount of this
contract as additional compensation for such changes.

It shall also be mandatory upon the contractor(s) to whom the contract is awarded and upon any
subcontractor thereof to file a certified payroll with the Board of Education no later than the 15th

day of each calendar month for the immediately preceding month. The certified payroll must be
in compliance with the requirements set forth in Section 5 of the Illinois Prevailing Wage Act,
820 ILCS 130/5.

8. SIGNATURE CONSTITUTES ACCEPTANCE

The signing of these bid forms shall be construed as acceptance of all provisions contained



herein.

9. CONTRACTS

The successful bidder will be required to enter into a contract incorporating the terms and
conditions of this bid.

10.EQUAL EMPLOYMENT OPPORTUNITY

During the performance of this contract (whether or not federal funds are involved) the
contractor agrees as follows:

a. The contractor will not unlawfully discriminate against any employee or applicant for
employment because of age, race, creed, color, sex, religion, ancestry, marital status,
handicap, military status, unfavorable discharge from military service or national origin, as
those terms are contained in the Illinois Human Rights Act (775 ILCS 5/1-10 et.seq.),
hereinafter “unlawful discrimination”. The contractor will take affirmative action to ensure
the applicants are employed, and that employees are treated equally during employment,
without unlawful discrimination. Such action shall include but not be limited to the
following: employment, upgrading, demotion or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship. The contractor agrees to post in
conspicuous places, available to employees and applicants for employment, notices to be
provided setting forth the provisions of this nondiscrimination clause.

b. The contractor will, in all solicitations or advertisements for employees placed by or on
behalf of the contractor, state that all qualified applicants will receive consideration for
employment without unlawful discrimination.

11. COMPLETION DELIVERY TIME

If delivery time for materials will exceed thirty (30) days after receipt of a purchase order,
bidders shall state the delivery time for each respective item in their bids. All prices must be
quoted FOB Destination. Shipments shall become property of consignee after delivery and
acceptance. Regardless of statements to the contrary, payment terms will begin no sooner than
the date of delivery of goods.

12.EVALUATIONS

The Board of Education reserves the right to reject any and all bids, to waive any technicalities
in the bidding and to award each item to a different bidder or all items to a single bidder unless
otherwise noted on bid request, and to determine whether in the opinion of the Board of
Education: (1) an early delivery date is entitled to more consideration than price, (2) an earlier
delivery date is to be disregarded because of the reputation of the bidder for not meeting
delivery dates, (3) a bidder is not a responsible bidder and should be disregarded. The Board of
Education will authorize the release of purchase orders upon acceptance of bids. In the event of
pricing errors, the unit count(s) listed will prevail and be considered accurate.

13.EXAMINATION OF DOCUMENTS AND SITE



Before submitting a proposal for work on any project, each bidder shall carefully examine the
project site and the contract documents, fully inform itself of existing conditions and limitations
of the project sites, rely entirely upon their own judgment in making the proposal, and include in
its own proposal all sums sufficient to provide all work required by the contract documents.
After opening of bids, no additional allowance will be made for changes in project scope and/or
price due to work, which would have been apparent, by examination of the documents and sites.
By submitting a proposal, each bidder shall be held to represent that bidder has made the
examination in complete detail and has determined beyond doubt that the documents and
existing conditions are sufficient, adequate and satisfactory for completion of the work.

14.PERFORMANCE BONDS - LABOR AND MATERIAL PAYMENT BOND
REQUIREMENTS

With the award of a dark fiber bid, within ten days of the date of the Notice of Award, the
successful contractor shall enter into a formal contract with the Board of Education and shall
provide a Performance Bond and a Labor and Material Payment Bond, each in the full amount
of the contract. Each bond shall be in accordance with AIA Document A311. The contractor
shall pay the cost of premiums for said bonds. The bonds shall be signed and sealed by an
authorized representative of the bonding company and authorized officer or representative of the
contractor, and a certificate of the authority of those signing the bonds, if not officers, shall be
attached thereto.

The Performance Bond and the Labor and Material Payment Bond shall guarantee the
performance of the duties placed on the contractor by the Prevailing Wage Act, as well as all
other duties undertaken pursuant to the contract with the Board of Education, and shall
indemnify the Board of Education from any liability or loss resulting to the Board of Education
from any failure of the contractor fully to perform each or all of said duties.

The Performance Bond and the Labor and Material Payment Bond herein provided shall be
placed with a Surety company or companies having a policy holder’s rating not lower than “A”
and a financial rating not lower than “AAA” in Best’s Insurance Guide (current edition).

15.BID SECURITY

A Bid Bond is not required for this project.

16. SCOPE OF WORK

See Attachment 8 for the Scope of Work and Materials Requirements for this project. Also see
Attachment 9 for the Cable Installation Standards. Collectively the work described in
Attachments 8 and 9 will be referred to as “Work”.



17. INSURANCE REQUIREMENTS

The contractor shall provide and maintain insurance in the amounts outlined below with
companies acceptable to the Board of Education:

MINIMUM INSURANCE REQUIREMENTS

General Liability General Aggregate $2,000,000
Products-Comp/OP Agg 2,000,000
Personal Injury 1,000,000
Each Occurrence 1,000,000
Fire Damage (Any one fire) 50,000
Medical Exp. (Any one person) 5,000

Excess Liability Each Occurrence 2,000,000
Aggregate 2,000,000

Automobile Liability Bodily Injury (each occ) 1,000,000
Property Damage (each occ) 1,000,000

Worker’s Compensation Statutory Limits
Each Accident 500,000
Disease-Policy Limit 500,000
Disease-Each employee 500,000

All such insurance shall not be cancelable without thirty (30) days prior written notice being
given to the Board of Education.

With respect to the insurance required herein, the contractor shall provide such insurance
naming the Board of Education, the Board of Education’s members, individually and
collectively, and its administrators, officers, employees, agents, representatives, and volunteers
as additional named insureds. The contractor shall also purchase and maintain such insurance
as will protect the additional named insureds from and against all claims, damages, loss and
expenses, including attorney’s fees arising out of or resulting from the performance of the
Work, provided that any such claim, damage, loss or expense, (1) is attributable to bodily injury
to or destruction of tangible property (other than the Work itself), including the loss of use
resulting there from, and (2) is caused in whole or in part by a negligent act or omission of the
contractor, subcontractor, anyone directly or indirectly employed by any of them or anyone for
whose acts they may be liable.

It is MANDATORY that within ten (10) days after the bid award, that the Certificate(s) of
Insurance shall be submitted to the insurance agent for the Board of Education. The Certificates
of Insurance shall be executed by insurance companies with AM Best financial strength rating
of “A” or higher and financial size categories of “VII” or greater evidencing the required
insurance coverage.

18.TOTAL PRICE FOR ALL ITEMS BID

A total bid dollar amount, regardless of whether or not the bidder is bidding all items, must be
entered in the appropriate section of the bid form before signing and submitting the bid.

19.HOLD HARMLESS AND INDEMNIFICATION



The contractor shall assume all liability for, and shall protect, defend, indemnify and hold
harmless, the Board of Education and its members, individually and collectively, its
administrators, officers, employees, agents, representatives, and volunteers from and against all
claims, actions suits, judgments, costs, losses, expenses and liabilities of whatsoever kind or
nature including reasonable legal fees incurred by owner arising out of:

A. Any infringement (actual or claimed) of any patents, copyrights or trade names by reason of
any work performed or to be performed by the contractor under this contract or by reason of
anything to be supplied by the contractor pursuant to this contract; or

B. Bodily injury, including death, to any person or persons (including contractor's officers,
employees, and agents) or damage to or destruction of any property, including the loss of use
thereof caused in whole or in part by any act, error or omissions of the contractor or any
subcontractor or anyone directly or indirectly employed by any of them, or breach of this
contract of the contractor; or

C. Any breach of this contract by the contractor.

20.LATE BIDS

Bids received after the time specified in the Invitation to Bid will not be opened or considered.
The method of transmittal of the bid proposal is at the bidder’s risk of untimely receipt by the
Board of Education. The use of Board of Education equipment for transmission of bids is
prohibited.

21. RECYCLED PRODUCTS

The Board of Education supports national and local efforts for recycling. Bidders are
encouraged to offer recycled supplies and materials as bid alternatives. Notations are to be
included as to the percentage of recycled products in each item.

22. PAYMENT

Monthly progress payments may be submitted to the District for reimbursement based on
percent complete.. A partial payment not to exceed 25% may be acceptable at the time of the
purchase order to cover the cost of materials. Fifteen (15%) percent of the project shall be
retained for thirty (30) days after the final acceptance date.

23.MANUALS

For all items installed on the project, the successful bidder shall supply, at no cost to the Board
of Education, parts list, and specification sheets for each component.

24. COMPLETION OF WORK

Product and installation must be completed as-soon-as-possible. We understand that permits are
required from other government agencies and it shall be the contractor(s) requirement to obtain



any necessary permits. The Board of Education will cooperate in order to expedite approvals of
said permits.

25. PERSONNEL

If any person employed on the work site is, in the opinion of the Superintendent of CUSD 322,
intemperate, disorderly, incompetent, willfully negligent or dishonest on the performance of
his/her duties, the contractor shall direct that person to cease work and vacate the job site
immediately.

All contract personnel employed on District property are required to pass a criminal
background check, statewide sex offender database check, and statewide murderer and violent
offender against youth database check, as required in 105 ILCS 5/10-21.9(f).

26. SEXUAL HARASSMENT

Pursuant to the requirements of the Illinois Human Rights Act, 775 ILCS 5/2-105, the bidder
shall have written sexual harassment policies that shall include, at a minimum, the following
information: (i) the illegality of sexual harassment; (ii) the definition of sexual harassment under
State law; (iii) a description of sexual harassment, utilizing examples; (iv) the vendor’s internal
complaint process including penalties; (v) the legal recourse, investigative and complaint
process available through the Department and the Commission; (vi) directions on how to
contact the Department and Commission; and (vii) protection against retaliation as provided by
Section 6-101 of this Act. A copy of the policies shall be provided to the Department upon
request.

27. QUALIFICATIONS

Bidder must be an authorized dealer and installer of products that the bidder is bidding on.
Bidder must supply a list of references of like products and installations. A reference sheet is
attached.

28. TERMINATION

This contract may be terminated as follows:

a. The Board of Education reserves the right to terminate this contract at any time without
cause upon fourteen (14) days written notice to the contractor; and

b. If either party breaches or fails to perform any of the promises set forth in this contract, then
as an option but not as its sole remedy, the other party may terminate this contract. If the
contractor is the terminating party, then contractor shall provide a thirty (30) day written
notification to the Board of Education with an opportunity to cure. In the event the
contractor breaches or fails to perform any of the provisions of this contract, the Board of
Education shall have the right to terminate the contract upon written notice and without the
opportunity for the contractor to cure. In such case, at the Board of Education's option, the
contractor may be required to continue operation until relieved by a subsequent contractor
chosen by the Board of Education, for a period of up to thirty (30) days after receipt of
written notice.



If the Board of Education terminates the contract without cause, the Board of Education must
pay the contractor any amounts due for work completed. If the Board of Education terminates
the contract for cause, the Board of Education must only pay the contractor for the amounts due
for work completed less the cost to complete the remaining work.



29.SPECIFICATIONS

All material provided under this contract must be equivalent, meet or exceed the specifications
stated in this document.

30.Alternative Bids

Lit Service:

The School district must have guaranteed Lit Transport Bandwidth to this end point throughput
(upload and download) of 1 gbps, upgradeable to 5 gbps with Service Level Agreement (SLA)
guarantees.
The transport circuit endpoints will be from the designated school end point to the school district
hub and if applicable from the school district hub to the nearest Internet access point.

Prices should be all inclusive. All inclusive in this case means, including all non-recurring costs
(NRC) required by the vendor to commence service and all monthly recurring costs (MRC) should
be included in the requisite columns of the pricing sheets. No increased pricing will be allowed
during the term of the quoted NRC and MRC rate in each pricing cell of the spreadsheet. Non
Recurring Costs can be separated from Monthly Recurring Costs in the quoted rates for Lit
Services. The Federal E-rate program allows the District to request payment of discount
portion of NRCs in the first year of service. The District may request to pay the non-discount
share of special construction costs that are the responsibility of the District, to be paid in
equal annual installments over the four years from Funding Year 2016 to Funding Year 2019
inclusive.

All lit Service circuits must support Quality of Service (QoS) and have the ability to apply rate
Limiting guarantees to specific packet types to ensure Quality of Service at each link. The network
must have the ability to support multiple QoS policies and prioritization queues across each link to
reduce latency and packet loss and guarantee throughput for data, voice, and video.

For lit services the following specifications shall apply:

• Required web portal or local monitoring of all circuits

• Shared management of equipment

• Must provide response time for outages

• Must provide 99.99% guaranteed uptime

• There is no right to rate limit or throttle the capacity of the circuit at any time

• Symmetirical upstream and downstream bandwidth to the required levels

• Network Latency Commitment <20 milliseconds roundtrip

• Network Jitter Commitment <5 milliseconds



• Bit-Error Rate commitment <0.25% between circuit endpoints

• Mean Time-To-Repair for outages <4 hours

As part of its response a network diagram displaying the paths to be used to serve each endpoint
must be included.

Dark Fiber with Maintenance:

As an alternative, the respondent is requested to quote a 2 or a 4 strands of dark fiber between the
designated locations. A diagram showing the end points of each fiber run must be included with the
IRU response. The pricing response should indicate which endpoints are served with which lateral.

Price Proposal

The District is interested primarily in 2 or 4 strand lease for each location to be connected with a
one-time capital cost payment for the lease of fiber combined with “all-in” recurring payments for
operations and maintenance costs for the first 5 years of use of the fiber.

Respondents are encouraged to separate special construction/non-recurring charges as defined by E-rate
Modernization Order 2. New fiber special construction charges as defined by the order include
construction, design, engineering and project management. The applicant requests that the respondents
consider allowing the District to pay the non-discount share of special construction costs that are the
responsibility of the applicant, to be paid in equal annual installments over the four years from Funding
Year 2016 to Funding Year 2019 inclusive.

The School District will be unable to evaluate proposals that do not include at least one alternative for
an up-front capital payment for the IRU combined with separately identified recurring maintenance
payments.

Each respondent is required to complete the pricing matrix in the spreadsheet accompanying to this
RFP. Proposals that offer pricing with most of the costs being paid up-front and minimal annual
maintenance costs will be viewed favorably, when comparing proposals.

For each proposed route, respondent must offer pricing proposals for 4 fiber strands.

General Terms for Dark Fiber

The following are general terms that apply to self provisioned fiber.

Fiber Interconnection Policy

Respondents must describe any cross-connect policies and all related cross-connect fees. The
District prefers vendors that build cross-connect costs into the initial purchase arrangement.

Colocation Space Availability

Respondents should provide detailed information on access and cross-connect policies and
arrangements for power and telephone service at (interconnection address).

Meet-me Hole and Mid-Span Interconnection Splicing

It is possible that the District may want to interconnect with the dark fiber facilities at meet-me
manholes or mid- span splice locations. Respondents should detail policies and guidelines that
document meet-me manhole and mid-span interconnection procedures along with detailed costs
for these activities.



Dark Fiber Performance

The District prefers to dark fiber routes that contain a homogenous fiber type throughout the
segment as outlined later in this RFP. Vendors must provide information on the age, type and
performance of fiber they are proposing, including a description of all applicable splice loss budgets.

Dark Fiber Maintenance

Operations and Maintenance Practices: The District will require on-going maintenance and
operations of the fiber for at least the first 5 years of the agreement. When pricing maintenance and
operations, the respondent should include an overview of fiber maintenance practices including:

• Routine maintenance and inspection,
• Scheduled maintenance windows and scheduling practices for planned outages,
• Fiber monitoring including information on what fiber management software is used, what

fiber monitoring system is used, and who performs the monitoring,
• Handling of unscheduled outages and customer problem reports



• What service level agreement is included, and what alternative service levels may be available at
additional cost,

• What agreements are in place with applicable utilities and utility contractors for emergency
restoration,

• Repair of fiber breaks,
• Replacement of damaged fiber,
• Replacement of fiber which no longer meets specifications,
• Policies for customer notification regarding maintenance,
• Process for changing procedures, including customer notification practices;

The pricing for dark fiber maintenance should include the annual cost per linear mile for dark fiber maintenance
and operations.

31.SELECTION CRITERIA

The Board of Education will evaluate all bids based on the following rating system: Price 50%, Quality of
Proposed Solution 25%, Quality of References 15%, and Completion of this document is 10%. Nonetheless,
the reservations stated in Section 12 of these Instructions apply and the Board of Directors are not bound by
the criteria set forth in this section. Due to E-Rate requirements, price will be the largest percentage of any
rating system the District chooses to use.
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ATTACHMENT 1

REFERENCES

List below the last three (3) businesses or other organizations for which you have provided comparable services.

1. ORGANIZATION: ___________________________________________________________

ADDRESS: ______________________________________________________________

CITY, STATE, and ZIP CODE: _______________________________________________

TELEPHONE NUMBER: _____________________________________________________

CONTACT PERSON: _______________________________________________________

DATE OF SERVICES: ________________________________________________________

DOLLAR AMOUNT OF THE JOB:_______________________________________________

2. ORGANIZATION: ___________________________________________________________

ADDRESS: ______________________________________________________________

CITY, STATE, and ZIP CODE: _________________________________________________

TELEPHONE NUMBER: ______________________________________________________

CONTACT PERSON: _______________________________________________________

DATE OF SERVICES: ________________________________________________________

DOLLAR AMOUNT OF THE JOB:_______________________________________________
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REFERENCES (CONTINUED)

3. ORGANIZATION: ___________________________________________________________

ADDRESS: ______________________________________________________________

CITY, STATE, and ZIP CODE: _________________________________________________

TELEPHONE NUMBER: _____________________________________________________

CONTACT PERSON: _______________________________________________________

DATE OF SERVICES: ________________________________________________________

DOLLAR AMOUNT OF THE JOB:_______________________________________________

OFFEROR’S NAME: ________________________________________

SIGNATURE: ____________________________________________

DATE: ____________________________________________

COMMENTS
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ATTACHMENT 2

CERTIFICATE OF BIDDER ELIGIBILITY

720 ILCS 5/33E-11 requires that all contractors bidding for public agencies in the State of Illinois certify that
they are not barred from bidding on public contracts for bid rigging or bid rotation.

The following certification must be signed and submitted with bidder’s bid proposal. FAILURE TO DO SO
MAY RESULT IN DISQUALIFICATION OF THE BIDDER.

_______________________, as part of its bid for the _________________ work for Durand CUSD 322, 200
W. South Street, Durand, IL 61024, of Winnebago County, Illinois certifies that said contractor is not barred
from bidding on the aforementioned contract as a result of a violation of either 720 ILCS 5/33E-3 or 720 ILCS
5/33-E4.

Firm: __________________________
SPIN Number:__________________________

By: ____________________________
(Signature)

____________________________
(Printed Name & Title)

SUBSCRIBED and SWORN TO before me

This _________________ day of _______________, 2015

___________________________________
NOTARY PUBLIC
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ATTACHMENT 3

CERTIFICATE OF COMPLIANCE WITH
ILLINOIS DRUG-FREE WORKPLACE ACT

_______________________, having 25 or more employees, does hereby certify pursuant to section 3 of the
Illinois Drug-Free Workplace Act (30 ILCS 580/3) that it shall provide a drug-free workplace for all employees
engaged in the performance of work under the contract by complying with the requirements of the Illinois
Drug-Free Workplace Act and, further certifies that it is not ineligible for award of this contract by reason of
debarment for a violation of the Illinois Drug-Free Workplace Act.

Firm: __________________________

By: ____________________________
(Signature)

____________________________
(Printed Name & Title)

SUBSCRIBED and SWORN TO before me

This _________________ day of _______________, 2015

___________________________________

NOTARY PUBLIC
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ATTACHMENT 4

CERTIFICATE REGARDING
SEXUAL HARASSMENT POLICY

__________________________, does hereby certify pursuant to Section 2-105 of the Illinois Human Rights Act
(775 ILCS 5/2-105) that it has a written sexual harassment policy that includes, at a minimum, the following
information: (i) the illegality of sexual harassment; (ii) the definition of sexual harassment under State law; (iii)
a description of sexual harassment, utilizing examples; (iv) an internal complaint process including penalties;
(v) the legal recourse, investigative and complaint process available through the Department of Human Rights
and Human Rights Commission; (vi) directions on how to contact the Department of Human Rights and Human
Rights Commission; and (vii) protection against retaliation.

Firm: __________________________

By: ____________________________
(Signature)

____________________________
(Printed Name & Title)

SUBSCRIBED and SWORN TO before me

This _________________ day of _______________, 2015

___________________________________

NOTARY PUBLIC
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ATTACHMENT 5

CERTIFICATE REGARDING
EQUAL EMPLOYMENT OPPORTUNITY

__________________________, does hereby certify pursuant to Section 2-105 of the Illinois Human Rights Act
(775 ILCS 5/2-105) that it has a written equal employment opportunity policy that is in compliance with all
terms and conditions of the Equal Employment Opportunity provisions of the Illinois Human Rights Act.

Firm: __________________________

By: ____________________________
(Signature)

____________________________
(Printed Name & Title)

SUBSCRIBED and SWORN TO before me

This _________________ day of _______________, 2015

___________________________________

NOTARY PUBLIC
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ATTACHMENT 6

CERTIFICATE REGARDING
EMPLOYMENT OF ILLINOIS WORKERS ON PUBLIC WORKS

___________________ agrees if at the time the Agreement is executed, or if during the term of the Agreement,
there is excessive unemployment in Illinois as defined in the Employment of Illinois Workers on Public Works
Act, 30 ILCS 570/0.01 et seq., as two consecutive months of unemployment exceeding 5%, then
_________________ agrees to employ Illinois laborers in accordance with the Employment of Illinois Workers
on Public Works Act. An “Illinois laborer” is defined as any person who has resided in Illinois for at least thirty
(30) days and intends to become or remain an Illinois resident.

Firm: __________________________

By: __________________________
(Signature)

_________________________
(Printed Name & Title)

SUBSCRIBED and SWORN TO before me

This _________________ day of _______________, 2015

___________________________________
NOTARY PUBLIC
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ATTACHMENT 7

NON-COLLUSION AFFIDAVIT

AFFIDAVIT: “I (we) hereby certify and affirm that my (our) proposal was prepared independently for this
project and that it contains no fees or amounts other than that for the legitimate execution of this work as
specified and that it includes no understanding or agreements in restraint of trade.”

The following affidavit must be signed and submitted with bidder’s bid proposal. FAILURE TO DO SO MAY
RESULT IN DISQUALIFICATION OF THE BIDDER.

_______________________, as part of its bid for the _________________ work for Durand CUSD 322, 200
W. South Street, Durand, IL 61024 certifies that said Contractor is not barred from bidding on the
aforementioned contract as a result of a violation of the above Non-Collusion Affidavit.

Firm: __________________________

By: ____________________________
(Signature)

____________________________
(Printed Name & Title)

SUBSCRIBED and SWORN TO before me

This _________________ day of _______________, 2015

___________________________________
NOTARY PUBLIC
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ATTACHMENT 8

SCOPE OF WORK
The District is seeking options for a private dedicated network solution for the connections between the
individual schools and their nearest Internet Access Point/Point of Presence (PoP) where all fiber and routing
equipment is 100% dedicated to the school district network.

As one alternative, the School District, is requesting quotes to install 4 strands, or greater, fiber optic link
between two locations, an iFiber splice point in Rockton with an alternative along the path to Orangeville and
the school facilities in Durand. Conceptual path data can be found in Attachment 10. The addresses for the
school facilities are shown in Attachment 11. Complete the pricing summaries in Attachment 12 to complete
your quote. Note, this RFP document is also your quote response.

Path Summary

Attachment 10 provides a detailed description of some potential paths:

1. A fiber optic link from Durand School to the junction point in Rockton at the Municipal Center. A
detailed design document will be provided. An alternative would be a west path to a handhole in
Buckhorn Corners should it be less costly compared to the Rockton path.

2. A wireless link between an existing water tower or similar along the fiber path in Rockton to Durand
School. This will be a licensed link with 99.999% uptime running at 400 Mbps. This link must be
upgradeable in the future to a higher speed through the purchase of a license.

3. A fiber lateral or wireless connection to the Maryville Farm Campus at 10104 Farm School Road,
Durand, IL. This is located one-half mile south of route 75 on Farm School Road.

Materials Specifications

The fiber optic cable must be single mode and meet or exceed the characteristics of Corning SMF-28 Optical
Fiber. See the following website for the complete specifications of this cable:

http://www.corning.com/opticalfiber/products/SMF-28_ULL_fiber.aspx

This Corning website states that “SMF-28® ULL fiber, [is] fully compatible with legacy single-mode fibers

(G.652 compatible), has the lowest loss of any terrestrial grade fiber with maximum attenuation

available between 0.17 and 0.18 dB/km at 1550 nm as well as the lowest PMD of any ITU-T G.652

compliant optical fiber featuring a ≤ 0.04 ps/vkm PMDQ link design specification.” The School District
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desires fiber with the characteristics demonstrated by this fiber as it will support the future use of either CWDM
or DWDM technologies should we need to expand the capability of our fiber optic cable plant.

The School District will accept optical fiber materials from Corning Cable Systems or equivalent for the fiber
build out. The specifications for the fiber cable are for enhanced singlemode fiber (low water peak) loose tube
cable.

Optical fiber cable must follow minimum specified performances for ALTOS Lite Gel-Free Cables, Single
Jacket/ Enhanced Singlemode Fiber. Optical cable attenuation and loss is specified as follows:

1310 nm 1300 nm 1550 nm
0.4 db/km 0.4 db/km 0.3 db/km

Cable attributes will be for loose tube cable, single armor, single jacket, dry block with TIA/EIA 598 color code
schemes for each tube of twelve fibers. Cabling must meet all manufacturer specifications for direct bury within
an innerduct system.

Innerduct shall be smooth in/smooth out with a strength dimension ratio of 11 (SDR 11), orange in color and
containing no regrind. Minimum duct size shall be 1 1/2”. Any vacant ducts will be equipped with mule tape.

At the new handhole near the existing facilities, the fiber shall be joined in re-enterable splice enclosures.

Deliverables

The specific scope of services will vary based on the exact path proposed to the School District, but shall, as a
minimum, include engineering drawings of the cable run showing the proposed path in detail necessary to
obtain access permits from the local Village or County, as appropriate, and other responsible agencies as
required.

The scope of work shall be written to address the following objectives:

a. Proposals must include a listing of all services to be provided by the vendor and any services or
materials that must be provided by the School District.

b. If the current building infrastructure is not adequate, your proposal must include pulling fiber to the
designated location within each building or termination point at the local point of presence to the
facility’s network.

c. For each segment of the run, provide an itemized quote that shows materials and labor.

d. The use of duct to protect the fiber is required. Armored cable or other types of direct burial fiber may
be proposed as alternatives if they are more cost effective with no sacrifice in cable protection.
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e. All work is subject to relevant Village codes, regulations and inspection standards.

In your proposal address the following:

Warranty – Describe manufacturer and installer warranties that are provided as part of your proposal.
Describe any required maintenance the fiber system will require during the one year warranty period.

Repair and Maintenance services - Maintenance responsibilities and services with related costs should be
described.

Schedule – Provide a proposed schedule for the work describing tasks and times.

Cost - The proposal must address initial capital costs for installation, required maintenance services, and
any other related costs. Total costs must be itemized.

E-Rate - The winning contractor must create separate E-Rate eligible and E-Rate ineligible bills of material
by school in order to comply with the terms and conditions of E-Rate. The District’s E-Rate consultant will
be available to advise in this matter.

Payment options - Vendors should submit any proposed payment options. Payment options will be negotiated
with the winning contractor. Prices should be all inclusive. All inclusive in this case means, including all
non-recurring costs (NRC) required by the vendor to commence service and all monthly recurring costs
(MRC) should be included in the requisite columns of the pricing sheets. No increased pricing will be
allowed during the term of the quoted NRC and MRC rate in each pricing cell of the spreadsheet. Non-
Recurring Costs can be separated from Monthly Recurring Costs in the quoted rates for Lit Services. The
Federal E-rate program allows (School district) to request payment of discount portion of NRCs in the first
year of service. The (School District) request to pay the non-discount share (share of special construction costs
that are the responsibility of the applicant, to be paid in equal annual installments over the four years from
Funding Year 2016 to Funding Year 2019 inclusive.

Turnover Documentation - The as-built documents must include a scale map indicating the path of the
new fiber optic cable with all path survey data. The Contractor will provide final "as built" drawing in
ArcView/ArcInfo (ESRI Shape File) format in both hardcopy and on a CD-ROM for the records of the
respective Village and County agencies. Documentation for the School District must be in AutoCAD
format.

Termination, Performance and Acceptance Testing
Terminations will be fusion spliced connections to 3 meter factory ultra-polished connector (UPC) pigtails,
equipped with SC connectors unless otherwise specified. Termination cabinets will be specified for each
location using Corning Systems rack mounted cabinets or equivalent.
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A total of 24 fibers will be terminated at the termination points in the two school facilities in an existing 19”
rack. Contractor will supply a Corning or equivalent termination cabinet cable to hold the 24 fiber capacity for
the cable.

Performance and acceptance of the system will be based upon the following criteria:

a. All optical cable will have a pre-installation check that will include the verification of the correct fiber
optical cable, distance, manufacturer’s specification and check for any material defects in the cable. All
pre-installation checks will be documented that it is free from any defects or abnormalities.

b. Link continuity, end-to-end from patch panel-to-patch panel, through the fiber.

c. OTDR testing of each fiber between the facilities. Fiber shall be tested and documented from both
ends. All installed and terminated fiber optical cable will be tested with a bi-directional OTDR tests on
all strands of fiber in the cable binders. All tests must be completed using 1310nm and 1550nm and
conform to TIA/EIA-526-7 method B.

d. Documentation for each test shall be provided to the School District in PDF format and a magnetic
media.

The School District will not be deemed to have accepted the system or products used in conjunction with the
system until this testing is performed and the School District indicates in writing that it accepts the system.

ATTACHMENT 9
CABLE INSTALLATION STANDARDS

The following general standards sections that are based upon the Illinois Department of Transportation Standard
Specifications (these requirements can be found on the State of Illinois website at
http://www.idot.illinois.gov/assets/uploads/files/doing-business/manuals-guides-&-
handbooks/highways/construction/standard-specifications/12specbook.pdf. See and shall apply to the scope of
work requested within this Request for Proposal. The bidder must indicate acceptance of each standard or reject
with comment.

A Resident Notification

The contractor is responsible for notifying the residents and businesses prior to start of all construction that
would affect access. The Village and School District must approve the method of notification.

Accept

B Permitted Hours of Work

The local Municipal Codes may restrict all construction activity to the 12-hour period from 7:00 a.m. to
7:00 p.m. on weekdays and Saturday. No construction work is permitted on Sundays or holidays. All
Contractors working on this project will be bound by these requirements.
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Accept

C Utilities

The Contractor shall protect all public and private utilities and shall notify the owners of all utilities at least
48 hours prior to commencing work. The contractor shall contact JULIE (1-800-892-0123) and obtain the
horizontal and vertical field locations for their utilities within the limits of the proposed construction. As
part of the installation the contractor shall be responsible to request all public and private utility locates.

Accept

D Construction Equipment and Materials

No construction equipment shall be parked or stored on any Village’s right-of-ways without prior written
approval from their Director of Public Works. No construction material, excavation spoils or any other
objects shall be placed on/or stored on Village parkways. Every effort shall be made by the Contractor
when working near trees and shrubs to protect them from harm.

Accept

E Excavation -Removal and Disposal

All debris removed during the construction process shall be properly disposed at a suitable off-site location
and will be considered incidental to the contract. All waste material is to be disposed of by the Contractor
at his expense. This work shall be done in accordance with Sections 202 and 301 of the Standard
Specifications.

Accept

F General Debris

During the performance of the work, Contractor shall keep a reasonable degree of order by disposing of
accumulated rubbish and waste material, and at the completion of the work the site shall be cleared of all
debris, leftover tools, consumable supplies, and materials which may have accumulated in the performance
of the work. Where the Contractor, after ten (10) days notice, fails to keep the area of work reasonably
clean and safe or fails to clean this area at the completion of the work, the Village or School District may
perform this work, the cost of which shall be against Contractor's account and may be deducted from the
sums due or to become due to the Contractor. The Contractor is responsible for the physical removal of
rubbish and packing materials from the Village and School District premises.

Accept

G Miscellaneous Incidental Restoration
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Any parkway damaged by the Contractor will be repaired to the satisfaction of the Village and School
District. Methods for repair must be approved by the Village and School District prior to the Contractor
making any repairs. This work will be considered incidental to the Contract. All other damages to property
not specifically covered in other sections of this Contract will be corrected and restored to its original
condition or better as existed before construction. The Contractor must have proper permits before making
any concrete or asphalt cuts and will be responsible for any and all restoration costs. All grassy areas
disturbed will be refilled, packed, and seeded to match original ground cover. Note that most residential
areas require sod, rather than seeding, for restoration. The contractor shall backfill, replace, resurface and
restore all affected areas of construction including but not limited to, sidewalks, asphalt, grass, pavement,
street, roads, driveways, or highway right of way to original or better condition in accordance the Village
restoration guidelines. More complete restoration requirements are available from the Public Works
Department.

All work shall be in accordance with the applicable portions of Sections 211, 212, 250, 251 and 252 of the
Standard Specifications. All restoration must be completed within two (2) weeks from completion of
construction. This work will be done at the Contractor's expense and will be considered incidental to the
Contract. The Contractor shall leave all project sites in the best possible condition and to the complete
satisfaction of the Village and School District.

Accept

H Facility Restoration

The Contractor shall be responsible for replacing or restoring to original condition any damage to water
tanks, floors, ceiling, walls, window, door, fixtures, furniture, grounds, pavement, roots, building exteriors,
mechanical and electrical systems, etc., caused by its personnel and operations. Any damage or
disfiguration will be restored at the Contractor's expense. The Contractor shall be responsible for all out of
service and damage claims billed by third parties for damage caused by the Contractor.

Accept

I Traffic Control Plan

Traffic Control and Devices shall be in accordance with the applicable sections of the Standard
Specifications, the Supplemental Specifications, the Illinois Manual on Uniform Traffic Control Devices for
Streets and Highways, any Highway Standards contained in the Plans, the Traffic Specifications and the
Special Provisions contained herein. Special attention is called to Articles 107.09 and 107.14 of the
Standard Specifications and the following Highway Standards relating to traffic control:

The Contractor shall coordinate all traffic control work on this project with adjoining or overlapping
projects, including barricade placement necessary to provide a uniform traffic detour pattern. All
traffic control devices shall remain in place until specific authorization for relocation or removal is
received from the Village and School District.
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The Contractor shall ensure that all traffic control devices installed are operational, functional and
effective 24 hours a day, including Sundays and holidays. All traffic control and protection shall be
incidental to the contract.

All barricades shall be Type I or II equipped with a flashing light. At each point of closure, sufficient
numbers of barricades shall be used to completely close the sidewalk to pedestrian movement. Where
construction activities involve sidewalks on both sides of the street, the work shall be staged so that both
sidewalks are not out of service at the same time.

Accept

J Engineering & Easements

Prior to installation, all plans and drawings must be submitted by the Vendor to the Village, School District
and other responsible agencies or approved Engineering Firms for approval. As part of the engineering
process, the contractor shall work to support the Village and School District with specifications and
engineering drawings that are required to obtain any public or private easements or access rights needed to
complete the specified work, including IDOT and private property.

Accept Reject with Comment

K Labor and Materials

Unless otherwise specified, the contractor must furnish all labor, equipment, materials, wire, cable, conduits,
outside plant, transportation, shipping, and supplies necessary to complete this project in a satisfactory
manner in accordance with the plans, specifications and terms of this RFP. All materials shall be shipped
FOB destination.

Accept Reject with Comment

L Tools and Test Equipment

The Contractor must supply, furnish, fabricate or otherwise provide all utilities, tools, installation
equipment, and test equipment that are required for completing the installation and implementation of the
fiber optic system.

Accept Reject with comment

M Permits and Approvals

The Contractor must apply for and obtain all permits and approvals from the Village and any other
regulatory agencies, and all building owners and managers. The Contractor will pay costs of these permits
and approvals beyond those not waived by the Village. The contractor shall be responsible for providing
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any required engineering drawings and related certifications that are required for the permits or easements.
Also reference section J.

Accept Reject with Comment

N Access

The Contractor will have access to School District buildings, including docks and elevators when and where
available, in order to carry out the required work. Access to Village or other buildings must be coordinated
with the appropriate manager. The Contractor shall pay any costs associated with after-hours access to a
facility.

Accept Reject with comment

O Codes and Standards

The contractor must possess the equipment and all required licenses and authorizations necessary to
complete the type of services required.

The Contractor is responsible for compliance with all Local, State and Federal codes, the NEC and with
procedures established under the ANSI/TIA/EIA 568B-3, 569A, 606 and 607 recommendations. Grounding
and bonding will be performed as outlined in the ANSI/TIA/EIA 607 standard and the BICSI
Telecommunication Distribution Methods Manual (TDMM). If there are violations of code, the Contractor
must make corrections at no cost to the School District.

Accept Reject with comment

P Quality and Workmanship

Quality of work and neat appearance shall be as important as the electrical and mechanical efficiency of the
system.

Accept Reject with comment

Q Non-disruption

During installation and cutover, all reasonable precautions must be undertaken to prevent or minimize any
disruption of or disturbance to Village operations. Access to School District facilities may not be impaired
without the District’s prior approval. The Contractor is responsible for insuring minimal disruption of any
existing telemetry, telephone, video, SCADA systems, water tower systems and data communications'
systems and networks. Planned outages shall be scheduled only with permission from the School District.

Accept Reject with comment
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R Installation of Cabling

It is the responsibility of the installing firm to inform the owners/operators of facilities (e.g., electric power,
natural gas, and other communication cables) located near the proposed installation of the specific dates and
times of the installation. The vendor must follow standards and practices outlined by OSHA for all work in
confined or hazardous spaces. Note that open trenches must have security fencing when not attended.

With underground cable, the contractor shall direct plow, trench, excavate, directional bore, rock saw, or
utilize other methods approved by local authorities to complete this project. During the course of the
construction the contractor shall protect right-of-way to minimize damage from construction activities,
including, but not limited to, utilizing good soil erosion practices and taking special precautions in the
environmentally sensitive and cultural resources sites.

The contractor is responsible to determine soil conditions as part of the bid process. Consideration will be
given to obstructions encountered within the path during the construction process that are not consistent
with these soil conditions.

The optical fiber cables and subducts will be placed at a minimum of 32 inches below grade, unless
otherwise specified by local, county or state permits.

Accept Reject with Comment

S Equipment Installation Guidelines and Requirements

Approval of the installation plan and procedures will occur most quickly if the guidelines and requirements
presented below are followed. Exceptions to the rules will be considered, but will require supportive
documentation. Codes from multiple communities may apply on projects that cross jurisdictional
boundaries.

S-1 Type of Cable and Conduit

The local Village Electrical Code (or other municipal group as applicable) covers the type and material
make-up of communication cable and conduit. Questions regarding this code should be addressed to the
local village or Winnebago County. For fiber optic cable, the following highlights the requirements and
guidelines:

1. Fiber optic cables must be of the proper construction so as to prevent mechanical injury, failure due to
lightning, rodent damage and be suitable for installation where a conduit, duct or raceway is not
proposed. Other installations shall require a conduit or supporting duct (e.g., under the street, in plenum
areas).

2. As most areas are subject to periodic flooding, cable and equipment not above ground level shall be
waterproof.
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3. All equipment must be clearly identified as to the owner.

4. All installations shall comply with the provisions of the local Electrical Code and any other applicable
local and national code.

5. All underground cabling shall have the capability to be located. Should the cable be non-metallic, a
form of metallic cable shall be buried with the non-metallic cable in such a manner that a locate signal
can be placed on this associated cable to determine the location of the non-metallic cable.

6. All ducts and conduits shall have pull-strings or mule tapes installed to facilitate future cabling.

7. The contractor shall ensure that all manholes/handholes will be free of debris, adequately sealed, and
covers shall be secured as required by their manufacturer.

8. Outside plant splices will use Corning SCF-6c28-01 canister closure. An equivalent product may be
used if required and approved by the School District.

9. Handholes can be either Quazite or Armorcast with the dimensions of 30x48x18 with full traffic
rated lid and no bottom. All handholes placed will have a minimum of a 12” bed of crushed stone or pea
gravel placed under them for optimal protection unless specified differently by the local Village or
County codes. The handholes shall be rated to support the anticipated traffic based on the location of the
unit. All handholes will be marked with long lasting brass metal tags with the information “Durand
CUSD 322” and a contact phone number of “(815) 248-2171”. Each hand hole will have a minimum
50’ coil slack of each fiber cable entering the handhole. The coil is not to exceed the fiber manufacturers
bend radius requirements. The coil will be placed in the bottom of the handhole. At a minimum,
handholes shall be no more than 4,000 feet apart for a straight run, located at each road intersection, at
each facility entrance, at cable junction points and where the cable makes a ninety degree turn.

10. The sheath of each armored optical fiber cable will be grounded where it enters the building unless
otherwise specified.

11. A splice case suitable for underground use will be installed for cable sheath isolation, grounding and
cable locating purposes. Bonds shall be attached to connect each cable sheath to a ground buss located
within the handhole or in a locate pedestal. A 5/8" x 8' copper clad ground rod shall be installed inside
the handhole and bonded to the ground buss.

12. A locate pedestal will be placed no greater than 6,000’ spacing or 3,000’ each direction. If possible, the
locate pedestals shall be located at the handholes.

Accept

T Standards and Code References
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The following standards and specifications apply to installed equipment in the locations as defined in the
attached document.

Except as otherwise specified, materials must be new, must conform to industry standards, and must be
Underwriters Laboratories listed and labeled. Defective or damaged materials must be replaced or repaired
prior to final acceptance in a manner that meets the approval of the local Village, County and School District
and at no additional cost to the Village, County and School District. Prior to the installation, the School
District, Village or County and Contractor will agree on all specifications for the materials to be used during the
project.

In addition, the latest editions of the following standards are minimum requirements (when there are conflicts
between codes and standards, the more stringent standards or codes shall apply):

T-1 American National Standards Institute (ANSI)

T-2 Local Village and County Codes

T-3 Electronic Industries Associated Telecommunications Industry Association including but not
limited to: EIA/TIA 567, 568, 569, 607, 72, 606

T-4. Institute of Electrical and Electronic Engineers (IEEE)

T-5. International Telecommunications Union (ITU)

T-6. International Organization for Standardization (ISO)

T-7. Internet Engineering Task Force (IETF)

T-8. National Electric Codes (NEC®)

T-9. National Fire Protection Association (NFPA)

T-10. National Electronic Manufacturers Association (NEMA)

T-11. Rural Electrification Association Standards (REA)

Accept

U Installation Standards for Customer Premise Equipment

U-1 All elements of the system installation shall conform to local building codes.
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U-2 The Bidder is responsible for the engineering, furnishing, and installation of all interface
equipment to existing voice, video, and data equipment.

U-3 The Village shall be allowed to attach technically compatible equipment without abrogating any
warranties of the bidder.

U-4 To the extent possible, the system shall be assembled and wired at the factory. The system shall
be tested and adjusted to the maximum extent possible before shipment.

U-5 Upon completion of the system's installation and prior to acceptance by the School District, all
equipment shall be thoroughly cleaned and made free of extraneous bits of installation materials,
wire, etc., by the contractor. Debris resulting from the installation shall be removed from all
areas and be disposed of by the contractor.

U-6 Prior to acceptance testing, the bidder shall certify to the School District that all system hardware
and features provided in the system have been thoroughly tested to ensure that no mechanical or
electrical problems exist and that all system features are functional.

U-7 The contractor shall not interfere with existing telephone, video, and data service in any fashion
without School District permission. Note that on water towers no interference shall be caused to
existing communication provider’s equipment.

U-8 The bidder shall provide an acceptance checklist to be approved by the School District.

Accept

V. Category 6 Component Specifications

All Category 6 cabling, such as patch cables or radio interconnect cabling shall meet or exceed the following
specifications:

All Category 6 cordage shall be round and consist of 24 AWG copper stranded conductors. The
conductors shall be tightly twisted into individual pairs and shall meet or exceed the electrical
specifications for the Category 6 standard.
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The standards for all Category 6 cabling shall meet or exceed those in the following table:
Category 6 Solid Horizontal and Backbone Cable

Category 6 Solid Horizontal and Backbone Cable

Frequency Insertion NEXT PSNEXT ELFEXT PSELFEXT Return
(MHz) Loss (dB) (dB) (dB) (dB) (dB) Loss (dB)
0.772 1.8 76 74 70 67 19.4

1 2 74.3 72.3 67.8 64.8 20
4 3.8 65.3 63.3 55.8 52.8 23
8 5.3 60.8 58.8 49.7 46.7 24.5
10 6 59.3 57.3 47.8 44.8 25
16 7.6 56.2 54.2 43.7 40.7 25
20 8.5 54.8 52.8 41.8 38.8 25
25 9.5 53.3 51.3 39.8 36.8 24.3

31.25 10.7 51.9 49.9 37.9 34.9 23.6
62.5 15.4 47.4 45.4 31.9 28.9 21.5
100 19.8 44.3 42.3 27.8 24.8 20.1
200 29 39.8 37.8 21.8 18.8 18
250 32.8 38.3 36.3 19.8 16.8 17.3

UL® verified for TIA/EIA 568-B electrical performance

UL® and c (UL®) listed for fire safety
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Attachment 10

Facility Link Overviews

Rockton to Durand Schools

Scope Summary

Start at the existing handhole, W19-100B, in front of the Rockton Municipal Center on E. Main Street near
Route 75 following Route 75 and 70 to Durand. This path is estimated to be about 15.7 miles with two
crossings of the Pecatonica River.

At the completion of splicing provide an end-to-end test of the fiber from the identified patch panel in Rockton
to the Durand Schools patch panel and document the characteristics of the path as a summary in writing and
with a computer readable file of the test results.

Fiber shall be terminated with LC connectors with a UPC finish. All patch panels shall be rack mounted.
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West Path to Durand

Alternative Scope Summary

Starting at handhole S29-111 in Buckhorn Corners follow E. McConnell Road east to N. Eggert Road south to
E. Eppleyanna Road east to Church Road north to E. Pieper Road east to Best Road north to Durand Road east
to Pepper Road south to W. South Street to the school.

At the completion of splicing provide an end-to-end test of the fiber from the identified patch panel in Rockton
to the Durand Schools patch panel and document the characteristics of the path as a summary in writing and
with a computer readable file of the test results.

Fiber shall be terminated with LC connectors with a UPC finish. All patch panels shall be rack mounted.
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Durand to Rockton Wireless

The District would entertain a quote to provide a licensed radio link. This link will be provided as a service to
the District and must be compliant with the E-rate program. The following is a list of points of interest:

GPS coordinates for the Durand Water Tower 42°25'26.29"N, 89°19'20.20"W

GPS coordinates for the Durand School 42°25'58.75"N, 89°20'2.03"W

GPS coordinates for Hononegah Community High School 42°27'17.57"N, 89° 3'56.05"W. This building has an
existing fiber connection.

GPS coordinates for Rockton Public Safety Tower 42°27'8.05"N, 89° 4'18.83"W. This is behind the Rockton
Municipal Center that has an existing fiber connection.

GPS coordinates for the Rockton Water Tower 42°27'20.26"N, 89° 1'20.20"W. This requires 5,000 feet of fiber
bored to the handhole at W. Rockton Road and Dorr Road to handhole W19-105.

Other Locations

A fiber link is present at the Orangeville Schools.

Nearby water towers include:

GPS coordinates for the Orangeville water tower are 42°28'22.52"N, 89°38'23.63"W

GPS coordinates for the Lake Summerset water tower are 42°26'43.85"N, 89°24'15.84"W
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GPS coordinates for the Davis water tower are 42°25'34.49"N, 89°25'9.77"W

GPS coordinates for the Winnebago water tower are 42°15'58.57"N, 89°14'17.15"W. Note there is an existing
link from the Rock Valley College antenna at 42°19'57.32"N, 89° 0'31.61"W to the Winnebago Water Tower.
Tower rental from RVC is required should a second link be proposed.

GPS coordinates for an antenna mast located along Route 70 at 42°20'28.20"N, 89°11'43.05"W is about 10
miles from the RVC antenna and another 8 miles to the Durand water tower.

General Requirements

The following general requirements shall apply to all proposals, both fiber optic and wireless based proposals.

1. The contractor shall provide all engineering and design documents necessary for the permitting process.
2. The contractor shall identify all agencies with permitting responsibility and present the engineering

documentation.
3. The School District will be available to provide assistance with the permitting process should a meeting

with a board or council require their presence.
4. The contract shall provide all turnover documentation with one hard copy and one form of computer

readable media. A program shall be provided to read the media if it is not standard to a Microsoft
Windows 7 based system. A separate file with ESRI shape data shall be supplied so it may be submitted
to the County as an update for JULIE.

5. Pricing shall be in the following form and itemized by link generally in the form of:
a. Labor
b. Materials
c. Estimate of permit costs
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6. The School District shall reimburse the contractor for permit fees at cost. Receipts and copies of permits
are required for the District.

7. All fiber shall be placed in an underground non-conducting duct with a locate wire. The locate wire
may be part of the duct, part of the fiber cable or a separate conductor.

Pricing

Provide a price itemized by link and note that the School District is tax exempt.

Provide an optional for spreading the cost out over a five year period. The District would also consider an IRU
based approach, for the fiber, that would be compliant with the E-rate program. A similar approach may be
proposed for the wireless links.

The contractor may provide a bid on the fiber optics, wireless or both.

If commercial towers are used for the wireless link, the yearly tower rental must be included in your costs.
Most municipal water towers can be obtained by another government agency at no rental cost.
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Attachment 11

Durand Community Unit School District 322
School Addresses

Durand Schools
200 West South Street,
Durand, IL 61024
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Attachment 12

Durand Community Unit School District 322
Pricing Summary

One Sheet per Link

Contractor _____________________________________________________________________

Link Fiber Link from Rockton to Durand

Technology Fiber Optic Cable

Labor $______________________

Materials $______________________

Permits $______________________ (estimated)

Spicing $______________________

As-builts $______________________

Annual Maintenance: $_________ the cost of annual maintenance as outlined in this proposal

Option: 4 year cost: $__________ per year for 4 years for all construction and non-recurring costs under Erate
guidelines.
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Durand Community Unit School District 322
Pricing Summary

One Sheet per Link

Contractor _____________________________________________________________________

Link Wireless link from Rockton to Durand Schools

Technology Wireless 400 Mbps Service

Labor $______________________

Materials $______________________

Tower rental $______________________

Permits $______________________ (estimated including licensing)

As-builts $______________________

Option: 5 year cost: $__________ per year for 5 years
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Other Wireless Location

Contractor _____________________________________________________________________

Link Wireless link from __________ to __________

Technology Wireless 400 Mbps Service

Labor $______________________

Materials $______________________

Tower rental $______________________

Permits $______________________ (estimated including licensing)

As-builts $______________________

Option: 5 year cost: $__________ per year for 5 years
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Other Wireless Location

Contractor _____________________________________________________________________

Link Wireless link from __________ to __________

Technology Wireless 400 Mbps Service

Labor $______________________

Materials $______________________

Tower rental $______________________

Permits $______________________ (estimated including licensing)

As-builts $______________________

Option: 5 year cost: $__________ per year for 5 years
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Other Wireless Location

Contractor _____________________________________________________________________

Link Wireless link from __________ to __________

Technology Wireless 400 Mbps Service

Labor $______________________

Materials $______________________

Tower rental $______________________

Permits $______________________ (estimated including licensing)

As-builts $______________________

Option: 5 year cost: $__________ per year for 5 years.





Durand CUSD322

Fiber Internet Access RFP ADDENDUM 1
January 15, 2016

1) What type of router is required for this implementation? This implementation should
include (2) ruggedized Layer 3 Backbone Switch’s with dual power supplies (1 at
school and 1 at colocation). Optics required will need to be 10G LR transceivers.
Include support that provides 4 hour exchange.

2) Under Termination, Performance and Acceptance Testing in the RFP the reference to
SC should be LC and read as follows: Terminations will be fusion spliced connections
to 3 meter factory ultra-polished connector (UPC) pigtails, equipped with LC
connectors unless otherwise specified.

3) Potential routes to the computer room



Durand CUSD322

Fiber Internet Access RFP ADDENDUM 1
January 15, 2016

4) iFiber has a new connection point located in Dakota Illinois. Two fibers are available
for your use. The connection point is located at or near the Dakota High School on
the west side of town. This fiber runs from Dakota to Cedarville. This shortens the
route referenced in the RFP shown that runs from Durand to Cedarville.





Durand CUSD322

Fiber Internet Access RFP ADDENDUM 2
January 25, 2016

1) The due date for proposals to be received has been extended to 1:30 PM CDT, Friday,
February 5, 2016.
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Partnering to Connect Government & Education

IMBCA

March 29, 2016

Mr. Eddie Johnson
Durand CUSD #322
200 W. South Street
Durand, IL 61024

Dear Mr. Johnson

Northern Illinois University, Division of Information Technology, is pleased to present this proposal to
the Durand CUSD #322.

This memo is a follow-up on your form 470 through USAC. We will facilitate a link to your facility that
provides Internet access and the capability to collaborate with most of the other schools in the area.
Several E-rate compliant contracts will need to be accepted by your district to implement this approach.

The following is a summary of the 5 year contracts:

1. iFiber fiber optic transport
2. NIUnet bandwidth

Each service has a related yearly cost and a one-time startup cost as follows:

NIUnet iFiber 5 Year Cost

Bandwidth One-time Yearly Yearly Total Per Mb

1 Gb $ 11,616 $ 24,000 $ 7,200 $ 167,616 $ 2.79

2 Gb $ 23,911 $ 40,200 $ 36,000 $ 404,911 $ 3.37

3 Gb $ 23,911 $ 56,400 $ 36,000 $ 485,911 $ 2.70

Bandwidth can be increased beyond 3 Gb to 10 Gb without an additional one-time charge. NIUnet will
increase with the bandwidth purchased, but the iFiber transport will remain at $36,000 per year. This
means 10 Gb of Internet bandwidth will have an overall per Megabit cost of $1.69 per month.

Some of the one-time implementation costs may be covered by the E-rate program under the proposed
changes from USAC. We will work with you and your E-rate consultant to identify these costs and
provide the appropriate description of materials and services to comply with the program.

If you have any questions or need additional information, please contact Roger Swenson at 815-753-8943.

Sincerely,

Roger
Roger Swenson,
Senior Research Associate
Division of Information Technology
Northern Illinois University
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 Enterprise Solutions 

 

Proposal 

For 
 

 
 

1000 Mbps Fiber Internet Access 

 
                                                                        Presented by: 

 

Cory Larsen 
Mediacom Communications  

Enterprise Networks Group 
3900 26

th
 Ave 

Moline IL 61265 

 

 

 

 

 

January 20, 2016 

 

 

 

 



This quote for service is valid for 30 days from the original date of presentation to the customer. 

 

 

 

 
 

Enterprise Solutions Is The New Communications Provider  
We Offer Choices That Didn't Exist Until Now  

 
Enterprise Business Networks provides a single integrated network solution for your voice, video, data 

and Internet communications. We offer data networking speeds that far exceed traditional options, and 

provide the foundation needed to implement all multimedia applications that are custom designed, 

delivered and managed to improve the productivity of your business.  

 

Enterprise Business Networks can link your sites together with our fiber optic network, providing you 

with highly robust network speeds from 1 Mbps (million bits per second) up to 100 Mbps, 1,000 Mbps, 

OC-x and beyond! Alternatively, if you are a single location in need of high-speed access to the 

Internet, we can help. In either case our mission is clear: we are committed to providing you with the 

communications infrastructure you need to successfully meet your objectives, both now and in the 

future.  

 

Businesses, schools (K-12), universities (13-20), hospitals and local governments/municipalities are 

among the many users of our services today. Anyone with high-speed networking requirements will 

benefit from our services. Why wait for the future when Enterprise Business Networks helps you 

realize your future today?  

 
Company Goal:  
 

 

Custom design, deliver and manage large LAN/WAN network solutions for faster and more 

economical bandwidth by leveraging strong fiber capacity within the local CATV fiber (HFC) 

infrastructure.  

 

 

 

Enterprise Solutions is a Division of Mediacom  

 

 



This quote for service is valid for 30 days from the original date of presentation to the customer. 

 

 

 

 

 

         Overview of Proposed Services for Durand CUSD 322__          
 

 

200 W South Durand IL 
 
 

 

 The connection will be terminated with Mediacom’s optical switches to be determined after 

network design. 

 

 The Internet connection will be handed off by a Fast Ethernet connection.  

 

 Mediacom will provide a managed service with remote monitoring and 24x7. 

 

 Static IP’s provided 

 

This is a turn-key, lit solution with all equipment up to the d-mark provided by Mediacom 

 

Enterprise Solutions is pleased to offer the Fiber solution for data communication  

 

 

 

Managed Fiber Internet Access:  

 

. 

36 month agreement- Prices are before any Erate discount you may qualify for: 

 

 

Bandwidth = 1000 Mbps - $3200.00 monthly and $0.00 installation 

 

 

 

 

 

 

 

 

 

Note: This pricing reflects the technical information that we currently have. Any questions please 

contact Cory Larsen at 309-351-3930 or clarsen@mediacomcc.com   
 

mailto:clarsen@mediacomcc.com
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OMB 3060-0806 Approval by OMB

FCC Form 471 November 2015

Description of Services Ordered and Certification Form 471

FCC Form 471
Application Information
Nickname Fiber Durand Application Number 161051574

Funding Year 2016 Category of Service Category 1

Billed Entity
DURAND SCHOOL DISTRICT 322
200 W SOUTH ST  DURAND IL 61024 - 9403
815-248-2171

Billed Entity Number 135849

FCC Registration Number 0010520120

Applicant Type School District

Contact Information
Eddie Johnston
815-248-2171
ejohnston@cusd322.org

Consulting Firms

Name Consultant
Registration

Number

City State Zip
Code

Phone
Number

Email

ClientFirst Technology Consulting 16073083 Corona CA 92881 951-739-7989 mstruwing@clientfirstcg.c
om

Entity Information

School District Entity - Details

BEN Name Urban/
Rural

State
LEA ID

State
School

ID

NCES
Code

School District
Attributes

Endowment

135849 DURAND SCHOOL DISTRICT 322 Rural Public School District None

Related Entity Information

Related Child School Entity - Details

BEN Name Urban/
Rural

State
LEA ID

State
School ID

NCES Code Alternative
Discount

School Attributes Endowment

71278 DURAND JUNIOR HIGH
SCHOOL

Rural None Public School None

71279 DURAND ELEMENTARY
SCHOOL

Rural None Public School None

71280 DURAND HIGH SCHOOL Rural None Public School None

71281 DOLAN EDUCATION
CENTER

Rural None Public School None
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Related Child School Entity - Discount Rate Calculation Details

BEN Name Urban/
Rural

Number of
Students

Students
Count Based
on Estimate

CEP
Percentage

71278 DURAND JUNIOR HIGH SCHOOL Rural 97 N/A

71279 DURAND ELEMENTARY SCHOOL Rural 298 N/A

71280 DURAND HIGH SCHOOL Rural 166 N/A

71281 DOLAN EDUCATION CENTER Rural 24 N/A

Discount Rate

School District
Enrollment

School District
NSLP Count

School District
NSLP Percentage

School District
Urban/

Rural Status

Category One
Discount Rate

Category Two
Discount Rate

Voice
Discount Rate

585 173 30.0% Rural 60% 60% 20%

Funding Request for FRN #1699118098
Funding Request Nickname: Fiber Install

Service Type: Data Transmission and/or Internet Access

Fiber Request Key Information
Dark Fiber, Self-Provisioned Network
or Special Construction?

Yes Is this FRN supporting leased lit fiber, dark
fiber or self-provisioned new or existing
fiber?

Self Provisioned

Is this FRN for Special Construction, Network Equipment, Maintenance & Operation or both Network
Equipment and Maintenance & Operation?

Special Construction

FRN Key Information for Special Construction
Total Project Plant Route Feet 75000 Total Strands 12

Average Cost per foot of outside plant $5.93 Number of E-rate Eligible Strands 12

Is state or tribal match available for this FRN? No

Does the FRN include an installment payment agreement
for special construction charges?

No

Does this installment agreement
include a balloon payment?

No

Agreement Information - Contract
Contract Number

Establishing FCC Form 470 160012395

Was an FCC Form 470 posted
for the product and/or services
you are requesting?

Yes

Award Date May 24, 2016

Account Number

Service Provider Kelso Burnett Co (SPN:
143036063)

Based on State Master
Contract?

No

Based on a multiple award
schedule?

No
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How many bids were received
for this contract?

2

What is the service start date? July 01, 2016

Includes Voluntary Extensions? No

Remaining Voluntary
Extensions

Total Remaining Contract
Length

What is the date your contract
expires for the current term of
the contract?

June 30, 2017

Document Name Document Description

Durand Contract KB.pdf 'Design and construction contract for dark fiber

Attachment A.pdf RFP document

Attachment B.pdf KB RFP response

Attachment C.pdf Fiber location plan

Attachment D.pdf Schedule of Values

Pricing Confidentiality
Is there a statute, rule, or other restriction which prohibits
publication of the specific pricing information for this contract?

No

Narrative
Labor, and materials for installation of fiber

Line Item # 1699118098.001

Product and Service Details

Purpose
Internet access service that includes a connection from any applicant site directly to the
Internet Service Provider

Function Fiber

Type of Connection Switched Multimegabit Data Service

Bandwidth Speed
Upload Speed 1.0 Gbps Download Speed 1.0 Gbps

Connection Information
Does this include firewall services? No Is this a connection between eligible schools,

libraries and NIFs (i.e., a connection that provides a
“Wide area network”)?

No

Is this a direct connection to a single school,
library or a NIF for Internet access?

No Connection Used by All buildings/
sites listed

Cost Calculation for FRN Line Item # 1699118098.001

Monthly Cost

Monthly Recurring Unit Cost $0.00

Monthly Recurring Unit Ineligible
Costs

- $0.00

One-Time Cost

One-time Unit Cost $454,440.00

One-time Ineligible Unit Costs - $0.00

One-time Eligible Unit Cost = $454,440.00
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Monthly Recurring Unit Eligible
Costs

= $0.00

Monthly Quantity x 1

Total Monthly Eligible Recurring
Costs

= $0.00

Months of Service x 12

Total Eligible Recurring Costs = $0.00

One-time Quantity x 1

Total Eligible One-time Costs = $454,440.00

Summary

Total Eligible Recurring Costs $0.00

Total Eligible One-time Costs + $454,440.00

Pre-Discount Extended Eligible
Line Item Cost

= $454,440.00

Recipients of Services

BEN Name
71278 DURAND JUNIOR HIGH SCHOOL

71279 DURAND ELEMENTARY SCHOOL

71280 DURAND HIGH SCHOOL

71281 DOLAN EDUCATION CENTER

FRN Calculation for FRN #1699118098

One-Time Charges

Total One-Time Charges $454,440.00

Total Ineligible One-Time
Charges

- $0.00

Total Eligible Pre-Discount
One-Time Charges

= $454,440.00

Total Requested Amount

Total Pre-Discount Charges $454,440.00

Special Construction State/Tribal
Match Percentage
Special Construction State/Tribal
Match Discount Rate*

60%

Funding Commitment Request = $272,664.00

Funding Request for FRN #1699123269
Funding Request Nickname: Fiber Maintenance

Service Type: Data Transmission and/or Internet Access

Fiber Request Key Information
Dark Fiber, Self-Provisioned Network
or Special Construction?

Yes Is this FRN supporting leased lit fiber, dark
fiber or self-provisioned new or existing
fiber?

Self Provisioned

Is this FRN for Special Construction, Network Equipment, Maintenance & Operation or both Network
Equipment and Maintenance & Operation?

Maintenance And
Operation

Agreement Information - Contract
Contract Number

Establishing FCC Form 470 160012395

Was an FCC Form 470 posted
for the product and/or services
you are requesting?

Yes

Award Date May 25, 2016

Account Number

Service Provider Kelso Burnett Co (SPN:
143036063)

Based on State Master
Contract?

No

Based on a multiple award
schedule?

No

Includes Voluntary Extensions? No
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How many bids were received
for this contract?

2

What is the service start date? July 01, 2016

Remaining Voluntary
Extensions

Total Remaining Contract
Length

What is the date your contract
expires for the current term of
the contract?

June 30, 2017

Document Name Document Description

fiber maintenance 2016.pdf maintence of fiber network KB - 1 yr

Pricing Confidentiality
Is there a statute, rule, or other restriction which prohibits
publication of the specific pricing information for this contract?

No

Narrative
maintenance on dark fiber network

Line Item # 1699123269.001

Product and Service Details

Purpose
Internet access service that includes a connection from any applicant site directly to the
Internet Service Provider

Function Fiber Maintenance &#38; Operations

Type of Connection

Bandwidth Speed
Upload Speed N.A. Download Speed N.A.

Connection Information
Does this include firewall services? No Is this a connection between eligible schools,

libraries and NIFs (i.e., a connection that provides a
“Wide area network”)?

No

Is this a direct connection to a single school,
library or a NIF for Internet access?

No Connection Used by

Cost Calculation for FRN Line Item # 1699123269.001

Monthly Cost

Monthly Recurring Unit Cost $0.00

Monthly Recurring Unit Ineligible
Costs

- $0.00

Monthly Recurring Unit Eligible
Costs

= $0.00

Monthly Quantity x 1

Total Monthly Eligible Recurring
Costs

= $0.00

Months of Service x 12

One-Time Cost

One-time Unit Cost $6,000.00

One-time Ineligible Unit Costs - $0.00

One-time Eligible Unit Cost = $6,000.00

One-time Quantity x 1

Total Eligible One-time Costs = $6,000.00

Summary

Total Eligible Recurring Costs $0.00
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Total Eligible Recurring Costs = $0.00 Total Eligible One-time Costs + $6,000.00

Pre-Discount Extended Eligible
Line Item Cost

= $6,000.00

Recipients of Services

BEN Name
71278 DURAND JUNIOR HIGH SCHOOL

71279 DURAND ELEMENTARY SCHOOL

71280 DURAND HIGH SCHOOL

71281 DOLAN EDUCATION CENTER

FRN Calculation for FRN #1699123269

Monthly Charges

Total Monthly Recurring Charges $0.00

Total Monthly Ineligible Charges - $0.00

Total Monthly Eligible Charges = $0.00

Total Number of Months of
Service

x 12

Total Eligible Pre-Discount
Recurring Charges

= $0.00

Total Requested Amount

Total Eligible Pre-Discount
Recurring Charges

$0.00

Total Eligible Pre-Discount One-
Time Charges

+ $6,000.00

Total Pre-Discount Charges = $6,000.00

Discount Rate 60%

Funding Commitment Request = $3,600.00

One-Time Charges

Total One-Time Charges $6,000.00

Total Ineligible One-Time
Charges

- $0.00

Total Eligible Pre-Discount
One-Time Charges

= $6,000.00

Connectivity Questions

District/System-wide Internet Access Questions

Does your school district currently aggregate Internet access for the entire district(as opposed to buying
Internet access on a building-by-building basis)?

Yes

Download Speed 20.00 Download Speed Units Mbps

Upload Speed 20.00 Upload Speed Units Mbps

Per Entity Basis Questions

Entity Name DURAND SCHOOL DISTRICT 322 Entity Number 135849

BEN Entity Name Download Units Upload Units Connection Wifi
Sufficient

Barriers
to Robust
Network

71278 DURAND JUNIOR HIGH SCHOOL 20.00 Mbps 20.00 Mbps Copper Mostly Equipment
 too costly

71279 DURAND ELEMENTARY SCHOOL 20.00 Mbps 20.00 Mbps Copper Mostly Equipment
 too costly

71280 DURAND HIGH SCHOOL 20.00 Mbps 20.00 Mbps Copper Mostly Equipment
 too costly

71281 DOLAN EDUCATION CENTER 1.50 Mbps 1.50 Mbps Copper Mostly Equipment
 too costly
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Certifications
I certify that the entities listed in this application are eligible for support because they are schools under the statutory definitions of elementary and secondary schools
found in the No Child Left Behind Act of 2001, 20 U.S.C. §§ 7801(18) and (38), that do not operate as for-profit businesses and do not have endowments exceeding
$50 million.
I certify that the entity I represent or the entities listed on this application have secured access, separately or through this program, to all of the resources, including
computers, training, software, internal connections, maintenance, and electrical capacity, necessary to use the services purchased effectively. I recognize that some
of the aforementioned resources are not eligible for support. I certify that the entities I represent or the entities listed on this application have secured access to all
of the resources to pay the discounted charges for eligible services from funds to which access has been secured in the current funding year. I certify that the Billed
Entity will pay the non-discount portion of the cost of the goods and services to the service provider(s).

Total Funding Summary

Below is a summary of the total line item costs on this FCC Form 471:

Summary

Total funding year pre-discount eligible amount on this FCC Form
471

$460,440.00

Total funding commitment request amount on this FCC Form 471 $276,264.00

Total applicant non-discount share of the eligible amount $184,176.00

Total budgeted amount allocated to resources not eligible for E-rate
support

$184,176.00

Total amount necessary for the applicant to pay the non-discount
share of eligible and any ineligible amounts

$368,352.00

Are you receiving any of the funds directly from a service provider
listed on any of the FCC Forms 471 filed by this Billed Entity for this
funding year?

No

Has a service provider listed on any of the FCC Forms 471 filed by
this Billed Entity for this funding year assited you in locating funds
needed to pay your non-discounted share?

No

I certify an FCC Form 470 was posted and that any related RFP was made available for at least 28 days before considering all bids received and selecting a service
provider. I certify that all bids submitted were carefully considered and the most cost-effective service offering was selected, with price being the primary factor
considered, and is the most cost-effective means of meeting educational needs and technology goals.
I certify that the entity responsible for selecting the service provider(s) has reviewed all applicable FCC, state, and local procurement/competitive bidding
requirements and that the entity or entities listed on this application have complied with them.
I certify that the services the applicant purchases at discounts provided by 47 U.S.C. § 254 will be used primarily for educational purposes, see 47 C.F.R. § 54.500
and will not be sold, resold or transferred in consideration for money or any other thing of value, except as permitted by the Commission’s rules at 47 C.F.R. §
54.513. Additionally, I certify that the entity or entities listed on this application have not received anything of value or a promise of anything of value, as prohibited by
the Commission’s rules at 47 C.F.R. § 54.503(d), other than services and equipment sought by means of this form, from the service provider, or any representative
or agent thereof or any consultant in connection with this request for services.
I certify that I and the entity(ies) I represent have complied with all program rules and I acknowledge that failure to do so may result in denial of discount funding
and/or cancellation of funding commitments. There are signed contracts or other legally binding agreements covering all of the services listed on this FCC Form 471
except for those services provided under non-contracted tariffed or month-to-month arrangements. I acknowledge that failure to comply with program rules could
result in civil or criminal prosecution by the appropriate law enforcement authorities.
I acknowledge that the discount level used for shared services is conditional, for future years, upon ensuring that the most disadvantaged schools and libraries that
are treated as sharing in the service, receive an appropriate share of benefits from those services.
I certify that I will retain required documents for a period of at least 10 years (or whatever retention period is required by the rules in effect at the time of this
certification) after the later of the last day of the applicable funding year or the service delivery deadline for the associated funding request. I acknowledge that I
may be audited pursuant to participation in the schools and libraries program. I certify that I will retain all documents necessary to demonstrate compliance with the
statute and Commission rules regarding the application for, receipt of, and delivery of services receiving schools and libraries discounts, and that if audited, I will
make such records available to USAC.
I certify that I am authorized to order telecommunications and other supported services for the eligible entity(ies) listed on this application. I certify that I am
authorized to submit this request on behalf of the eligible entity(ies) listed on this application, that I have examined this request, that all of the information on
this form is true and correct to the best of my knowledge, that the entities that are receiving discounts pursuant to this application have complied with the terms,
conditions and purposes of the program, that no kickbacks were paid to anyone and that false statements on this form can be punished by fine or forfeiture under the
Communications Act, 47 U.S.C. §§ 502, 503(b), or fine or imprisonment under Title 18 of the United States Code, 18 U.S.C. § 1001 and civil violations of the False
Claims Act.
I acknowledge that FCC rules provide that persons who have been convicted of criminal violations or held civilly liable for certain acts arising from their participation
in the schools and libraries support mechanism are subject to suspension and debarment from the program. I will institute reasonable measures to be informed,
and will notify USAC should I be informed or become aware that I or any of the entities listed on this application, or any person associated in any way with my entity
and/or the entities listed on this application, is convicted of a criminal violation or held civilly liable for acts arising from their participation in the schools and libraries
support mechanism.
I certify that if any of the Funding Requests on this FCC Form 471 are for discounts for products or services that contain both eligible and ineligible components, that
I have allocated the eligible and ineligible components as required by the Commission's rules at 47 C.F.R. § 54.504.

Notice
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Section 54.504 of the Federal Communications Commission's rules requires all schools and libraries ordering services that are eligible for and seeking universal
service discounts to submit an application for such discounts by filing this Services Ordered and Certification Form (FCC Form 471) with the Universal Service
Administrator. 47 C.F.R. § 54.504. The collection of information stems from the Commission's authority under Section 254 of the Communications Act of 1934, as
amended. 47 U.S.C. § 254. The data in the report will be used to ensure that schools and libraries comply with the application requirements for universal service
discounts contained in 47 C.F.R. § 54.504. Schools and libraries must file this form themselves or as part of a consortium. An agency may not conduct or sponsor,
and a person is not required to respond to, a collection of information unless it displays a currently valid OMB control number. The FCC is authorized under the
Communications Act of 1934, as amended, to collect the information we request in this form. We will use the information you provide to determine whether approving
your application for universal service discounts is in the public interest. If we believe there may be a violation or a potential violation of any applicable statute,
regulation, rule or order, your application may be referred to the Federal, state, or local agency responsible for investigating, prosecuting, enforcing, or implementing
the statute, rule, regulation or order. In certain cases, the information in your application for universal service discounts may be disclosed to the Department of
Justice or a court or adjudicative body when (a) the FCC; or (b) any employee of the FCC; or (c) the United States Government is a party of a proceeding before
the body or has an interest in the proceeding. In addition, consistent with the Communications Act of 1934, FCC regulations and orders, the Freedom of Information
Act, 5 U.S.C. § 552, or other applicable law, information provided in or submitted with this form or in response to subsequent inquiries may be disclosed to the
public. If you owe a past due debt to the Federal government, the information you provide may also be disclosed to the Department of the Treasury Financial
Management Service, other Federal agencies and/or your employer to offset your salary, IRS tax refund or other payments to collect that debt. The FCC may also
provide the information to these agencies through the matching of computer records when authorized. If you do not provide the information we request on the form,
the FCC or the Universal Service Administrator may delay processing of your application for universal service discounts or may return your application without
action. The foregoing Notice is required by the Paperwork Reduction Act of 1995, Pub. L. No. 104-13, 44 U.S.C. § 3501, et seq. Public reporting burden for this
collection of information is estimated to average 4.5 hours per response, including the time for reviewing instructions, searching existing data sources, gathering
and maintaining the data needed, completing, and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of
this collection of information, including suggestions for reducing the reporting burden to the Federal Communications Commission, Performance Evaluation and
Records Management, Washington, DC 20554. We also will accept your comments via the email if you send them to PRA@FCC.gov. DO NOT SEND COMPLETED
WORKSHEETS TO THESE ADDRESSES.

Authorized Person
Title: Technology Director Name: Eddie Johnston

Phone: 815-248-2171 Email: ejohnston@cusd322.org

Address: 200 W SOUTH ST DURAND IL
61024 - 9403

Employer: Eddie Johnston

Certified Timestamp 26-May-2016 13:11:06 EDT
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Records / FCC Forms 471

Fiber Durand - #161051574 RESPOND TO INQUIRIES

Pending Inquiries

Re
ad

No
tic
e Name Outreach

Type
Assigned By Title Phone # Assigned

Date
Due Date Extn. Status

No Pending Inquiries.

Name Outreach Type Answered By Assigned Date Answered Date

Competitive Bidding Summer 15-Day Eddie Johnston 7/13/2016 12:48 PM CDT 7/29/2016 9:56 AM CDT

Fiber Special Construction Summer 15-Day Eddie Johnston 7/13/2016 12:48 PM CDT 7/29/2016 10:34 AM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 7/13/2016 12:48 PM CDT 7/29/2016 10:34 AM CDT

11 – 13 of 13

Competitive Bidding

Issue

FRN(s) 1699118098 is/are a request(s) for the type(s) of product Dark Fiber. E�ective FY2016, applicants seeking support for Dark Fiber Solutions, Special Construction 
and/or equipment and maintenance associated with lighting dark �ber must solicit proposals for the requested services and equivalent proposals for Lit Fiber Solutions 
and/or Services provided over Third-Party Networks. Applicants must use an open and fair competitive bidding process that also meets the additional competitive 
bidding requirements for Fiber in order to determine if the requested products and/or services are the most cost e�ective solution. See 
http://usac.org/sl/applicants/step01/requirements-for-�ber.aspx for additional information.

Question(s)

This page will timeout after an extended period of inactivity. Please periodically save your work using the 'Save & Close' button below. You may then use your browser's 'Back' button
to return to your work.

Please answer the following questions, check all options that apply and/or provide the documentation requested.

# Question Response

1 Please provide any and all amendments made to the original RFP(s)

2
Please provide the number of bids received for each requested and 
equivalent type(s) of product (e.g. Dark Fiber Service # of bids received 
was________. Lit Fiber Service # of bids received was __________.)

Number of bids.pdf

3
Please provide complete copies of any and all bid responses received 
in response to the FCC Form 470(s) and RFPs associated with the 
requested and equivalent type(s) of products.

Kelso-Burnett - Durand CUSD Fiber-Wireless Bid - Electronic 
Version.pdf

4 Please provide any other bid documentation such as attendance 
sheets and correspondences to and from the bidding vendor(s).

5
Please provide your bid evaluation matrix(es) created during the 
bidding process that was used to select your requested type(s) of 
products.

Durand CUSD322 Internet Service 471 matrixes.pdf

6 Please provide a description of your bid evaluation process. Bid Evaluation Process.pdf

7
Please provide a copy of all correspondence between your entity and 
any service providers or consultants regarding the competitive bidding 
process and the application process.

Durand CUSD 322 Mail - RFP Summary Pricing - Client First 
Corresponding.pdf



Summary Funding Requests Review Inquiries Connectivity Information Discount Calculation Entity Information News Related Actions

Submitted Inquiries

https://portal.usac.org/suite/tempo/records/view/all
https://portal.usac.org/suite/tempo/records/type/BugM_w/view/all
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NV32gb9iQXDi2a4SXB6hk8cEoeCAFwqvwMpX0Re-PZ/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NV32gb9icXDi2a4TkvspY3x2OD0vBPsaYB1717Me-N/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NV32ga9NOrmxaDvVKDuKQCn9Ky24wg7s9blmNlzGe2/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NW2GUa9Zy-jmJQmtQGraBbENLg7xQUtov8SgBZOeS-/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NW2GUa9Zu-jmJQmvnpjsIaZ82sLB-3QtgvmUBK64-2/o
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/summary
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_5maTqQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_9GDZQg
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_FxBdLQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_y5YzXw
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_4pOyqA
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/news
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/actions


10/3/2017 Fiber Durand - #161051574

https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fE… 2/2

# Question Response

8 Please provide vendor documentation supporting the requested 
amount(s) for the requested products and services in the above FRN(s).

Kelso-Burnett Submittal Package.pdf

9
Please provide signed and dated contract(s) and/or legally binding 
agreement(s) for the requested products and services in the above 
FRN(s).

---

a Please upload a copy of the signed and dated contract. Durand Contract KB.pdf

b Please upload a signed and dated copy of the State Master Contract.

Durand School Network Proposal NIUnet
Corresponding Question

Durand CUSD 322 Fiber Proposal 2016 Mediacom

Durand Fiber RFP Scoring Matrix 2016-04-07.xlsx - Fiber RFP Scoring

Durand - Wireless Links RFP Pricing 2016-02-15v4 (AA)

Durand - Fiber RFP Pricing 2016-03-02a (TJ) (2)

Kelso-Burnett added materials

Attachment A (1)

Attachment B

Attachment C

Attachment D

Durand CUSD RFP

Pirtano

DURAND SCHOOL DISTRICT 322 ICN ISP Response

CLOSE

Please provide complete copies of any and all bid responses received in res…

Please provide complete copies of any and all bid responses received in res…

Please provide your bid evaluation matrix(es) created during the bidding pr…

Please provide a copy of all correspondence between your entity and any s…

Please provide a copy of all correspondence between your entity and any s…

Please provide vendor documentation supporting the requested amount(s)…

Please upload a copy of the signed and dated contract....

Please upload a copy of the signed and dated contract....

Please upload a copy of the signed and dated contract....

Please upload a copy of the signed and dated contract....

Please provide complete copies of any and all bid responses received in res…

Please provide complete copies of any and all bid responses received in res…

Please provide complete copies of any and all bid responses received in res…

https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NW2GUa9Zi-jmJQmicRKbQOt2fMzm3AbCQ1b1HT4IL9/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NW2GUa9Za-jmJQmjdoF9_Yekab4sHlCIp4lbcbdLwa/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NV32gb9U0bf1vQzIUJqHTMIphLCh3LRSdcCUikgdqQ/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NV32gb9Uwbf1vQzKr7HVkox5gqpuqaT5gUgWK75SqG/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NV32ga9NyrmxaDvRIYU36vgbLz9wsnzxVGyk3lpj7k/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NW2GUa9Zq-jmJQmgxYcLLUulDOQ96Otl4RvbZgjmgK/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NW2GUa9Zm-jmJQmk_2P9k8DW5QlM3jim5kSpCg7jVL/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NW2GUa9Ze-jmJQmjLThmMK1S2VgDIjONP8HcPHHOfe/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NW2GUa9NbyvRxpVNQNb7W4e3ln2BnkzIcXwerilGEY/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NW2GUa9NfyvRxpVMDW9BinzyyxpkIsB9m2qYBs04mV/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NW2GUa9NTyvRxpVGuqnxX0vWU87MUGXDudIs4R-nGc/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NW2GUa9NXyvRxpVCSh6J3XL0_FnTugEP2a-7aoOH2V/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NV32gb9iYXDi2a4R7rdQqJDnuVvO-K_5ncjb9iDuB_/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NV32gb9ikXDi2a4f-ji0RR59OaeY9JFQtC0BsCR8wd/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NV32gb9igXDi2a4cMIxUHY3mZll__lJMRhcENke48H/o




Dark Fiber Service # of bids received was_3_. Lit Fiber Service # of bids received was _3_. 































































































Vendor Price per month(out of 10 Price per MB(out of 10 Completenes and Accuracy (out of 1
NIUnet 10 10 10 30

Mediacom 7 8 8 23

ICN 5 6 8 19

NIUnet

Bandwidth One-Time Costs Yearly iFiber Yearly 3 Year Total Cost Per MB

1 Gb $11,616.00 $24,000.00 $7,200.00 $105,216.00 $2.92

Mediacom

Bandwidth One-Time Costs Yearly iFiber Yearly 3 Year Total Cost Per MB

1 Gb $0.00 $38,400.00 $0.00 $115,200.00 $3.20

ICN

Bandwidth One-Time Costs Yearly iFiber Yearly 3 Year Total Cost Per MB

1 Gb $0.00 $51,300.00 $0.00 $153,900.00 $4.28

Durand CUSD 322 471 Scores
Total (out of 30)





Bid Evaluation Process 

Durand CUSD #322 

Durand School CUSD #322 

200 W South St  

Durand, IL 61024 

 

Durand School District evaluated proposed bids based on the quality of the solution, quality of 

references, completeness of documentation, and overall bid price. One of the three bids 

offered a wireless solution. This solution would cap us at 500 Mbps down/up speeds. With the 

amount of students, staff, and devices, we felt this speed would not be sufficient. The district 

came to this conclusion by assigning 1Mbps per user. Also, the life expectancy of wireless radios 

range from about 7-10 years, whereas, fiber’s life spans about 20-25 years with a larger 

“ceiling” to expand our bandwidth.  

Eliminating the wireless radio proposed bid, we took a look at the fiber options. Checking with 

Kelso-Burnett’s and Pirtano’s client references, we felt both satisfied the district’s quality of 

business review. Pirtano, as well as, Kelso-Burnett provided ample documentation and 

completeness of the RFP. With the help of our E-Rate consultants, Client First Consulting Group, 

we determined Kelso-Burnett’s and Pirtano’s bids provided minimal impact to the environment, 

brought the dark fiber directly to our point of hardware, and would deliver the fiber with an 

efficient physical route.  

Finally, we decided to go with Kelso-Burnett as they scored the highest in our evaluation. Their 

price came in much lower than the competing bids, which ultimately was the deciding factor.  

Thanks, 

Eddie Johnston 

Technology Director 

Durand Schools CUSD #322 
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https://mail.google.com/mail/u/0/?ui=2&ik=afdcf2139f&view=pt&cat=RFP&search=cat&th=15338d1451d1a037&siml=15338d1451d1a037&siml=153f1620de66c… 1/7

Eddie Johnston <ejohnston@cusd322.org>

RFP Summary Pricing 
18 messages

Tom Jakobsen <tjakobsen@clientfirstcg.com> Wed, Mar 2, 2016 at 1:32 PM
To: Eddie Johnston <ejohnston@cusd322.org>, "mleskowich@cusd322.org" <mleskowich@cusd322.org>, Kurt Alberstett
<kalberstett@cusd322.org>
Cc: Aaron Ayala <aayala@clientfirstcg.com>

Attached are pricing summaries for our discussion this afternoon.

 

We’ll walk you through the options & then decide on next steps.

 

Tom Jakobsen, Senior Partner

www.ClientFirstCG.com

Direct (815) 222­3441 |   tjakobsen@clientfirstcg.com

CA (951) 739­7989  |  IL (847) 598­0345 |  NC (919) 883­4223 | Fax (888) 478­0495

 

2 attachments

Durand ­ Fiber RFP Pricing 2016­03­02a (TJ).xlsx
127K

Durand ­ Wireless Links RFP Pricing 2016­02­15v4 (AA).xlsx 
60K

Eddie Johnston <ejohnston@cusd322.org> Thu, Mar 3, 2016 at 11:22 AM
To: Tom Jakobsen <tjakobsen@clientfirstcg.com>
Cc: "mleskowich@cusd322.org" <mleskowich@cusd322.org>, Kurt Alberstett <kalberstett@cusd322.org>, Aaron Ayala
<aayala@clientfirstcg.com>

Tom,

As far as contacting the vendors (MNW, Pirtano, Kelso), is that something we should do or hold off until we have the
470 filed? 

Thanks,
Eddie
[Quoted text hidden]
­­ 
Eddie Johnston
Technology Director
Durand CUSD #322
815­248­2171 ext 131
ejohnston@cusd322.org

http://www.clientfirstcg.com/
mailto:tjakobsen@clientfirstcg.com
https://mail.google.com/mail/u/0/?ui=2&ik=afdcf2139f&view=att&th=15338d1451d1a037&attid=0.1&disp=attd&safe=1&zw
https://mail.google.com/mail/u/0/?ui=2&ik=afdcf2139f&view=att&th=15338d1451d1a037&attid=0.2&disp=attd&safe=1&zw
mailto:ejohnston@cusd322.org
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https://mail.google.com/mail/u/0/?ui=2&ik=afdcf2139f&view=pt&cat=RFP&search=cat&th=15338d1451d1a037&siml=15338d1451d1a037&siml=153f1620de66c… 2/7

Tom Jakobsen <tjakobsen@clientfirstcg.com> Thu, Mar 3, 2016 at 11:24 AM
To: Eddie Johnston <ejohnston@cusd322.org>
Cc: "mleskowich@cusd322.org" <mleskowich@cusd322.org>, Kurt Alberstett <kalberstett@cusd322.org>, Aaron Ayala
<aayala@clientfirstcg.com>

I told Kelso yesterday they are the “preferred vendor”. 

 

We need to hold off on the others unꀬ鿰l we finalize.  Something beyond our control might change our
direcꀬ鿰on….never know!

 

Tom Jakobsen

Senior Partner  |   CLIENTFIRST Technology Consulting  |   815.222.3441   |   www.ClientFirstCG.com

 

From: Eddie Johnston [mailto:ejohnston@cusd322.org] 
Sent: Thursday, March 03, 2016 11:23 AM
To: Tom Jakobsen
Cc: mleskowich@cusd322.org; Kurt Alberstett; Aaron Ayala
Subject: Re: RFP Summary Pricing

[Quoted text hidden]

Eddie Johnston <ejohnston@cusd322.org> Thu, Mar 3, 2016 at 11:25 AM
To: Tom Jakobsen <tjakobsen@clientfirstcg.com>
Cc: "mleskowich@cusd322.org" <mleskowich@cusd322.org>, Kurt Alberstett <kalberstett@cusd322.org>, Aaron Ayala
<aayala@clientfirstcg.com>

Thanks Tom for contacting Kelso. 
[Quoted text hidden]

Tom Jakobsen <tjakobsen@clientfirstcg.com> Thu, Mar 3, 2016 at 11:30 AM
To: Eddie Johnston <ejohnston@cusd322.org>
Cc: "mleskowich@cusd322.org" <mleskowich@cusd322.org>, Kurt Alberstett <kalberstett@cusd322.org>, Aaron Ayala
<aayala@clientfirstcg.com>

No problem – also told them we were not interested in the Arrow opꀬ鿰on & not to spend any ꀬ鿰me on it.

 

Tom Jakobsen

Senior Partner  |   CLIENTFIRST Technology Consulting  |   815.222.3441   |   www.ClientFirstCG.com

 

From: Eddie Johnston [mailto:ejohnston@cusd322.org] 
Sent: Thursday, March 03, 2016 11:26 AM

[Quoted text hidden]

[Quoted text hidden]

http://www.clientfirstcg.com/
mailto:ejohnston@cusd322.org
mailto:mleskowich@cusd322.org
http://www.clientfirstcg.com/
mailto:ejohnston@cusd322.org
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Eddie Johnston <ejohnston@cusd322.org> Mon, Mar 14, 2016 at 1:30 PM
To: Bill Damon <bdamon@cusd322.org>

Bill,

I apologize. It looks like you were not originally sent these summaries. I will stop in just a moment to go over these
numbers with you. 

Thanks,
Eddie
[Quoted text hidden]
­­ 
Eddie Johnston
Technology Director
Durand CUSD #322
815­248­2171 ext 131
ejohnston@cusd322.org

2 attachments

Durand ­ Fiber RFP Pricing 2016­03­02a (TJ).xlsx
127K

Durand ­ Wireless Links RFP Pricing 2016­02­15v4 (AA).xlsx 
60K

Eddie Johnston <ejohnston@cusd322.org> Thu, Apr 7, 2016 at 9:04 AM
To: Tom Jakobsen <tjakobsen@clientfirstcg.com>

Tom,

It was requested last night to get the scoring matrix for the Fiber comparisons. I have the price summaries you had sent,
but I am just checking if we had any scoring documents? If not, I can see if this will suffice. 

Thanks,
Eddie

On Wed, Mar 2, 2016 at 1:32 PM, Tom Jakobsen <tjakobsen@clientfirstcg.com> wrote: 
[Quoted text hidden]

­­ 
Eddie Johnston
Technology Director
Durand CUSD #322
815­248­2171 ext 131
ejohnston@cusd322.org

Tom Jakobsen <tjakobsen@clientfirstcg.com> Thu, Apr 7, 2016 at 9:42 AM
To: Eddie Johnston <ejohnston@cusd322.org>
Cc: Aaron Ayala <aayala@clientfirstcg.com>

Actually, we didn’t do a scoring matrix (we need to).

 

We used a construcꀬ鿰on bid analysis method – we took the lowest price response and determined if they were a
responsible bidder & could do the work.  Once we determined their bid was complete, we discussed the results with
the District.

 

mailto:ejohnston@cusd322.org
https://mail.google.com/mail/u/0/?ui=2&ik=afdcf2139f&view=att&th=1537664abba7fe03&attid=0.1&disp=attd&realattid=1622fb792ce3ec20_0.1&safe=1&zw
https://mail.google.com/mail/u/0/?ui=2&ik=afdcf2139f&view=att&th=1537664abba7fe03&attid=0.2&disp=attd&realattid=1622fb792ce3ec20_0.2&safe=1&zw
mailto:tjakobsen@clientfirstcg.com
mailto:ejohnston@cusd322.org
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From: Eddie Johnston [mailto:ejohnston@cusd322.org]  
Sent: Thursday, April 7, 2016 7:04 AM 
To: Tom Jakobsen <tjakobsen@clientfirstcg.com> 
Subject: Re: RFP Summary Pricing

 

Tom,

[Quoted text hidden]
[Quoted text hidden]

Eddie Johnston <ejohnston@cusd322.org> Thu, Apr 7, 2016 at 9:44 AM
To: Tom Jakobsen <tjakobsen@clientfirstcg.com>
Cc: Aaron Ayala <aayala@clientfirstcg.com>

Tom,

Let me know if it is possible to get a scoring matrix done for the Monday board meeting. If there is anything I can do to
expedite the process, keep me posted. 

Thanks,
Eddie
[Quoted text hidden]

Tom Jakobsen <tjakobsen@clientfirstcg.com> Thu, Apr 7, 2016 at 9:56 AM
To: Eddie Johnston <ejohnston@cusd322.org>
Cc: Aaron Ayala <aayala@clientfirstcg.com>

Sure, Aaron will be happy to do it!

 

(smile).

 

From: Eddie Johnston [mailto:ejohnston@cusd322.org]  
Sent: Thursday, April 7, 2016 7:45 AM 
To: Tom Jakobsen <tjakobsen@clientfirstcg.com> 
Cc: Aaron Ayala <aayala@clientfirstcg.com>

[Quoted text hidden]

[Quoted text hidden]

Eddie Johnston <ejohnston@cusd322.org> Thu, Apr 7, 2016 at 9:57 AM
To: Tom Jakobsen <tjakobsen@clientfirstcg.com>
Cc: Aaron Ayala <aayala@clientfirstcg.com>

Sorry Aaron! Keeping the SB president happy... 
[Quoted text hidden]

Tom Jakobsen <tjakobsen@clientfirstcg.com> Thu, Apr 7, 2016 at 9:58 AM
To: Eddie Johnston <ejohnston@cusd322.org>
Cc: Aaron Ayala <aayala@clientfirstcg.com>

Always a good thing!

mailto:ejohnston@cusd322.org
mailto:tjakobsen@clientfirstcg.com
mailto:ejohnston@cusd322.org
mailto:tjakobsen@clientfirstcg.com
mailto:aayala@clientfirstcg.com
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From: Eddie Johnston [mailto:ejohnston@cusd322.org]  
Sent: Thursday, April 7, 2016 7:58 AM

[Quoted text hidden]

[Quoted text hidden]

Aaron Ayala <aayala@clientfirstcg.com> Thu, Apr 7, 2016 at 10:29 AM
To: Tom Jakobsen <tjakobsen@clientfirstcg.com>, Eddie Johnston <ejohnston@cusd322.org>

No problem Eddie.

Will get these created and out to you asap.

Who are the scorers for these two RFP's?

Thanks,

Aaron Ayala, Senior Consultant
CLIENTFIRST Technology Consulting
Office (951) 739­7989 x2500
1181 California Avenue, Suite 170, Corona, CA 92881

From: Tom Jakobsen 
Sent: Thursday, April 7, 2016 7:58 AM 
To: Eddie Johnston 
Cc: Aaron Ayala 
Subject: RE: RFP Summary Pricing
 
[Quoted text hidden]

Eddie Johnston <ejohnston@cusd322.org> Thu, Apr 7, 2016 at 10:32 AM
To: Aaron Ayala <aayala@clientfirstcg.com>

As in who will do the scoring here? 

[Quoted text hidden]

Aaron Ayala <aayala@clientfirstcg.com> Thu, Apr 7, 2016 at 10:33 AM
To: "ejohnston@cusd322.org" <ejohnston@cusd322.org>

Yes please.

Get Outlook for Android

mailto:ejohnston@cusd322.org
https://aka.ms/ghei36


7/25/2016 Durand CUSD 322 Mail ­ RFP Summary Pricing

https://mail.google.com/mail/u/0/?ui=2&ik=afdcf2139f&view=pt&cat=RFP&search=cat&th=15338d1451d1a037&siml=15338d1451d1a037&siml=153f1620de66c… 6/7

From: Eddie Johnston
Sent: Thursday, April 7, 8:32 AM 
Subject: Re: RFP Summary Pricing
To: Aaron Ayala 

As in who will do the scoring here? 

On Thu, Apr 7, 2016 at 10:29 AM, Aaron Ayala <aayala@clientfirstcg.com> wrote:

No problem Eddie.

Will get these created and out to you asap.

Who are the scorers for these two RFP's?

Thanks,

Aaron Ayala, Senior Consultant

ClientFirst Technology Consulting

Office (951) 739­7989 x2500

1181 California Avenue, Suite 170, Corona, CA 92881 

[Quoted text hidden]

[Quoted text hidden]

[Quoted text hidden]
[Quoted text hidden]

[Quoted text hidden]

image001.jpg
3K

Eddie Johnston <ejohnston@cusd322.org> Thu, Apr 7, 2016 at 10:36 AM
To: Aaron Ayala <aayala@clientfirstcg.com>

I will be doing the scoring. Let me know what I can do. 

Thanks,
Eddie
[Quoted text hidden]

Aaron Ayala <aayala@clientfirstcg.com> Thu, Apr 7, 2016 at 10:40 AM
To: Eddie Johnston <ejohnston@cusd322.org>
Cc: Tom Jakobsen <tjakobsen@clientfirstcg.com>

Thanks Eddie,

Here are the scoring matrix's for both RFP's.

mailto:aayala@clientfirstcg.com
https://mail.google.com/mail/u/0/?ui=2&ik=afdcf2139f&view=att&th=153f15b56e334c6a&attid=0.1&disp=inline&safe=1&zw


7/25/2016 Durand CUSD 322 Mail ­ RFP Summary Pricing

https://mail.google.com/mail/u/0/?ui=2&ik=afdcf2139f&view=pt&cat=RFP&search=cat&th=15338d1451d1a037&siml=15338d1451d1a037&siml=153f1620de66c… 7/7

Let me know if you have any questions or need assistance.

Have a great day.

Aaron Ayala, Senior Consultant
CLIENTFIRST Technology Consulting
Office (951) 739­7989 x2500
1181 California Avenue, Suite 170, Corona, CA 92881

From: Eddie Johnston <ejohnston@cusd322.org> 
Sent: Thursday, April 7, 2016 8:36 AM 
To: Aaron Ayala
[Quoted text hidden]

 
[Quoted text hidden]

2 attachments

Durand Fiber RFP Scoring Matrix 2016­04­07 (AA).xlsx
33K

Durand Wireless Link RFP Scoring Matrix 2016­04­07 (AA).xlsx 
34K

Eddie Johnston <ejohnston@cusd322.org> Thu, Apr 7, 2016 at 10:47 AM
To: Aaron Ayala <aayala@clientfirstcg.com>
Cc: Tom Jakobsen <tjakobsen@clientfirstcg.com>

Thanks Aaron. 
[Quoted text hidden]

mailto:ejohnston@cusd322.org
https://mail.google.com/mail/u/0/?ui=2&ik=afdcf2139f&view=att&th=153f1620de66c4bd&attid=0.1&disp=attd&safe=1&zw
https://mail.google.com/mail/u/0/?ui=2&ik=afdcf2139f&view=att&th=153f1620de66c4bd&attid=0.2&disp=attd&safe=1&zw
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Partnering to Connect Government & Education

IMBCA

March 29, 2016

Mr. Eddie Johnson
Durand CUSD #322
200 W. South Street
Durand, IL 61024

Dear Mr. Johnson

Northern Illinois University, Division of Information Technology, is pleased to present this proposal to
the Durand CUSD #322.

This memo is a follow-up on your form 470 through USAC. We will facilitate a link to your facility that
provides Internet access and the capability to collaborate with most of the other schools in the area.
Several E-rate compliant contracts will need to be accepted by your district to implement this approach.

The following is a summary of the 5 year contracts:

1. iFiber fiber optic transport
2. NIUnet bandwidth

Each service has a related yearly cost and a one-time startup cost as follows:

NIUnet iFiber 5 Year Cost

Bandwidth One-time Yearly Yearly Total Per Mb

1 Gb $ 11,616 $ 24,000 $ 7,200 $ 167,616 $ 2.79

2 Gb $ 23,911 $ 40,200 $ 36,000 $ 404,911 $ 3.37

3 Gb $ 23,911 $ 56,400 $ 36,000 $ 485,911 $ 2.70

Bandwidth can be increased beyond 3 Gb to 10 Gb without an additional one-time charge. NIUnet will
increase with the bandwidth purchased, but the iFiber transport will remain at $36,000 per year. This
means 10 Gb of Internet bandwidth will have an overall per Megabit cost of $1.69 per month.

Some of the one-time implementation costs may be covered by the E-rate program under the proposed
changes from USAC. We will work with you and your E-rate consultant to identify these costs and
provide the appropriate description of materials and services to comply with the program.

If you have any questions or need additional information, please contact Roger Swenson at 815-753-8943.

Sincerely,

Roger
Roger Swenson,
Senior Research Associate
Division of Information Technology
Northern Illinois University





 

 

 

 

 
 

 

 

 Enterprise Solutions 

 

Proposal 

For 
 

 
 

1000 Mbps Fiber Internet Access 

 
                                                                        Presented by: 

 

Cory Larsen 
Mediacom Communications  

Enterprise Networks Group 
3900 26

th
 Ave 

Moline IL 61265 

 

 

 

 

 

January 20, 2016 

 

 

 

 



This quote for service is valid for 30 days from the original date of presentation to the customer. 

 

 

 

 
 

Enterprise Solutions Is The New Communications Provider  
We Offer Choices That Didn't Exist Until Now  

 
Enterprise Business Networks provides a single integrated network solution for your voice, video, data 

and Internet communications. We offer data networking speeds that far exceed traditional options, and 

provide the foundation needed to implement all multimedia applications that are custom designed, 

delivered and managed to improve the productivity of your business.  

 

Enterprise Business Networks can link your sites together with our fiber optic network, providing you 

with highly robust network speeds from 1 Mbps (million bits per second) up to 100 Mbps, 1,000 Mbps, 

OC-x and beyond! Alternatively, if you are a single location in need of high-speed access to the 

Internet, we can help. In either case our mission is clear: we are committed to providing you with the 

communications infrastructure you need to successfully meet your objectives, both now and in the 

future.  

 

Businesses, schools (K-12), universities (13-20), hospitals and local governments/municipalities are 

among the many users of our services today. Anyone with high-speed networking requirements will 

benefit from our services. Why wait for the future when Enterprise Business Networks helps you 

realize your future today?  

 
Company Goal:  
 

 

Custom design, deliver and manage large LAN/WAN network solutions for faster and more 

economical bandwidth by leveraging strong fiber capacity within the local CATV fiber (HFC) 

infrastructure.  

 

 

 

Enterprise Solutions is a Division of Mediacom  

 

 



This quote for service is valid for 30 days from the original date of presentation to the customer. 

 

 

 

 

 

         Overview of Proposed Services for Durand CUSD 322__          
 

 

200 W South Durand IL 
 
 

 

 The connection will be terminated with Mediacom’s optical switches to be determined after 

network design. 

 

 The Internet connection will be handed off by a Fast Ethernet connection.  

 

 Mediacom will provide a managed service with remote monitoring and 24x7. 

 

 Static IP’s provided 

 

This is a turn-key, lit solution with all equipment up to the d-mark provided by Mediacom 

 

Enterprise Solutions is pleased to offer the Fiber solution for data communication  

 

 

 

Managed Fiber Internet Access:  

 

. 

36 month agreement- Prices are before any Erate discount you may qualify for: 

 

 

Bandwidth = 1000 Mbps - $3200.00 monthly and $0.00 installation 

 

 

 

 

 

 

 

 

 

Note: This pricing reflects the technical information that we currently have. Any questions please 

contact Cory Larsen at 309-351-3930 or clarsen@mediacomcc.com   
 

mailto:clarsen@mediacomcc.com




Vendor Price
(50 max)

Quality of Proposed
Solution
(25 max)

Quality of
Reference
(15 max)

Completeness of
Document
(10 max)

Total
(100 max)

 Piranto   40.0   25.0   15.0   10.0   90.0
 Kelso   50.0   25.0   15.0   10.0   100.0

Evaluator Price
(50 max)

Quality of Proposed
Solution
(25 max)

Quality of
Reference
(15 max)

Completeness of
Document
(10 max)

Total
(100 max)

Eddie   40.0   25.0   15.0   10.0   90.0
  -   -   -   -   -
  -   -   -   -   -

  -
Total   40.0   25.0   15.0   10.0   90.0

Number of Scorers   1
Group Score   40.0   25.0   15.0   10.0   90.0

Evaluator Price
(50 max)

Quality of Proposed
Solution
(25 max)

Quality of
Reference
(15 max)

Completeness of
Document
(10 max)

Total
(100 max)

Eddie   50.0   25.0   15.0   10.0   100.0
  -   -   -   -

  -   -   -   -   -
  -

Total   50.0   25.0   15.0   10.0   100.0
Number of Scorers   1

Group Score   50.0   25.0   15.0   10.0   100.0

Durand CUSD322
Fiber RFP Scores

Piranto

Kelso





PRICING - Final Scoring of Finalists Durand CUSD

Component Labor Materials Permits As-builts Tower Rental Comments
Hardware Software 72,500.00$           110,000.00$         8,550.00$       11,200.00$      5,400.00$       

Totals 72,500.00$           110,000.00$         8,550.00$       11,200.00$      5,400.00$       

Tower rental is a fixed price for the 5yr 

duration.

Total Purchase Cost 202,250.00$         

Recommended Spares -$                    

5 yrs 7 yrs

Life Cycle Cost 229,250.00$         229,250.00$         

Points Attained 100.0                   100.0                   

Points Available 100.0                   100.0                   

% Points Attained 100% 100%

Adjusted Cost 229,250.00$      229,250.00$      

Maintenance Cost

Year 1 5,400.00$             

Year 2 5,400.00$             

Year 3 5,400.00$             

Year 4 5,400.00$             

Year 5 5,400.00$             

Year 6
Year 7

Link Labor Materials Permits As-builts Tower Rental
Durand HS to Freeport Farm 18,250.00$            26,500.00$            2,500.00$        2,800.00$        -$                 
Freeport Farm to Wagon Wheel Farm 21,600.00$            31,500.00$            1,800.00$        2,800.00$        1,800.00$        
Wagon Wheel Farm to Rockton Comms 14,400.00$            25,000.00$            1,800.00$        2,800.00$        1,800.00$        
Wagon Wheel to Dolan 18,250.00$            27,000.00$            2,450.00$        2,800.00$        1,800.00$        

Total (Included above) 72,500.00$            110,000.00$          8,550.00$        11,200.00$      5,400.00$        

Kelso (500Mbps)

10/23/2017 CONFIDENTIAL and PROPRIETARY Page 1 of 5



PRICING - Final Scoring of Finalists Durand CUSD

Component Labor Materials Permits As-builts Tower Rental Comments
Hardware Software 54,250.00$           $111,300.00 6,100.00$       8,400.00$       3,600.00$       

Totals 54,250.00$           111,300.00$         6,100.00$       8,400.00$       3,600.00$       

1Gb option does not include a link 

requirement or pricing for "Wagon Wheel 

to Dolan"

Total Purchase Cost 180,050.00$         

Need to get clarification on why the 

500Mb connection requires 4 links, but the 

1Gb only has 3 links listed in response.

Recommended Spares -$                    

5 yrs 7 yrs

Life Cycle Cost 198,050.00$         198,050.00$         

Points Attained 100.0                   100.0                   

Points Available 100.0                   100.0                   

% Points Attained 100% 100%

Adjusted Cost 198,050.00$      198,050.00$      

Maintenance Cost

Year 1 3,600.00$             

Year 2 3,600.00$             

Year 3 3,600.00$             

Year 4 3,600.00$             

Year 5 3,600.00$             

Year 6
Year 7

Link Labor Materials Permits As-builts Tower Rental
Durand HS to Freeport Farm 18,250.00$            37,000.00$            2,500.00$        2,800.00$        -$                 
Freeport Farm to Wagon Wheel Farm 21,600.00$            40,800.00$            1,800.00$        2,800.00$        1,800.00$        
Wagon Wheel Farm to Rockton Comms 14,400.00$            33,500.00$            1,800.00$        2,800.00$        1,800.00$        

Total (Included above) 54,250.00$            111,300.00$          6,100.00$        8,400.00$        3,600.00$        

Kelso (1GB)

10/23/2017 CONFIDENTIAL and PROPRIETARY Page 2 of 5



PRICING - Final Scoring of Finalists Durand CUSD

Component Labor Materials Permits As-builts Tower Rental Comments
Hardware Software 12,750.00$           $69,680.00 15,850.00$      1,200.00$       12,000.00$      Capital Purchase and Monthly rental

Totals 12,750.00$           69,680.00$           15,850.00$      1,200.00$       12,000.00$      

Total Purchase Cost 99,480.00$           

Redundant Power not included in base bid, 

but listed as an option for an additional 

fee
Service/Maintenance not included in the 

Base Bid but provided as options on quote 

for an additional fee.

Recommended Spares -$                    
Tower Rental MRC of $1000 per month

5 yrs 7 yrs

Life Cycle Cost 159,480.00$         159,480.00$         As Builts = foundation design drawings

Points Attained 100.0                   100.0                   

Points Available 100.0                   100.0                   

Permits = estimated licensing, permit, 

tower rent and performance bond

% Points Attained 100% 100%

Adjusted Cost 159,480.00$      159,480.00$      

Maintenance Cost

Year 1 12,000.00$           

Year 2 12,000.00$           

Year 3 12,000.00$           

Year 4 12,000.00$           

Year 5 12,000.00$           

Year 6
Year 7

Maplenet (Durand High to ATC to Hononehag 500Mbps)

10/23/2017 CONFIDENTIAL and PROPRIETARY Page 3 of 5



PRICING - Final Scoring of Finalists Durand CUSD

Component Labor Materials Permits As-builts
Managed 

Service
Comments

Hardware Software 44,400.00$     

Managed service solution - price does not 

increase during contract term all 

monitoring, repairs, redundant power 

included

Totals -$                     -$                     -$               -$               44,400.00$     

Total Purchase Cost -$                     

Recommended Spares -$                     

5 yrs 7 yrs

Life Cycle Cost 222,000.00$         222,000.00$         

Points Attained 100.0                   100.0                   

Points Available 100.0                   100.0                   

% Points Attained 100% 100%

Adjusted Cost 222,000.00$      222,000.00$      

Maintenance Cost

Year 1 44,400.00$           

Year 2 44,400.00$           

Year 3 44,400.00$           

Year 4 44,400.00$           

Year 5 44,400.00$           

Year 6

Year 7

Maplenet (Durand High to ATC to Hononehag 500Mbps - Managed Service)

10/23/2017 CONFIDENTIAL and PROPRIETARY Page 4 of 5
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PRICING - Final Scoring of Finalists Durand CUSD

Component Labor Materials
Permits & 

Spicing
As-builts

Down 

Payment
Recurring Comments

Hardware Software 152,020.00$        41,112.00$          3,925.00$       2,800.00$       

Totals 152,020.00$        41,112.00$          3,925.00$       2,800.00$       -$              -$              

Total Purchase Cost 199,857.00$        

Recommended Spares -$                    

5 yrs 7 yrs

Life Cycle Cost 199,857.00$        199,857.00$        

Points Attained 100.0                  100.0                  

Points Available 100.0                  100.0                  

% Points Attained 100% 100%

Adjusted Cost 199,857.00$      199,857.00$      

Maintenance Cost

Year 1 -$                    

Year 2 -$                    

Year 3 -$                    

Year 4 -$                    

Year 5

Year 6

Year 7

Kelso (Durand to Merryville)

10/23/2017 CONFIDENTIAL and PROPRIETARY Page 13 of 22
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INVITATION TO BID 

 

 

Dear Vendor: 

 

The Board of Education of the Durand CUSD 322 invites you to submit a sealed bid for: 

 

THE INSTALLATION OF FIBER OPTIC CABLE AND WIRELESS LINKS 
 

The enclosed bid form(s) must be used in submitting bid.  Bid must be addressed as follows: 

Durand CUSD 322 

District Office 
Fiber and Wireless Installation 

200 W. South St. 

Durand, IL  61024 
 

Sealed bids will be received until - 1:30PM CDT, Friday, January 29, 2016. 

 

The required contractor's Certification forms must be completed and returned with the bid. 

 

It is the intention of the Board of Education to award the bid at the February Board Meeting.  The 

Board of Education may make such investigations as deemed necessary to determine the ability of 

the bidder to perform the work, and the bidder shall furnish to the District all such information for 

this purpose as the District may request.  The District reserves the right to reject any or all bids if 

the evidence submitted by, or investigation of, such bidder(s) fails to satisfy the District that such 

bidder(s) is properly qualified to carry out the obligations of the contract and to complete work 

contemplated therein.  District 322 further reserves the right to waive any minor irregularities or 

minor defects in the bids, which do not affect the price nor constitute some type of substitution for a 

designated item, and to accept the bid, which is in the best interest of the District.  Conditional bids 

will not be accepted.  Strikeouts or addition of conditions or provisions or insertion of substitutes 

shall be reason for rejecting a bid without any specification of reason for the rejection.  Any request 

for information shall be made to Ed Johnston, Technology Director by email at 

ejohnston@cusd322.org, but the response may not be used as a condition to any bid being 

submitted. 

 

Sincerely, 

 
Mr. Kurt Alberstett 
Superintendent 
  



 

 

 

PUBLIC NOTICE 
 

NOTICE TO BIDDERS 

 

 

The Board of Education of the Durand CUSD 322 is accepting sealed bids for: 
 

ERate FIBER OPTIC CABLE AND WIRELESS INSTALLATION 
 

Optional Pre-proposal Conference: An optional pre-proposal conference will be held at 

10AM on January 6
th

, 2016 in the Administrative Offices of the District.  Participation by 

phone will be allowed.  To register, please contact Ed Johnston; ejohnston@d322.org and 

state whether you will be participating onsite or via teleconference. 

 

Sealed bids will be accepted until 1:30PM CDT, Friday, January 29, 2016 at the 

District 322 Administration Building, at which time they will be publicly opened and 

read in the Board Room. 
 

Vendor registration will be available by request, please contact Ed Johnston, Technology  

Director at ejohnston@d322.org. To register and receive all Addenda to this RFP, please 

follow the directions below: 

 

▪ Create an Email with Vendor Registration in the subject line 

▪ Be sure to include contact information including: 

 Name 

 Title 

 Company 

 Phone Number 

 Email address 

 

Direct any questions to Ed Johnston, Technology Director at ejohnston@cusd322.org 

.  All questions must be submitted in writing. 

mailto:ejohnston@d322.org
mailto:ejohnston@d322.org
mailto:ejohnston@cusd322.org


 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 
INSTALLATION OF  

SCHOOL TO SCHOOL 

FIBER AND WIRELESS 

   

    

Table 1 – RFP Schedule 

Selection Process Step Estimated Date(s) 

RFP/Bid Issued December 15, 2015 

Pre-proposal Conference (Optional) January 6, 2016 

Final Date for Questions January 8, 2016 

Publish Addendum January 12, 2016 

Proposals Due January 29, 2016 

Decision on Vendor Finalists (short-list) Early February, 2016 

Vendor Scope Reviews and Final Pricing  February, 2016 

Presentation of Estimated Recommendation to Board February, 2016 



 

 

Contract Negotiations Complete March, 2016 

Project Kick-off April 1, 2016 

Project Completion Date TBD 

 

INSTRUCTIONS TO BIDDERS 
 

1. GENERAL 
 

The District is seeking options for a private dedicated network solution for the connections 

between the individual schools and their nearest Internet Access Point/Point of Presence 

(PoP) where all fiber and routing equipment is 100% dedicated to the school district 

network.  Any proposed fiber and routing equipment must be exclusive to District 

(Transport circuits will not include access to the commercial internet). The solution options 

should provide high availability, high bandwidth services that support data, voice, and video 

simultaneously.  

 

The District is seeking options for bids.  Respondents may bid one or many. The 

First option is a fully managed, lit service transport to these locations.  Providers may either 

bid bundled transport and ISP service for these lit service circuits, bid the ISP service 

disaggregated from the transport circuit or provide pricing for both.  The second option is 

for a self-provisioned dark fiber solution that includes 12 strands of fiber between the 

designated end points and fiber maintenance and operations for the 

circuit from the District  to the bidder designated Internet Access Point/PoP.  We have 

outlined one such option in this RFP. 

 

a. Bid(s) shall be hardcopy, signed and submitted in an envelope properly marked with the title 

of the bid, and date and time of opening.  The District requires one original, three paper 

copies and one electronic copy. Unsigned bids will be rejected.  Note, the original is the 

copy of record, an emailed electronic copy will not be considered without timely receipt 

of the original. 
 

b. Seal and deliver bid(s) to the Administration Office on or before the time scheduled for the 

opening.  Late bids will not be opened nor considered. 

 

c. All bids shall be made using the forms response areas included in this RFP document. 

 

d. The Board of Education is not subject to Federal Excise Tax or Illinois Retailers 

Occupational Tax. 

 

e.  Prices quoted shall include all charges for packing, transportation and delivery to the 

locations designated on the bid specification and installation as called for in the bid 

specifications. 

 

Correspondence shall be addressed to the Director of Information Technology, Eddie Johnston. 

 

The District may leverage E-Rate funding, for financial assistance in the procurement of 

some of this equipment and services. 



 

 

 

If budgets allow, all network equipment and services herein will be procured with or without 

E-Rate funding.  

 

Only vendors with an active Service Provider Identification Number (SPIN) number will be 

considered. To obtain a SPIN number, see http://www.usac.org/sl/service-

providers/step01/default.aspx.  

 

g. Bids are available for inspection in the Administration Office by appointment for 10 days 

after the date of the award of an order. 

 

h. Oral, telephonic, telegraphic, facsimile or electronically transmitted bids will not be 

accepted. 

 

2. ERRORS AND OMISSIONS 
 

All proposals shall be submitted with each space properly completed. The special attention of 

bidders is directed to the policy that no claim for relief because of errors or omissions in the 

bidding will be considered, and bidders will be held strictly to the proposals as submitted. 

Should a bidder find any claimed discrepancies in, or omissions from, any of the documents, or 

be in doubt as to their meanings, bidder shall advise the purchasing official first orally, followed 

by written notice (fax, email or letter), with specification of the claimed problems which must 

be received during regular working hours at least ten (10) days before the date set for bid 

opening. Upon receipt of the notice, the purchasing official will issue the necessary 

clarifications to all prospective bidders by means of addenda. 

 

  

http://www.usac.org/sl/service-providers/step01/default.aspx
http://www.usac.org/sl/service-providers/step01/default.aspx


 

 

 

3. FIRM BID 
 

All bids will be considered to be firm for a period of sixty (60) days from the date established 

for the opening of bids. 

 

4. WITHDRAWAL OF BIDS 
 

Bids may be withdrawn by letter, or telegram, or fax received by the district or in person prior to 

the time and date established for the opening of bids. 

 

5. INVESTIGATION OF BIDDERS 
 

a. The purchasing official will make such investigation as is necessary to determine the ability 

of the bidder to fulfill bid requirements. The bidder shall furnish such information as may be 

requested and shall be prepared to show completed installations of equipment, types of 

service or supplies similar to those included in the bid. 

 

b. The Board of Education reserves the right to reject any bid if it is determined that the bidder 

is not properly qualified to carry out the obligations of the contract. The Board of Education 

reserves the right to reject any or all bids, to waive irregularities and to accept that bid which 

is considered to be in the best interest of the institution. Any such decision shall be 

considered final. All items bid shall be new unless otherwise specified in the requirements. 

 

6. VENDOR APPLICATION AND W-9 FORM 
 

School District 322 requires that a current W-9 form be included with your sealed bid.  This 

form can be found at http://www.irs.gov/pub/irs-pdf/fw9.pdf.  Submit the first page of the form 

with a signature attached to this document with your response. 

 

7. COMPLIANCE WITH LEGISLATION 
 

It shall be mandatory upon the contractor(s) to whom the contract is awarded and upon any 

subcontractor thereof to pay to all laborers, workmen and mechanics employed by them not less 

than the general prevailing rate of wages in the locality for each craft or type of workman or 

mechanic needed to perform such work and the general prevailing rate for legal holiday and 

overtime work as ascertained by the Department of Labor and in compliance with 820 ILCS 130 

et seq. Bidders are required to increase wages as necessary during the term of this contract so as 

to keep current with prevailing wage rates. No changes will be allowed in the amount of this 

contract as additional compensation for such changes. 

 

It shall also be mandatory upon the contractor(s) to whom the contract is awarded and upon any 

subcontractor thereof to file a certified payroll with the Board of Education no later than the 15
th

 

day of each calendar month for the immediately preceding month. The certified payroll must be 

in compliance with the requirements set forth in Section 5 of the Illinois Prevailing Wage Act, 

820 ILCS 130/5. 

 

8. SIGNATURE CONSTITUTES ACCEPTANCE 
 

The signing of these bid forms shall be construed as acceptance of all provisions contained 



 

 

herein. 

 

9. CONTRACTS 
 

The successful bidder will be required to enter into a contract incorporating the terms and 

conditions of this bid. 

 

10. EQUAL EMPLOYMENT OPPORTUNITY 
 

During the performance of this contract (whether or not federal funds are involved) the 

contractor agrees as follows: 

 

a. The contractor will not unlawfully discriminate against any employee or applicant for 

employment because of age, race, creed, color, sex, religion, ancestry, marital status, 

handicap, military status, unfavorable discharge from military service or national origin, as 

those terms are contained in the Illinois Human Rights Act (775 ILCS 5/1-10 et.seq.), 

hereinafter “unlawful discrimination”. The contractor will take affirmative action to ensure 

the applicants are employed, and that employees are treated equally during employment, 

without unlawful discrimination. Such action shall include but not be limited to the 

following: employment, upgrading, demotion or transfer; recruitment or recruitment 

advertising; layoff or termination; rates of pay or other forms of compensation; and 

selection for training, including apprenticeship. The contractor agrees to post in 

conspicuous places, available to employees and applicants for employment, notices to be 

provided setting forth the provisions of this nondiscrimination clause. 

 

b. The contractor will, in all solicitations or advertisements for employees placed by or on 

behalf of the contractor, state that all qualified applicants will receive consideration for 

employment without unlawful discrimination. 

 

11. COMPLETION DELIVERY TIME 
 

If delivery time for materials will exceed thirty (30) days after receipt of a purchase order, 

bidders shall state the delivery time for each respective item in their bids. All prices must be 

quoted FOB Destination. Shipments shall become property of consignee after delivery and 

acceptance. Regardless of statements to the contrary, payment terms will begin no sooner than 

the date of delivery of goods. 

 

12. EVALUATIONS 
 

The Board of Education reserves the right to reject any and all bids, to waive any technicalities 

in the bidding and to award each item to a different bidder or all items to a single bidder unless 

otherwise noted on bid request, and to determine whether in the opinion of the Board of 

Education: (1) an early delivery date is entitled to more consideration than price, (2) an earlier 

delivery date is to be disregarded because of the reputation of the bidder for not meeting 

delivery dates, (3) a bidder is not a responsible bidder and should be disregarded. The Board of 

Education will authorize the release of purchase orders upon acceptance of bids. In the event of 

pricing errors, the unit count(s) listed will prevail and be considered accurate. 

 

13. EXAMINATION OF DOCUMENTS AND SITE 
 



 

 

Before submitting a proposal for work on any project, each bidder shall carefully examine the 

project site and the contract documents, fully inform itself of existing conditions and limitations 

of the project sites, rely entirely upon their own judgment in making the proposal, and include in 

its own proposal all sums sufficient to provide all work required by the contract documents. 

After opening of bids, no additional allowance will be made for changes in project scope and/or 

price due to work, which would have been apparent, by examination of the documents and sites. 

By submitting a proposal, each bidder shall be held to represent that bidder has made the 

examination in complete detail and has determined beyond doubt that the documents and 

existing conditions are sufficient, adequate and satisfactory for completion of the work. 

 

14. PERFORMANCE BONDS - LABOR AND MATERIAL PAYMENT BOND 
REQUIREMENTS 

 

With the award of a dark fiber bid, within ten days of the date of the Notice of Award, the 

successful contractor shall enter into a formal contract with the Board of Education and shall 

provide a Performance Bond and a Labor and Material Payment Bond, each in the full amount 

of the contract. Each bond shall be in accordance with AIA Document A311. The contractor 

shall pay the cost of premiums for said bonds. The bonds shall be signed and sealed by an 

authorized representative of the bonding company and authorized officer or representative of the 

contractor, and a certificate of the authority of those signing the bonds, if not officers, shall be 

attached thereto. 

 

The Performance Bond and the Labor and Material Payment Bond shall guarantee the 

performance of the duties placed on the contractor by the Prevailing Wage Act, as well as all 

other duties undertaken pursuant to the contract with the Board of Education, and shall 

indemnify the Board of Education from any liability or loss resulting to the Board of Education 

from any failure of the contractor fully to perform each or all of said duties. 

 

The Performance Bond and the Labor and Material Payment Bond herein provided shall be 

placed with a Surety company or companies having a policy holder’s rating not lower than “A” 

and a financial rating not lower than “AAA” in Best’s Insurance Guide (current edition). 

 

15. BID SECURITY  
 

A Bid Bond is not required for this project. 

 

16.  SCOPE OF WORK 
 

See Attachment 8 for the Scope of Work and Materials Requirements for this project.  Also see 

Attachment 9 for the Cable Installation Standards. Collectively the work described in 

Attachments 8 and 9 will be referred to as “Work”.  

 

  



 

 

 

17.  INSURANCE REQUIREMENTS 
 

The contractor shall provide and maintain insurance in the amounts outlined below with 

companies acceptable to the Board of Education: 

 MINIMUM INSURANCE REQUIREMENTS 

General Liability General Aggregate $2,000,000 

 Products-Comp/OP Agg   2,000,000 

 Personal Injury   1,000,000 

 Each Occurrence   1,000,000 

 Fire Damage (Any one fire)        50,000 

 Medical Exp. (Any one person)          5,000 

Excess Liability Each Occurrence   2,000,000 

 Aggregate   2,000,000 

Automobile Liability Bodily Injury (each occ)   1,000,000 

 Property Damage (each occ)   1,000,000 

Worker’s Compensation Statutory Limits  

 Each Accident      500,000 

 Disease-Policy Limit      500,000 

 Disease-Each employee      500,000 

 

All such insurance shall not be cancelable without thirty (30) days prior written notice being 

given to the Board of Education. 

 

With respect to the insurance required herein, the contractor shall provide such insurance 

naming the Board of Education, the Board of Education’s members, individually and 

collectively, and its administrators, officers, employees, agents, representatives, and volunteers 

as additional named insureds. The contractor shall also purchase and maintain such insurance 

as will protect the additional named insureds from and against all claims, damages, loss and 

expenses, including attorney’s fees arising out of or resulting from the performance of the 

Work, provided that any such claim, damage, loss or expense, (1) is attributable to bodily injury 

to or destruction of tangible property (other than the Work itself), including the loss of use 

resulting there from, and (2) is caused in whole or in part by a negligent act or omission of the 

contractor, subcontractor, anyone directly or indirectly employed by any of them or anyone for 

whose acts they may be liable. 

 

It is MANDATORY that within ten (10) days after the bid award, that the Certificate(s) of 

Insurance shall be submitted to the insurance agent for the Board of Education. The Certificates 

of Insurance shall be executed by insurance companies with AM Best financial strength rating 

of “A” or higher and financial size categories of “VII” or greater evidencing the required 

insurance coverage. 

 

 

18. TOTAL PRICE FOR ALL ITEMS BID 
 

A total bid dollar amount, regardless of whether or not the bidder is bidding all items, must be 

entered in the appropriate section of the bid form before signing and submitting the bid. 

 

19. HOLD HARMLESS AND INDEMNIFICATION 



 

 

 

The contractor shall assume all liability for, and shall protect, defend, indemnify and hold 

harmless, the Board of Education and its members, individually and collectively, its 

administrators, officers, employees, agents, representatives, and volunteers from and against all 

claims, actions suits, judgments, costs, losses, expenses and liabilities of whatsoever kind or 

nature including reasonable legal fees incurred by owner arising out of: 

 

A. Any infringement (actual or claimed) of any patents, copyrights or trade names by reason of 

any work performed or to be performed by the contractor under this contract or by reason of 

anything to be supplied by the contractor pursuant to this contract; or 

 

B. Bodily injury, including death, to any person or persons (including contractor's officers, 

employees, and agents) or damage to or destruction of any property, including the loss of use 

thereof caused in whole or in part by any act, error or omissions of the contractor or any 

subcontractor or anyone directly or indirectly employed by any of them, or breach of this 

contract of the contractor; or  

 

      C.  Any breach of this contract by the contractor. 

 

20. LATE BIDS 
 

Bids received after the time specified in the Invitation to Bid will not be opened or considered. 

The method of transmittal of the bid proposal is at the bidder’s risk of untimely receipt by the 

Board of Education. The use of Board of Education equipment for transmission of bids is 

prohibited. 

 

21. RECYCLED PRODUCTS 
 

The Board of Education supports national and local efforts for recycling. Bidders are 

encouraged to offer recycled supplies and materials as bid alternatives. Notations are to be 

included as to the percentage of recycled products in each item. 

 

22. PAYMENT 
  

 Monthly progress payments may be submitted to the District for reimbursement based on 

percent complete..  A partial payment not to exceed 25% may be acceptable at the time of the 

purchase order to cover the cost of materials.  Fifteen (15%) percent of the project shall be 

retained for thirty (30) days after the final acceptance date. 

 

23. MANUALS 
 

 For all items installed on the project, the successful bidder shall supply, at no cost to the Board 

of Education, parts list, and specification sheets for each component. 

 

 

24. COMPLETION OF WORK 
 

Product and installation must be completed as-soon-as-possible.  We understand that permits are 

required from other government agencies and it shall be the contractor(s) requirement to obtain 



 

 

any necessary permits. The Board of Education will cooperate in order to expedite approvals of 

said permits.   

25.  PERSONNEL 

 

If any person employed on the work site is, in the opinion of the Superintendent of CUSD 322, 

intemperate, disorderly, incompetent, willfully negligent or dishonest on the performance of 

his/her duties, the contractor shall direct that person to cease work and vacate the job site 

immediately. 

All contract personnel employed on District property are required to  pass a criminal 

background check, statewide sex offender database check, and statewide murderer and violent 

offender against youth database check, as required in 105 ILCS 5/10-21.9(f). 

 

26. SEXUAL HARASSMENT 
 

Pursuant to the requirements of the Illinois Human Rights Act, 775 ILCS 5/2-105,  the bidder 

shall have written sexual harassment policies that shall include, at a minimum, the following 

information: (i) the illegality of sexual harassment; (ii) the definition of sexual harassment under 

State law; (iii) a description of sexual harassment, utilizing examples; (iv) the vendor’s internal 

complaint process including penalties;  (v) the legal recourse, investigative and complaint 

process available through the Department and the Commission;  (vi) directions on how to 

contact the Department and Commission;  and (vii) protection against retaliation as provided by 

Section 6-101 of this Act.  A copy of the policies shall be provided to the Department upon 

request. 

 

27. QUALIFICATIONS 
 

Bidder must be an authorized dealer and installer of products that the bidder is bidding on.  

Bidder must supply a list of references of like products and installations. A reference sheet is 

attached. 

 

28. TERMINATION  
 

This contract may be terminated as follows: 

 

a. The Board of Education reserves the right to terminate this contract at any time without 

cause upon fourteen (14) days written notice to the contractor; and 

 

b. If either party breaches or fails to perform any of the promises set forth in this contract, then 

as an option but not as its sole remedy, the other party may terminate this contract. If the 

contractor is the terminating party, then contractor shall provide a thirty (30) day written 

notification to the Board of Education with an opportunity to cure. In the event the 

contractor breaches or fails to perform any of the provisions of this contract, the Board of 

Education shall have the right to terminate the contract upon written notice and without the 

opportunity for the contractor to cure.  In such case, at the Board of Education's option, the 

contractor may be required to continue operation until relieved by a subsequent contractor 

chosen by the Board of Education, for a period of up to thirty (30) days after receipt of 

written notice.   

 



 

 

If the Board of Education terminates the contract without cause, the Board of Education must 

pay the contractor any amounts due for work completed. If the Board of Education terminates 

the contract for cause, the Board of Education must only pay the contractor for the amounts due 

for work completed less the cost to complete the remaining work.  

 

  



 

 

 

29.SPECIFICATIONS 

 

 All material provided under this contract must be equivalent, meet or exceed the specifications 

stated in this document. 

 

30. Alternative Bids 

 

Lit Service: 
 

The School district must have guaranteed Lit Transport Bandwidth to this end point throughput 

(upload and download) of 1 gbps, upgradeable to 5 gbps with Service Level Agreement (SLA) 

guarantees.   

The transport circuit endpoints will be from the designated school end point to the school district 

hub and if applicable from the school district hub to the nearest Internet access point. 

 

Prices should be all inclusive.  All inclusive in this case means, including all non-recurring costs 

(NRC) required by the vendor to commence service and all monthly recurring costs (MRC) should 

be included in the requisite columns of the pricing sheets.  No increased pricing will be allowed 

during the term of the quoted NRC and MRC rate in each pricing cell of the spreadsheet.  Non 

Recurring Costs can be separated from Monthly Recurring Costs in the quoted rates for Lit 

Services. The Federal E-rate program allows the District to request payment of discount 

portion of NRCs in the first year of service.  The District may request to pay the non-discount 

share of special construction costs that are the responsibility of the District, to be paid in 

equal annual installments over the four years from Funding Year 2016 to Funding Year 2019 

inclusive. 

 

All lit Service circuits must support Quality of Service (QoS) and have the ability to apply rate 

Limiting guarantees to specific packet types to ensure Quality of Service at each link. The network 

must have the ability to support multiple QoS policies and prioritization queues across each link to 

reduce latency and packet loss and guarantee throughput for data, voice, and video. 

 

For lit services the following specifications shall apply: 
 

• Required web portal or local monitoring of all circuits 

• Shared management of equipment 

• Must provide response time for outages 

• Must provide 99.99% guaranteed uptime 

• There is no right to rate limit or throttle the capacity of the circuit at any time  

• Symmetirical upstream and downstream bandwidth to the required levels 

• Network Latency Commitment <20 milliseconds roundtrip  

• Network Jitter Commitment <5 milliseconds 



 

 

• Bit-Error Rate commitment <0.25% between circuit endpoints  

• Mean Time-To-Repair for outages <4 hours  

As part of its response a network diagram displaying the paths to be used to serve each endpoint 

must be included. 

Dark Fiber with Maintenance: 
 

As an alternative, the respondent is requested to quote a 2 or a 4 strands of dark fiber between the 

designated locations.  A diagram showing the end points of each fiber run must be included with the 

IRU response.   The pricing response should indicate which endpoints are served with which lateral.  

Price Proposal 

The District is interested primarily in 2 or 4 strand lease for each location to be connected with a 

one-time capital cost payment for the lease of fiber combined with “all-in” recurring payments for 

operations and maintenance costs for the first 5 years of use of the fiber. 

 

Respondents are encouraged to separate special construction/non-recurring charges as defined by E-rate 

Modernization Order 2.  New fiber special construction charges as defined by the order include 

construction, design, engineering and project management.  The applicant requests that the respondents 

consider allowing the District to pay the non-discount share of special construction costs that are the 

responsibility of the applicant, to be paid in equal annual installments over the four years from Funding 

Year 2016 to Funding Year 2019 inclusive. 

 

The School District will be unable to evaluate proposals that do not include at least one alternative for 
an up-front capital payment for the IRU combined with separately identified recurring maintenance 
payments. 

 

Each respondent is required to complete the pricing matrix in the spreadsheet accompanying to this 

RFP. Proposals that offer pricing with most of the costs being paid up-front and minimal annual 

maintenance costs will be viewed favorably, when comparing proposals. 

For each proposed route, respondent must offer pricing proposals for 4 fiber strands. 

 

General Terms for Dark Fiber 

The following are general terms that apply to self provisioned fiber. 
 

Fiber Interconnection Policy 

Respondents must describe any cross-connect policies and all related cross-connect fees. The 

Distric  prefers vendors that build cross-connect costs into the initial purchase arrangement. 
 

Colocation Space Availability 

Respondents should provide detailed information on access and cross-connect policies and 

arrangements for power and telephone service at (interconnection address). 

Meet-me Hole and Mid-Span Interconnection Splicing 

It is possible that the District may want to interconnect with the dark fiber facilities at meet-me 

manholes or mid- span splice locations. Respondents should detail policies and guidelines that 

document meet-me manhole and mid-span interconnection procedures along with detailed costs 

for these activities. 



 

 

Dark Fiber Performance 

The District prefers to dark fiber routes that contain a homogenous fiber type throughout the 

segment as outlined later in this RFP. Vendors must provide information on the age, type and 

performance of fiber they are proposing, including a description of all applicable splice loss budgets. 

 
Dark Fiber Maintenance  

Operations and Maintenance Practices:  The District will require on-going maintenance and 

operations of the fiber for at least the first 5 years of the agreement.  When pricing maintenance and 

operations, the respondent should include an overview of fiber maintenance practices including: 

• Routine maintenance and inspection, 
• Scheduled maintenance windows and scheduling practices for planned outages, 
• Fiber monitoring including information on what fiber management software is used, what 

fiber monitoring system is used, and who performs the monitoring, 

• Handling of unscheduled outages and customer problem reports



• What service level agreement is included, and what alternative service levels may be available at 
additional cost, 

• What agreements are in place with applicable utilities and utility contractors for emergency 
restoration, 

• Repair of fiber breaks, 
• Replacement of damaged fiber, 
• Replacement of fiber which no longer meets specifications, 
• Policies for customer notification regarding maintenance, 
• Process for changing procedures, including customer notification practices; 
 

The pricing for dark fiber maintenance should include the annual cost per linear mile for dark fiber maintenance 
and operations. 

 

 

31. SELECTION CRITERIA 

 

The Board of Education will evaluate all bids based on the following rating system: Price 50%, Quality of 

Proposed Solution 25%, Quality of References 15%, and Completion of this document is 10%. Nonetheless, 

the reservations stated in Section 12 of these Instructions apply and the Board of Directors are not bound by 

the criteria set forth in this section.  Due to E-Rate requirements, price will be the largest percentage of any 

rating system the District chooses to use. 
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ATTACHMENT 1 
 

REFERENCES 
 

List below the last three (3) businesses or other organizations for which you have provided comparable services. 

 

 

 
1. ORGANIZATION:  ___________________________________________________________ 

 
ADDRESS:       ______________________________________________________________ 
 
CITY, STATE, and ZIP CODE:      _______________________________________________ 
 
TELEPHONE NUMBER:   _____________________________________________________ 
 
CONTACT PERSON:    _______________________________________________________ 
 
DATE OF SERVICES:  ________________________________________________________ 
 
DOLLAR AMOUNT OF THE JOB:_______________________________________________ 
 

 

 

 
2. ORGANIZATION:  ___________________________________________________________ 

 
ADDRESS:       ______________________________________________________________ 
 
CITY, STATE, and ZIP CODE: _________________________________________________ 
 
TELEPHONE NUMBER:  ______________________________________________________ 
 
CONTACT PERSON:    _______________________________________________________ 
 
DATE OF SERVICES:  ________________________________________________________ 
 

 
DOLLAR AMOUNT OF THE JOB:_______________________________________________ 
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REFERENCES (CONTINUED) 
 

 

 

 

 
3. ORGANIZATION:  ___________________________________________________________ 

 
ADDRESS:       ______________________________________________________________ 
 
CITY, STATE, and ZIP CODE:  _________________________________________________ 
 
TELEPHONE NUMBER:    _____________________________________________________ 
 
CONTACT PERSON:    _______________________________________________________ 
 
DATE OF SERVICES:  ________________________________________________________ 
 
DOLLAR AMOUNT OF THE JOB:_______________________________________________ 
 

 

 

 

 
OFFEROR’S NAME:  ________________________________________ 
 
SIGNATURE:      ____________________________________________ 
 
DATE:    ____________________________________________ 

 

 

 
COMMENTS 
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ATTACHMENT 2 
 

CERTIFICATE OF BIDDER ELIGIBILITY 
 

 

720 ILCS 5/33E-11 requires that all contractors bidding for public agencies in the State of Illinois certify that 

they are not barred from bidding on public contracts for bid rigging or bid rotation. 

 

The following certification must be signed and submitted with bidder’s bid proposal.  FAILURE TO DO SO 

MAY RESULT IN DISQUALIFICATION OF THE BIDDER. 

 

_______________________, as part of its bid for the _________________ work for Durand CUSD 322, 200 

W. South Street, Durand, IL 61024, of Winnebago County, Illinois certifies that said contractor is not barred 

from bidding on the aforementioned contract as a result of a violation of either 720 ILCS 5/33E-3 or 720 ILCS 

5/33-E4. 

 

 

     Firm:   __________________________ 

     SPIN Number:__________________________ 

 

 

 

      By: ____________________________ 
              (Signature) 
 

            ____________________________ 
        (Printed Name & Title) 
 

 

SUBSCRIBED and SWORN TO before me 

 

This _________________ day of _______________, 2015 

 

 

 

___________________________________ 

  NOTARY PUBLIC 
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ATTACHMENT 3 
 

CERTIFICATE OF COMPLIANCE WITH 
ILLINOIS DRUG-FREE WORKPLACE ACT 

 

 

_______________________, having 25 or more employees, does hereby certify pursuant to section 3 of the 

Illinois Drug-Free Workplace Act (30 ILCS 580/3) that it shall provide a drug-free workplace for all employees 

engaged in the performance of work under the contract by complying with the requirements of the Illinois 

Drug-Free Workplace Act and, further certifies that it is not ineligible for award of this contract by reason of 

debarment for a violation of the Illinois Drug-Free Workplace Act. 

 

      Firm: __________________________ 

 

 

 

      By: ____________________________ 
              (Signature) 
 

            ____________________________ 
        (Printed Name & Title) 
 

 

SUBSCRIBED and SWORN TO before me 

 

This _________________ day of _______________, 2015 

 

 

 

___________________________________ 

  NOTARY PUBLIC  

 

 

 

 

 

 

  



 

Page 7 

 

ATTACHMENT 4 
 

CERTIFICATE REGARDING 
SEXUAL HARASSMENT POLICY 

 

 

__________________________, does hereby certify pursuant to Section 2-105 of the Illinois Human Rights Act 

(775 ILCS 5/2-105) that it has a written sexual harassment policy that includes, at a minimum, the following 

information:  (i) the illegality of sexual harassment; (ii) the definition of sexual harassment under State law; (iii) 

a description of sexual harassment, utilizing examples; (iv) an internal complaint process including penalties; 

(v) the legal recourse, investigative and complaint process available through the Department of Human Rights 

and Human Rights Commission; (vi) directions on how to contact the Department of Human Rights and Human 

Rights Commission; and (vii) protection against retaliation. 

 

      Firm: __________________________ 

 

 

 

      By: ____________________________ 
              (Signature) 
 

            ____________________________ 
        (Printed Name & Title) 
 

 

SUBSCRIBED and SWORN TO before me 

 

This _________________ day of _______________, 2015 

 

 

 

___________________________________ 

  NOTARY PUBLIC 

 

 

  



 

Page 8 

 

ATTACHMENT 5 
 

CERTIFICATE REGARDING 
EQUAL EMPLOYMENT OPPORTUNITY 

 

 

__________________________, does hereby certify pursuant to Section 2-105 of the Illinois Human Rights Act 

(775 ILCS 5/2-105) that it has a written equal employment opportunity policy that is in compliance with all 

terms and conditions of the Equal Employment Opportunity provisions of the Illinois Human Rights Act.  

 

      Firm: __________________________ 

 

 

 

      By: ____________________________ 
              (Signature) 
 

            ____________________________ 
        (Printed Name & Title) 
 

 

SUBSCRIBED and SWORN TO before me 

 

This _________________ day of _______________, 2015 

 

 

 

___________________________________ 

  NOTARY PUBLIC 
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ATTACHMENT 6 
 

CERTIFICATE REGARDING 

 EMPLOYMENT OF ILLINOIS WORKERS ON PUBLIC WORKS 
 

 

___________________ agrees if at the time the Agreement is executed, or if during the term of the Agreement, 

there is excessive unemployment in Illinois as defined in the Employment of Illinois Workers on Public Works 

Act, 30 ILCS 570/0.01 et seq., as two consecutive months of unemployment exceeding 5%, then 

_________________ agrees to employ Illinois laborers in accordance with the Employment of Illinois Workers 

on Public Works Act.  An “Illinois laborer” is defined as any person who has resided in Illinois for at least thirty 

(30) days and intends to become or remain an Illinois resident. 

 

 

Firm: __________________________ 

 

 

 

 

 

By: __________________________ 
              (Signature) 
 

 

       _________________________ 
         (Printed Name & Title) 
 

 

 

SUBSCRIBED and SWORN TO before me 

 

This _________________ day of _______________, 2015 

 

 

 

___________________________________ 

  NOTARY PUBLIC 
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ATTACHMENT 7 
 

NON-COLLUSION AFFIDAVIT 
 

 

AFFIDAVIT:  “I (we) hereby certify and affirm that my (our) proposal was prepared independently for this 

project and that it contains no fees or amounts other than that for the legitimate execution of this work as 

specified and that it includes no understanding or agreements in restraint of trade.” 

 

 

The following affidavit must be signed and submitted with bidder’s bid proposal.  FAILURE TO DO SO MAY 

RESULT IN DISQUALIFICATION OF THE BIDDER. 

 

_______________________, as part of its bid for the _________________ work for Durand CUSD 322, 200 

W. South Street, Durand, IL 61024 certifies that said Contractor is not barred from bidding on the 

aforementioned contract as a result of a violation of the above Non-Collusion Affidavit. 

 

      Firm: __________________________ 

 

 

 

      By: ____________________________ 

              (Signature) 

 

            ____________________________ 

        (Printed Name & Title) 

 

 

SUBSCRIBED and SWORN TO before me 

 

This _________________ day of _______________, 2015 

 

 

 

___________________________________ 

  NOTARY PUBLIC 
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ATTACHMENT 8 
 

SCOPE OF WORK 
The District is seeking options for a private dedicated network solution for the connections between the 

individual schools and their nearest Internet Access Point/Point of Presence (PoP) where all fiber and routing 

equipment is 100% dedicated to the school district network.   

 

As one alternative, the School District, is requesting quotes to install 4 strands, or greater, fiber optic link 

between two locations, an iFiber splice point in Rockton with an alternative along the path to Orangeville and 

the school facilities in Durand. Conceptual path data can be found in Attachment 10.  The addresses for the 

school facilities are shown in Attachment 11.  Complete the pricing summaries in Attachment 12 to complete 

your quote.  Note, this RFP document is also your quote response. 

 

Path Summary 
 

Attachment 10 provides a detailed description of some potential paths: 

 

1. A fiber optic link from Durand School to the junction point in Rockton at the Municipal Center.  A 

detailed design document will be provided.  An alternative would be a west path to a handhole in 

Buckhorn Corners should it be less costly compared to the Rockton path. 

 

2. A wireless link between an existing water tower or similar along the fiber path in Rockton to Durand 

School.  This will be a licensed link with 99.999% uptime running at 400 Mbps.  This link must be 

upgradeable in the future to a higher speed through the purchase of a license. 

 

3. A fiber lateral or wireless connection to the Maryville Farm Campus at 10104 Farm School Road, 

Durand, IL.  This is located one-half mile south of route 75 on Farm School Road. 

 

Materials Specifications 
 

The fiber optic cable must be single mode and meet or exceed the characteristics of Corning SMF-28 Optical 

Fiber.  See the following website for the complete specifications of this cable: 

 

http://www.corning.com/opticalfiber/products/SMF-28_ULL_fiber.aspx 

 

This Corning website states that “SMF-28
® ULL fiber, [is] fully compatible with legacy single-mode fibers 

(G.652 compatible), has the lowest loss of any terrestrial grade fiber with maximum attenuation 

available between 0.17 and 0.18 dB/km at 1550 nm as well as the lowest PMD of any ITU-T G.652 

compliant optical fiber featuring a ≤ 0.04 ps/vkm PMDQ link design specification.”  The School District 
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desires fiber with the characteristics demonstrated by this fiber as it will support the future use of either CWDM 

or DWDM technologies should we need to expand the capability of our fiber optic cable plant. 

 

The School District will accept optical fiber materials from Corning Cable Systems or equivalent for the fiber 

build out.  The specifications for the fiber cable are for enhanced singlemode fiber (low water peak) loose tube 

cable.   

 

 

 

Optical fiber cable must follow minimum specified performances for ALTOS Lite Gel-Free Cables, Single 

Jacket/ Enhanced Singlemode Fiber. Optical cable attenuation and loss is specified as follows:  

  

1310 nm  1300 nm  1550 nm 

0.4 db/km  0.4 db/km  0.3 db/km 

 

Cable attributes will be for loose tube cable, single armor, single jacket, dry block with TIA/EIA 598 color code 

schemes for each tube of twelve fibers. Cabling must meet all manufacturer specifications for direct bury within 

an innerduct system.  

 

Innerduct shall be smooth in/smooth out with a strength dimension ratio of 11 (SDR 11), orange in color and 

containing no regrind.  Minimum duct size shall be 1 1/2”.  Any vacant ducts will be equipped with mule tape. 

 

At the new handhole near the existing facilities, the fiber shall be joined in re-enterable splice enclosures.   

 

Deliverables 
 

The specific scope of services will vary based on the exact path proposed to the School District, but shall, as a 

minimum, include engineering drawings of the cable run showing the proposed path in detail necessary to 

obtain access permits from the local Village or County, as appropriate, and other responsible agencies as 

required.   

 

The scope of work shall be written to address the following objectives: 

 

a. Proposals must include a listing of all services to be provided by the vendor and any services or 

materials that must be provided by the School District. 

 

b. If the current building infrastructure is not adequate, your proposal must include pulling fiber to the 

designated location within each building or termination point at the local point of presence to the 

facility’s network.   

 

c. For each segment of the run, provide an itemized quote that shows materials and labor.   

 

d. The use of duct to protect the fiber is required.  Armored cable or other types of direct burial fiber may 

be proposed as alternatives if they are more cost effective with no sacrifice in cable protection.   
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e. All work is subject to relevant Village codes, regulations and inspection standards. 

 

In your proposal address the following: 

 

Warranty – Describe manufacturer and installer warranties that are provided as part of your proposal.  

Describe any required maintenance the fiber system will require during the one year warranty period. 

 

Repair and Maintenance services - Maintenance responsibilities and services with related costs should be 

described. 

 

Schedule – Provide a proposed schedule for the work describing tasks and times. 

 

Cost - The proposal must address initial capital costs for installation, required maintenance services, and 

any other related costs. Total costs must be itemized. 

 

E-Rate - The winning contractor must create separate E-Rate eligible and E-Rate ineligible bills of material 

by school in order to comply with the terms and conditions of E-Rate.  The District’s E-Rate consultant will 

be available to advise in this matter. 

 

Payment options - Vendors should submit any proposed payment options. Payment options will be negotiated 

with the winning contractor. Prices should be all inclusive.  All inclusive in this case means, including all 

non-recurring costs (NRC) required by the vendor to commence service and all monthly recurring costs 

(MRC) should be included in the requisite columns of the pricing sheets.  No increased pricing will be 

allowed during the term of the quoted NRC and MRC rate in each pricing cell of the spreadsheet.  Non-

Recurring Costs can be separated from Monthly Recurring Costs in the quoted rates for Lit Services. The 

Federal E-rate program allows (School district) to request payment of discount portion of NRCs in the first 

year of service.  The (School District) request to pay the non-discount share (share of special construction costs 

that are the responsibility of the applicant, to be paid in equal annual installments over the four years from 

Funding Year 2016 to Funding Year 2019 inclusive. 

 

 

Turnover Documentation - The as-built documents must include a scale map indicating the path of the 

new fiber optic cable with all path survey data.  The Contractor will provide final "as built" drawing in 

ArcView/ArcInfo (ESRI Shape File) format in both hardcopy and on a CD-ROM for the records of the 

respective Village and County agencies.  Documentation for the School District must be in AutoCAD 

format.   

 

Termination, Performance and Acceptance Testing 
Terminations will be fusion spliced connections to 3 meter factory ultra-polished connector (UPC) pigtails, 

equipped with SC connectors unless otherwise specified.  Termination cabinets will be specified for each 

location using Corning Systems rack mounted cabinets or equivalent. 
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A total of 24 fibers will be terminated at the termination points in the two school facilities in an existing 19” 

rack. Contractor will supply a Corning or equivalent termination cabinet cable to hold the 24 fiber capacity for 

the cable.  

 

Performance and acceptance of the system will be based upon the following criteria: 

 

a. All optical cable will have a pre-installation check that will include the verification of the correct fiber 

optical cable, distance, manufacturer’s specification and check for any material defects in the cable. All 

pre-installation checks will be documented that it is free from any defects or abnormalities.  

b. Link continuity, end-to-end from patch panel-to-patch panel, through the fiber. 

c.  OTDR testing of each fiber between the facilities.  Fiber shall be tested and documented from both 

ends.  All installed and terminated fiber optical cable will be tested with a bi-directional OTDR tests on 

all strands of fiber in the cable binders. All tests must be completed using 1310nm and 1550nm and 

conform to TIA/EIA-526-7 method B.   

 

d. Documentation for each test shall be provided to the School District in PDF format and a magnetic 

media.   

The School District will not be deemed to have accepted the system or products used in conjunction with the 

system until this testing is performed and the School District indicates in writing that it accepts the system. 

 

 

ATTACHMENT 9 

CABLE INSTALLATION STANDARDS 
 

The following general standards sections that are based upon the Illinois Department of Transportation Standard 

Specifications (these requirements can be found on the State of Illinois website at 

http://www.idot.illinois.gov/assets/uploads/files/doing-business/manuals-guides-&-

handbooks/highways/construction/standard-specifications/12specbook.pdf.  See and shall apply to the scope of 

work requested within this Request for Proposal. The bidder must indicate acceptance of each standard or reject 

with comment. 

 

A Resident Notification 
 

The contractor is responsible for notifying the residents and businesses prior to start of all construction that 

would affect access.  The Village and School District must approve the method of notification. 

 

Accept      

 

B Permitted Hours of Work 
 

The local Municipal Codes may restrict all construction activity to the 12-hour period from 7:00 a.m. to 

7:00 p.m. on weekdays and Saturday.  No construction work is permitted on Sundays or holidays. All 

Contractors working on this project will be bound by these requirements. 

http://www.idot.illinois.gov/assets/uploads/files/doing-business/manuals-guides-&-handbooks/highways/construction/standard-specifications/12specbook.pdf
http://www.idot.illinois.gov/assets/uploads/files/doing-business/manuals-guides-&-handbooks/highways/construction/standard-specifications/12specbook.pdf
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Accept      

 

C Utilities 
 

The Contractor shall protect all public and private utilities and shall notify the owners of all utilities at least 

48 hours prior to commencing work.  The contractor shall contact JULIE (1-800-892-0123) and obtain the 

horizontal and vertical field locations for their utilities within the limits of the proposed construction.  As 

part of the installation the contractor shall be responsible to request all public and private utility locates. 

 

Accept      

 

D Construction Equipment and Materials 
 

No construction equipment shall be parked or stored on any Village’s right-of-ways without prior written 

approval from their Director of Public Works.  No construction material, excavation spoils or any other 

objects shall be placed on/or stored on Village parkways.  Every effort shall be made by the Contractor 

when working near trees and shrubs to protect them from harm.  

 

Accept      

 

E Excavation -Removal and Disposal 
 

All debris removed during the construction process shall be properly disposed at a suitable off-site location 

and will be considered incidental to the contract.   All waste material is to be disposed of by the Contractor 

at his expense.  This work shall be done in accordance with Sections 202 and 301 of the Standard 

Specifications. 

 

Accept      

 

F General Debris 
  

During the performance of the work, Contractor shall keep a reasonable degree of order by disposing of 

accumulated rubbish and waste material, and at the completion of the work the site shall be cleared of all 

debris, leftover tools, consumable supplies, and materials which may have accumulated in the performance 

of the work.  Where the Contractor, after ten (10) days notice, fails to keep the area of work reasonably 

clean and safe or fails to clean this area at the completion of the work, the Village or School District may 

perform this work, the cost of which shall be against Contractor's account and may be deducted from the 

sums due or to become due to the Contractor.  The Contractor is responsible for the physical removal of 

rubbish and packing materials from the Village and School District premises. 

 

Accept      

 

G Miscellaneous Incidental Restoration 
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 Any parkway damaged by the Contractor will be repaired to the satisfaction of the Village and School 

District.  Methods for repair must be approved by the Village and School District prior to the Contractor 

making any repairs.  This work will be considered incidental to the Contract.  All other damages to property 

not specifically covered in other sections of this Contract will be corrected and restored to its original 

condition or better as existed before construction.  The Contractor must have proper permits before making 

any concrete or asphalt cuts and will be responsible for any and all restoration costs.  All grassy areas 

disturbed will be refilled, packed, and seeded to match original ground cover.  Note that most residential 

areas require sod, rather than seeding, for restoration.  The contractor shall backfill, replace, resurface and 

restore all affected areas of construction including but not limited to, sidewalks, asphalt, grass, pavement, 

street, roads, driveways, or highway right of way to original or better condition in accordance the Village 

restoration guidelines.  More complete restoration requirements are available from the Public Works 

Department. 

 

All work shall be in accordance with the applicable portions of Sections 211, 212, 250, 251 and 252 of the 

Standard Specifications. All restoration must be completed within two (2) weeks from completion of 

construction.  This work will be done at the Contractor's expense and will be considered incidental to the 

Contract.  The Contractor shall leave all project sites in the best possible condition and to the complete 

satisfaction of the Village and School District. 

 

Accept      

 

H Facility Restoration 
  

The Contractor shall be responsible for replacing or restoring to original condition any damage to water 

tanks, floors, ceiling, walls, window, door, fixtures, furniture, grounds, pavement, roots, building exteriors, 

mechanical and electrical systems, etc., caused by its personnel and operations.  Any damage or 

disfiguration will be restored at the Contractor's expense.  The Contractor shall be responsible for all out of 

service and damage claims billed by third parties for damage caused by the Contractor. 

 

Accept      

 

I Traffic Control Plan 
 

Traffic Control and Devices shall be in accordance with the applicable sections of the Standard 

Specifications, the Supplemental Specifications, the Illinois Manual on Uniform Traffic Control Devices for 

Streets and Highways, any Highway Standards contained in the Plans, the Traffic Specifications and the 

Special Provisions contained herein.  Special attention is called to Articles 107.09 and 107.14 of the 

Standard Specifications and the following Highway Standards relating to traffic control: 

 

The Contractor shall coordinate all traffic control work on this project with adjoining or overlapping 

projects, including barricade placement necessary to provide a uniform traffic detour pattern.    All 

traffic control devices shall remain in place until specific authorization for relocation or removal is 

received from the Village and School District. 
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The Contractor shall ensure that all traffic control devices installed are operational, functional and 

effective 24 hours a day, including Sundays and holidays.  All traffic control and protection shall be 

incidental to the contract. 

 

All barricades shall be Type I or II equipped with a flashing light.  At each point of closure, sufficient 

numbers of barricades shall be used to completely close the sidewalk to pedestrian movement.  Where 

construction activities involve sidewalks on both sides of the street, the work shall be staged so that both 

sidewalks are not out of service at the same time. 

 

Accept      

 

J Engineering & Easements 
  

Prior to installation, all plans and drawings must be submitted by the Vendor to the Village, School District 

and other responsible agencies or approved Engineering Firms for approval.  As part of the engineering 

process, the contractor shall work to support the Village and School District with specifications and 

engineering drawings that are required to obtain any public or private easements or access rights needed to 

complete the specified work, including IDOT and private property.  

 

Accept   Reject with Comment    

 

K Labor and Materials 
  

Unless otherwise specified, the contractor must furnish all labor, equipment, materials, wire, cable, conduits, 

outside plant, transportation, shipping, and supplies necessary to complete this project in a satisfactory 

manner in accordance with the plans, specifications and terms of this RFP.  All materials shall be shipped 

FOB destination. 

 

  Accept   Reject with Comment 

 

L Tools and Test Equipment 
  

The Contractor must supply, furnish, fabricate or otherwise provide all utilities, tools, installation 

equipment, and test equipment that are required for completing the installation and implementation of the 

fiber optic system. 

 

Accept     Reject with comment 

 

M Permits and Approvals 
  

The Contractor must apply for and obtain all permits and approvals from the Village and any other 

regulatory agencies, and all building owners and managers.  The Contractor will pay costs of these permits 

and approvals beyond those not waived by the Village.  The contractor shall be responsible for providing 
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any required engineering drawings and related certifications that are required for the permits or easements.  

Also reference section J. 

 

Accept     Reject with Comment    

  

N  Access 
  

The Contractor will have access to School District buildings, including docks and elevators when and where 

available, in order to carry out the required work.  Access to Village or other buildings must be coordinated 

with the appropriate manager.  The Contractor shall pay any costs associated with after-hours access to a 

facility. 

 

Accept     Reject with comment 

 

O Codes and Standards 
 

The contractor must possess the equipment and all required licenses and authorizations necessary to 

complete the type of services required. 

  

The Contractor is responsible for compliance with all Local, State and Federal codes, the NEC and with 

procedures established under the ANSI/TIA/EIA 568B-3, 569A, 606 and 607 recommendations. Grounding 

and bonding will be performed as outlined in the ANSI/TIA/EIA 607 standard and the BICSI 

Telecommunication Distribution Methods Manual (TDMM).  If there are violations of code, the Contractor 

must make corrections at no cost to the School District.   

 

Accept     Reject with comment 

 

P Quality and Workmanship 
  

Quality of work and neat appearance shall be as important as the electrical and mechanical efficiency of the 

system. 

 

Accept     Reject with comment 

 

Q Non-disruption 
  

During installation and cutover, all reasonable precautions must be undertaken to prevent or minimize any 

disruption of or disturbance to Village operations.  Access to School District facilities may not be impaired 

without the District’s prior approval.  The Contractor is responsible for insuring minimal disruption of any 

existing telemetry, telephone, video, SCADA systems, water tower systems and data communications' 

systems and networks.  Planned outages shall be scheduled only with permission from the School District. 

 

Accept     Reject with comment 

 



 

Page 20 

R Installation of Cabling 

 

It is the responsibility of the installing firm to inform the owners/operators of facilities (e.g., electric power, 

natural gas, and other communication cables) located near the proposed installation of the specific dates and 

times of the installation.  The vendor must follow standards and practices outlined by OSHA for all work in 

confined or hazardous spaces.  Note that open trenches must have security fencing when not attended. 

 

With underground cable, the contractor shall direct plow, trench, excavate, directional bore, rock saw, or 

utilize other methods approved by local authorities to complete this project.  During the course of the 

construction the contractor shall protect right-of-way to minimize damage from construction activities, 

including, but not limited to, utilizing good soil erosion practices and taking special precautions in the 

environmentally sensitive and cultural resources sites.   

 

The contractor is responsible to determine soil conditions as part of the bid process. Consideration will be 

given to obstructions encountered within the path during the construction process that are not consistent 

with these soil conditions. 

 

The optical fiber cables and subducts will be placed at a minimum of 32 inches below grade, unless 

otherwise specified by local, county or state permits. 

 

 Accept     Reject with Comment 

 

S Equipment Installation Guidelines and Requirements 
  

Approval of the installation plan and procedures will occur most quickly if the guidelines and requirements 

presented below are followed.  Exceptions to the rules will be considered, but will require supportive 

documentation. Codes from multiple communities may apply on projects that cross jurisdictional 

boundaries. 

 

S-1 Type of Cable and Conduit 
  

The local Village Electrical Code (or other municipal group as applicable) covers the type and material 

make-up of communication cable and conduit.  Questions regarding this code should be addressed to the 

local village or Winnebago County.  For fiber optic cable, the following highlights the requirements and 

guidelines: 

 

1. Fiber optic cables must be of the proper construction so as to prevent mechanical injury, failure due to 

lightning, rodent damage and be suitable for installation where a conduit, duct or raceway is not 

proposed.  Other installations shall require a conduit or supporting duct (e.g., under the street, in plenum 

areas). 

 

2. As most areas are subject to periodic flooding, cable and equipment not above ground level shall be 

waterproof. 
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3. All equipment must be clearly identified as to the owner. 

 

4. All installations shall comply with the provisions of the local Electrical Code and any other applicable 

local and national code. 

 

5. All underground cabling shall have the capability to be located.  Should the cable be non-metallic, a 

form of metallic cable shall be buried with the non-metallic cable in such a manner that a locate signal 

can be placed on this associated cable to determine the location of the non-metallic cable. 

 

6. All ducts and conduits shall have pull-strings or mule tapes installed to facilitate future cabling. 

 

7. The contractor shall ensure that all manholes/handholes will be free of debris, adequately sealed, and 

covers shall be secured as required by their manufacturer. 

 

8. Outside plant splices will use Corning SCF-6c28-01 canister closure.  An equivalent product may be 

used if required and approved by the School District. 

 

9. Handholes can be either Quazite or Armorcast with the dimensions of 30x48x18 with full traffic 

rated lid and no bottom. All handholes placed will have a minimum of a 12” bed of crushed stone or pea 

gravel placed under them for optimal protection unless specified differently by the local Village or 

County codes. The handholes shall be rated to support the anticipated traffic based on the location of the 

unit.  All handholes will be marked with long lasting brass metal tags with the information “Durand 

CUSD 322” and a contact phone number of “(815) 248-2171”.  Each hand hole will have a minimum 

50’ coil slack of each fiber cable entering the handhole. The coil is not to exceed the fiber manufacturers 

bend radius requirements. The coil will be placed in the bottom of the handhole.  At a minimum, 

handholes shall be no more than 4,000 feet apart for a straight run, located at each road intersection, at 

each facility entrance, at cable junction points and where the cable makes a ninety degree turn.   

 

10. The sheath of each armored optical fiber cable will be grounded where it enters the building unless 

otherwise specified. 

11. A splice case suitable for underground use will be installed for cable sheath isolation, grounding and 

cable locating purposes. Bonds shall be attached to connect each cable sheath to a ground buss located 

within the handhole or in a locate pedestal. A 5/8" x 8' copper clad ground rod shall be installed inside 

the handhole and bonded to the ground buss. 

 

12. A locate pedestal will be placed no greater than 6,000’ spacing or 3,000’ each direction. If possible, the 

locate pedestals shall be located at the handholes. 

 

 Accept 

T Standards and Code References 
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The following standards and specifications apply to installed equipment in the locations as defined in the 

attached document. 

 

Except as otherwise specified, materials must be new, must conform to industry standards, and must be 

Underwriters Laboratories listed and labeled.  Defective or damaged materials must be replaced or repaired 

prior to final acceptance in a manner that meets the approval of the local Village, County and School District 

and at no additional cost to the Village, County and School District.  Prior to the installation, the School 

District, Village or County and Contractor will agree on all specifications for the materials to be used during the 

project. 

 

 

In addition, the latest editions of the following standards are minimum requirements (when there are conflicts 

between codes and standards, the more stringent standards or codes shall apply): 

 

T-1 American National Standards Institute (ANSI) 

 

T-2 Local Village and County Codes 

 

T-3 Electronic Industries Associated Telecommunications Industry Association including but not 

limited to: EIA/TIA 567, 568, 569, 607, 72, 606 

 

T-4. Institute of Electrical and Electronic Engineers (IEEE) 

 

T-5. International Telecommunications Union (ITU) 

 

T-6. International Organization for Standardization (ISO) 

 

T-7. Internet Engineering Task Force (IETF) 

 

T-8. National Electric Codes (NEC®) 

 

T-9. National Fire Protection Association (NFPA) 

 

T-10.  National Electronic Manufacturers Association (NEMA) 

 

T-11.  Rural Electrification Association Standards (REA) 

 

 Accept 

 

U Installation Standards for Customer Premise Equipment 
  

U-1 All elements of the system installation shall conform to local building codes. 
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U-2 The Bidder is responsible for the engineering, furnishing, and installation of all interface 

equipment to existing voice, video, and data equipment. 

 

U-3 The Village shall be allowed to attach technically compatible equipment without abrogating any 

warranties of the bidder. 

 

U-4 To the extent possible, the system shall be assembled and wired at the factory.  The system shall 

be tested and adjusted to the maximum extent possible before shipment. 

 

U-5 Upon completion of the system's installation and prior to acceptance by the School District, all 

equipment shall be thoroughly cleaned and made free of extraneous bits of installation materials, 

wire, etc., by the contractor.  Debris resulting from the installation shall be removed from all 

areas and be disposed of by the contractor. 

 

U-6 Prior to acceptance testing, the bidder shall certify to the School District that all system hardware 

and features provided in the system have been thoroughly tested to ensure that no mechanical or 

electrical problems exist and that all system features are functional. 

 

U-7 The contractor shall not interfere with existing telephone, video, and data service in any fashion 

without School District permission.  Note that on water towers no interference shall be caused to 

existing communication provider’s equipment. 

 

U-8 The bidder shall provide an acceptance checklist to be approved by the School District. 

 

 Accept 

V. Category 6 Component Specifications  
 

All Category 6 cabling, such as patch cables or radio interconnect cabling shall meet or exceed the following 

specifications: 

  

All Category 6 cordage shall be round and consist of 24 AWG copper stranded conductors.  The 

conductors shall be tightly twisted into individual pairs and shall meet or exceed the electrical 

specifications for the Category 6 standard.   
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The standards for all Category 6 cabling shall meet or exceed those in the following table: 
Category 6 Solid Horizontal and Backbone Cable 

Category 6 Solid Horizontal and Backbone Cable 
       

Frequency Insertion NEXT PSNEXT ELFEXT PSELFEXT Return 

(MHz) Loss (dB) (dB) (dB) (dB) (dB) Loss (dB) 

0.772 1.8 76 74 70 67 19.4 

1 2 74.3 72.3 67.8 64.8 20 

4 3.8 65.3 63.3 55.8 52.8 23 

8 5.3 60.8 58.8 49.7 46.7 24.5 

10 6 59.3 57.3 47.8 44.8 25 

16 7.6 56.2 54.2 43.7 40.7 25 

20 8.5 54.8 52.8 41.8 38.8 25 

25 9.5 53.3 51.3 39.8 36.8 24.3 

31.25 10.7 51.9 49.9 37.9 34.9 23.6 

62.5 15.4 47.4 45.4 31.9 28.9 21.5 

100 19.8 44.3 42.3 27.8 24.8 20.1 

200 29 39.8 37.8 21.8 18.8 18 

250 32.8 38.3 36.3 19.8 16.8 17.3 

 

UL® verified for TIA/EIA 568-B electrical performance 

 

UL® and c (UL®) listed for fire safety 
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Attachment 10 
 

Facility Link Overviews 
 

 

Rockton to Durand Schools 
 

 

 
 

Scope Summary 

 

Start at the existing handhole, W19-100B, in front of the Rockton Municipal Center on E. Main Street near 

Route 75 following Route 75 and 70 to Durand.  This path is estimated to be about 15.7 miles with two 

crossings of the Pecatonica River. 

 

At the completion of splicing provide an end-to-end test of the fiber from the identified patch panel in Rockton 

to the Durand Schools patch panel and document the characteristics of the path as a summary in writing and 

with a computer readable file of the test results. 

 

Fiber shall be terminated with LC connectors with a UPC finish.  All patch panels shall be rack mounted. 
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West Path to Durand 
 

 

 
 

Alternative Scope Summary 

 

Starting at handhole S29-111 in Buckhorn Corners follow E. McConnell Road east to N. Eggert Road south to 

E. Eppleyanna Road east to Church Road north to E. Pieper Road east to Best Road north to Durand Road east 

to Pepper Road south to W. South Street to the school. 

 

At the completion of splicing provide an end-to-end test of the fiber from the identified patch panel in Rockton 

to the Durand Schools patch panel and document the characteristics of the path as a summary in writing and 

with a computer readable file of the test results. 

 

Fiber shall be terminated with LC connectors with a UPC finish.  All patch panels shall be rack mounted. 

  



 

Page 27 

 

 

Durand to Rockton Wireless 
 

The District would entertain a quote to provide a licensed radio link.  This link will be provided as a service to 

the District and must be compliant with the E-rate program.  The following is a list of points of interest: 

 

GPS coordinates for the Durand Water Tower 42°25'26.29"N, 89°19'20.20"W 

 

GPS coordinates for the Durand School 42°25'58.75"N, 89°20'2.03"W 

 

GPS coordinates for Hononegah Community High School 42°27'17.57"N, 89° 3'56.05"W.  This building has an 

existing fiber connection. 

 

GPS coordinates for Rockton Public Safety Tower 42°27'8.05"N, 89° 4'18.83"W.  This is behind the Rockton 

Municipal Center that has an existing fiber connection. 

 

GPS coordinates for the Rockton Water Tower 42°27'20.26"N, 89° 1'20.20"W.  This requires 5,000 feet of fiber 

bored to the handhole at W. Rockton Road and Dorr Road to handhole W19-105. 

 

 
 

Other Locations 
 

A fiber link is present at the Orangeville Schools. 

 

Nearby water towers include: 

 

GPS coordinates for the Orangeville water tower are 42°28'22.52"N, 89°38'23.63"W 

 

GPS coordinates for the Lake Summerset water tower are 42°26'43.85"N, 89°24'15.84"W 
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GPS coordinates for the Davis water tower are 42°25'34.49"N, 89°25'9.77"W 

 

GPS coordinates for the Winnebago water tower are 42°15'58.57"N, 89°14'17.15"W.  Note there is an existing 

link from the Rock Valley College antenna at 42°19'57.32"N, 89° 0'31.61"W to the Winnebago Water Tower.  

Tower rental from RVC is required should a second link be proposed. 

 

GPS coordinates for an antenna mast located along Route 70 at 42°20'28.20"N, 89°11'43.05"W is about 10 

miles from the RVC antenna and another 8 miles to the Durand water tower. 

 

 
 

General Requirements 
 

The following general requirements shall apply to all proposals, both fiber optic and wireless based proposals. 

 

1. The contractor shall provide all engineering and design documents necessary for the permitting process. 

2. The contractor shall identify all agencies with permitting responsibility and present the engineering 

documentation. 

3. The School District will be available to provide assistance with the permitting process should a meeting 

with a board or council require their presence. 

4. The contract shall provide all turnover documentation with one hard copy and one form of computer 

readable media.  A program shall be provided to read the media if it is not standard to a Microsoft 

Windows 7 based system.  A separate file with ESRI shape data shall be supplied so it may be submitted 

to the County as an update for JULIE. 

5. Pricing shall be in the following form and itemized by link generally in the form of: 

a. Labor 

b. Materials 

c. Estimate of permit costs 
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6. The School District shall reimburse the contractor for permit fees at cost.  Receipts and copies of permits 

are required for the District. 

7. All fiber shall be placed in an underground non-conducting duct with a locate wire.  The locate wire 

may be part of the duct, part of the fiber cable or a separate conductor. 

 

Pricing 
 

Provide a price itemized by link and note that the School District is tax exempt. 

 

Provide an optional for spreading the cost out over a five year period.  The District would also consider an IRU 

based approach, for the fiber, that would be compliant with the E-rate program.  A similar approach may be 

proposed for the wireless links. 

 

The contractor may provide a bid on the fiber optics, wireless or both. 

 

If commercial towers are used for the wireless link, the yearly tower rental must be included in your costs.  

Most municipal water towers can be obtained by another government agency at no rental cost. 
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Attachment 11 
 

Durand Community Unit School District 322 

School Addresses 
 

 

 

Durand Schools 

200 West South Street,  

Durand, IL 61024 
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Attachment 12 
 

Durand Community Unit School District 322 

Pricing Summary 
 

One Sheet per Link 
 

 

Contractor  _____________________________________________________________________ 

 

Link  Fiber Link from Rockton to Durand 

 

Technology Fiber Optic Cable 

 

  Labor  $______________________ 

 

  Materials $______________________ 

 

  Permits $______________________ (estimated) 

 

  Spicing $______________________    

 

  As-builts $______________________ 

 

Annual Maintenance: $_________  the cost of annual maintenance as outlined in this proposal 

 

Option:  4 year cost:  $__________ per year for 4 years for all construction and non-recurring costs under Erate 

guidelines. 
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Durand Community Unit School District 322 

Pricing Summary 
 

One Sheet per Link 
 

 

Contractor  _____________________________________________________________________ 

 

Link  Wireless link from Rockton to Durand Schools  

 

Technology Wireless 400 Mbps Service 

 

  Labor  $______________________ 

 

  Materials $______________________ 

 

  Tower rental $______________________ 

 

  Permits $______________________ (estimated including licensing) 

 

  As-builts $______________________ 

 

   

 

Option:  5 year cost:  $__________ per year for 5 years   
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Other Wireless Location 

 

Contractor  _____________________________________________________________________ 

 

Link  Wireless link from __________ to __________  

 

Technology Wireless 400 Mbps Service 

 

  Labor  $______________________ 

 

  Materials $______________________ 

 

  Tower rental $______________________ 

 

  Permits $______________________ (estimated including licensing) 

 

  As-builts $______________________ 

 

 

Option:  5 year cost:  $__________ per year for 5 years 
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Other Wireless Location 

 

Contractor  _____________________________________________________________________ 

 

Link  Wireless link from __________ to __________ 

 

Technology Wireless 400 Mbps Service 

 

  Labor  $______________________ 

 

  Materials $______________________ 

 

  Tower rental $______________________ 

 

  Permits $______________________ (estimated including licensing) 

 

  As-builts $______________________ 

 

 

Option:  5 year cost:  $__________ per year for 5 years 
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Other Wireless Location 

 

Contractor  _____________________________________________________________________ 

 

Link  Wireless link from __________ to __________ 

 

Technology Wireless 400 Mbps Service 

 

  Labor  $______________________ 

 

  Materials $______________________ 

 

  Tower rental $______________________ 

 

  Permits $______________________ (estimated including licensing) 

 

  As-builts $______________________ 

 

 

Option:  5 year cost:  $__________ per year for 5 years. 







































































































March 10, 2016 

 

Dear Bill Damon, 

 

The Illinois Century Network (ICN) is pleased to provide the following E-rate Eligible Internet Service Pricing to DURAND SCHOOL DISTRICT 

322 response to your E-Rate Form 470 No. 160032145. 

 

Service Requested – Internet Access: ISP Service Only 

 

ICN Response –  

Service Description Monthly 

Pricing 

36 Month 

Pricing 

60 Month 

Pricing 

400 MBPS $2200.00 $2090.00 $1980.00 

1000 MBPS $4500.00 $4275.00 $4050.00 

 

Last Mile Service: 

In most cases, the ICN does not provide the last mile service between the customer facility and the ICN network meaning that our 

customers will need to work with a transport provider for that connection. ICN can help with this. Although our customers will ultimately 

contract for last mile service directly with a provider, ICN can provide vendor and pricing information. Please make sure you are following 

the normal E-rate process to secure funding for the transport service in addition to your ICN service. 

 

Service Levels: 

Bandwidth may be purchased up to 25Gbps with the understanding that the last-mile transport circuit, such as a metro-Ethernet or fiber 

service, allows such capacity. Service is guaranteed synchronous bandwidth accessing the full state wide Illinois Century Network, public 

Internet via multiple Tier1 providers and Internet2. Quality of Service is available for critical priority traffic. Since the ICN has multiple 

egress providers, once you reach our network, your Internet service is fully redundant. 

 

Again, the ICN is very pleased to provide this quote and happy to serve your organization. Please contact me, Tim Sheets, with any 

questions. 

 

Illinois Century Network Internet Service Pricing 

Service Level Rate Per Mbps Month to Month 36 Month Term
1
 60 Month Term

1
 

10 Mbps $14.00  $140.00  $133.00  $126.00  

20 Mbps $12.00  $240.00  $228.00  $216.00  

50 Mbps $9.00  $450.00  $428.00  $405.00  

100 Mbps $6.00  $600.00  $570.00  $540.00  

200 Mbps $5.50  $1,100.00  $1,045.00  $990.00  

500 Mbps $5.00  $2,500.00  $2,375.00  $2,250.00  

1,000 Mbps $4.50  $4,500.00  $4,275.00  $4,050.00  

     

     

 

__________________________________________________ 
1
Please note, if you sign up for a 36 month or 60 month term, and during the term we lower our standard monthly pricing to an amount lower than your 

monthly payment, we will provide you additional bandwidth so you pay the same reduced rate per megabit per second as new customers. You thus are 

protected if we reduce the price in future to an amount lower than your monthly payment and you also benefit up front by having a lower monthly price if 

Illinois Century Network 

Regional Technology Center 5 

2607 Woodlawn Road 

Sterling, IL  61081 

Phone: 815-632-4080 

E-Mail: CMS.BCCS.ICN.RTC5@illinois.gov  

ICN SPIN Number 143028319 



you sign up for 36 months or 60 months. Also, once under contract with ICN, you will not need to reissue an E-rate form 470 each year thus reducing your E-

rate administrative burden. 

 

 

Contact Details 

 

Tim Sheets 

Illinois Century Network 

Supervisor RTC 5/6 

tim.sheets@illinois.gov 

309-671-7680 

 

About the Illinois Century Network 

 

The Illinois Century Network (ICN), managed by Illinois Department of Central Management Services, a State agency, is a 

telecommunications network providing high speed access to data, video and audio communications to hundreds of schools and libraries 

across the state of Illinois. Serving over 2 million citizens every day, the ICN is the largest and most successful state network of its kind in 

the nation. ICN was created by Statute in 1999 to serve Illinois Schools and Libraries with high quality and reliable telecommunications and 

broadband service. ICN is focused on meeting the demands of Illinois schools and libraries and as a customer of ICN, you receive a variety of 

services at no additional cost that include the following: 

 

• Reliability 

o The Illinois Century Network is designed to provide full state wide backbone and core network redundancy with 

multiple tier 1 Internet service providers ensuring the highest level of network availability. 

 

• Access to Services 

o ICN provides access to Internet2, is multicast enabled and is able to provide Quality of Service from your site to any 

other site on the network, ensuring priority for your most critical traffic. The ICN connects to the IlliniCloud and other 

Illinois based content providers. 

 

o IP Address Assignments – ICN will provide 32 public IP addresses at no cost, with additional addresses available if 

needed. 

 

o ICN will host an unlimited number of Domain Name Service (DNS) records for your institution and will make DNS 

additions and changes within 24 hours or less during regular business hours. After hours and emergency DNS requests 

and requests for technical support is available through our Helpdesk at 800.366.8768 Option 2. ICN will primary and/or 

secondary your DNS records. 

 

o The ICN is multicast enabled providing access to broadcast quality video from CSPAN, PBS, NASA and hundreds of 

others across our backbone. 

 

o The ICN hosts Google and Akamai caching servers on the network to reduce download times. In addition, ICN peers with 

Google, Apple, Microsoft and Netflix, among others. 

 

o Customers of the ICN are just a few hops away from thousands of Illinois schools, libraries, museums and government 

organizations as part of the “Illinois Intranet”. 

 

o Schools and Libraries on the ICN have connectivity to Internet2, the nationwide high speed research network. 

 

• Free Bandwidth for Specific Needs and PARCC Testing 

o The ICN will provide additional bandwidth to support temporary special needs or events your organization may have. 

Are you planning a conference or bandwidth intensive application? If your last mile has the capacity, the ICN will 

provide the additional bandwidth. ICN will provide additional bandwidth during PARCC testing at no additional cost. 

 

• Security Protection 

The ICN network provides Distributed Denial of Service (DDOS) mitigation meaning a DDOS attack on the school or 

library network will not result in a prolonged outage. ICN works with its upstream Tier 1 Internet providers as well as 

utilizing DDOS mitigation tools located within the ICN network to detect and then subsequently block DDOS traffic, 

while allowing legitimate traffic through. This detection and blocking process is activated within milliseconds of an 

attack dramatically reducing the DDOS impact to the customer network. 

 

• High Quality Internet 

o Quality of service can be provided from your site to any other site on the network ensuring priority for your most 

critical traffic 

 



o ICN does not employ over subscription within the ICN network. This means no sharing of bandwidth since the 

bandwidth is dedicated to the customer  

 

• Local Support via the ICN Regional Technology Centers (RTC) 

o Our 9 Regional Technology Centers are located close to our customers around the state, and are staffed with skilled 

technicians ready to serve your networking needs starting with initial consultation services, to providing quotes on 

circuits and hardware, to providing on site installation and ongoing support. 

 

o Local Regional Technology Center staff provides a full range of services including connectivity consultation, router 

recommendations and pricing, Domain Name Service (DNS) Hosting, bandwidth monitoring and ongoing technical 

support. Staff will go to any length and spend as much time as required to ensure your network is configured and 

working correctly.  Our RTC offices and staff may be found at this link – http://www.illinois.net/rtc/default.htm. 

 

o Loaner routers are housed at our RTC offices and are available to our customers should their router fail. RTC staff will 

bring the router to your site, configure and install the router, and ensure you are operational very often the same day. 

This service is subject to available inventory and customer requirements. 

 

• Access to ICN Webinars and Training 

o Customers have access to the full range of ICN webinars and training materials available, including E-rate and network 

architecture training. In addition to webinars, RTC staff provides training and consulting either over the phone or in 

person. 

 

• A Member Driven Network 

o The ICN is a member driven network with customer representation on our Policy Committee – This is your network! 

 

• Constant Network Monitoring 

o The ICN Communications Management Center (CMC) is our 24x7x365 helpdesk ready to assist you with any level of 

need. The CMC monitors your connection and works with your last mile provider to restore service should the 

connection fail. The CMC can be reached at 800.366.8768 Option 2. 

 

• ICN Customer Discounts 

o ICN customers are provided discounts on Cisco equipment (42.5%) and SmartNet maintenance (30%), and on T1 and 

MetroEthernet circuits and services from other cable and telecommunications providers. 

 

 

We thank you for considering the Illinois Century Network. We continue to work to expand connectivity options, lower costs, and deploy 

new technologies and services to meet the evolving needs of our constituents. Cloud services, storage and virtualization, SIP, and 

Encryption services are currently in development. If you are interested in these services or have any questions about the ICN, please 

contact me. As a member driven network, your feedback is important to us. How can we help? 

 

Robin Woodsome 

Manager, ICN Field Operations 

CMS, BCCS, Illinois Century Network 

100 W. Randolph Street, Suite 3-110 

Chicago, Il 60601 

312.814.9698 

robin.woodsome@illinois.gov 

 

For more information, see our website at www.illinois.net or call 312.814.9698. 
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No Pending Inquiries.

Name Outreach Type Answered By Assigned Date Answered Date

Competitive Bidding Summer 15-Day Eddie Johnston 7/13/2016 12:48 PM CDT 7/29/2016 9:56 AM CDT

Fiber Special Construction Summer 15-Day Eddie Johnston 7/13/2016 12:48 PM CDT 7/29/2016 10:34 AM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 7/13/2016 12:48 PM CDT 7/29/2016 10:34 AM CDT

11 – 13 of 13

Fiber Special Construction

Issue

FRN 1699118098 is requesting charges associated with the special construction of lit �ber, dark �ber or self-provisioned �ber. Special Construction charges must be cost 
e�ective and reasonable to be considered eligible for funding. See http://usac.org/sl/applicants/step01/requirements-for-�ber.aspx for additional information.

Question(s)

This page will timeout after an extended period of inactivity. Please periodically save your work using the 'Save & Close' button below. You may then use your browser's 'Back' button
to return to your work.

Please answer the following questions, check all options that apply and/or provide the documentation requested.

# Question Response

1

Please provide the details of the �ber route(s) being constructed and 
the cost breakdown of the Equipment and Labor in the format shown 
in the attached document. 
 
Sample Document: DURAND SCHOOL DISTRICT 322.xlsx

Durand School District 322 USAC Reply.xlsx

2
Please explain how you determined that the services you selected are 
cost-e�ective and include an explanation of the factors and special 
circumstances which lead to your selection.

Cost E�ciency of Dark Fiber vs Available ISP.docx

3 Please also provide a detailed Map and a Network Diagram of the �ber 
route being constructed.

Attachment C.pdf

CLOSE



Summary Funding Requests Review Inquiries Connectivity Information Discount Calculation Entity Information News Related Actions

Submitted Inquiries

https://portal.usac.org/suite/tempo/records/view/all
https://portal.usac.org/suite/tempo/records/type/BugM_w/view/all
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NV3mod9uCuhsRxx8xk7fBf67YIpIOOLni80TMXA7Pc/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NW32QT9tOYWVcBeOx3khmDAaAgIda2ao8LLEasyndQ/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NW32QT9tGYWVcBeAXT-3YphOLy-c-cSRFGyYiLGw3x/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NW32QT9tCYWVcBeBVCmrKPLhp33a8rx9LFvbGQaEuL/o
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/summary
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_5maTqQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_9GDZQg
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_FxBdLQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_y5YzXw
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_4pOyqA
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/news
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/actions




Recipient of Service on this FRN

Name and Number Latitude Longitude

Durand Junior High School 42.4333138957277 -89.3319552637953

Durand Elementary School 42.4333260791531 -89.3339861303348

Durand High School 42.4333260791531 -89.3339861303348

Dolan Education Center 42.4116826583453 -89.23300755

1 Please provide all of the details requested below of each route's endpoint within your fiber network that is being constructed. 

Start Point Name (Include BEN Name 

and Number, if applicable) Latitude Longitude

End Point Name (Include BEN Name 

and Number, if applicable) Latitude Longitude

Durand High School 42.4333260791531 -89.3339861303348 Dakota Illinois  42°23'19.86"N -89°31'52.17"W

0 0 0 0

0 0 0 0

0 0 0 0

2 Please provide the information requested below for the whole project:

Plant Mix:

Plant Type Expected Plant Mix Existing Plant Mix Average Cost Per Foot

0.00 0.00 $0.00

0.00 0.00 $0.00

100.00 0.00 $6.06

Total (must = 100%) 100.00 0.00

Electronics Cost Detail Material Labor

$2,401.00 $5,750.00

$0.00 $0.00

Count of Remote Nodes by Speed

3

0

Node Count 3

Core/Host Node Detail

Active Ports

1

0

At the network Hub, there is generally either a router or a switch to which the circuits from service locations/facilities connect. 

In your network , how many facilities/service location will be  provided a 1gbps or less circuit to your hub/demarc?

In your network, how many facilities/service locations  will be provided at greater than 1gbps circuit to your hub/dermarc? 

On the equipment located at the Hub, how many ports are connecting a service location at the speed of 1gbps or less ?  

On the equipment located at the Hub, how many ports are connecting a service location at the speed of greater  than 

1gbps but less than or equal to 10gbps?  

Route Endpoint

Please indicate what % of build will be Aerial. 

Please indicate what % of build will be Direct Buried. 

Please indicate what % of build will be Buried with Conduit.   

Core (hub) location built with through a BTOP grant

Please provide the cost of Material and Labor for Customer Premise Equipment (CPE) needed 

to light the fiber being built. 

Please provide the cost of Material and Labor for Core Equipment needed to light the fiber 

being built. 

If you are not seeking any E-rate funding for CPE or Core Equipment needed to light the fiber, 

please explain why. 

Route Start Point





CostEfficiency ofDarkFibervsA vailableIS P

W henreceivingoriginalbids,w edeterm inedow ningourow nfiberw asthem ostcosteffectivein

providinginternetaccess.T hisw asdeterm inedovera15 yearspan.T helifeofthefiberissaidtorange

from 20-25 years,butw iththeeversochangingadvancesintechnology,Iw antedtoberealisticinw hat

theusagetim elinem ay be.

T hefollow ingnum bersarecurrentIS P rates/projections.T heseprojectionsarew ithoutconsideredE-

R atefunding:

Status Quo (w/ 1Gbps) type per month

Mediacom dedicated internet 3200

Mediacom cable internet & phone service $585.45

AT&T Durand T1 Line $1,339.58

AT&T Dolan T1 Line $892.29

Frontier Dolan T1 Line $282.17

Frontier Durand T1 Line $419.60

Total Monthly $6,719.09 over 15 years $1,209,436.20

T hefollow ingnum bersaredistrictow nedfiberrates/projections.T heseprojectionsarew ithout

consideredE-R atefunding:

*over15 yearsincludesprojectcostof$227,220.00 andannualinterconnectfeesfrom N IU net

Fiber Project type per month

NIU net Main internet service $2,000.00

Mediacom cable internet & phone service $585.45 This price may go down

AT&T Dolan T1 Line $892.29

Frontier Dolan T1 Line $282.17

Total Monthly $3,759.91 over 15 years $1,048,003.80







fl*:trnflN'i 



10/3/2017 Fiber Durand - #161051574

https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fE… 1/2

Records / FCC Forms 471

Fiber Durand - #161051574 RESPOND TO INQUIRIES
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ad

No
tic
e Name Outreach
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Assigned By Title Phone # Assigned

Date
Due Date Extn. Status

No Pending Inquiries.

Name Outreach Type Answered By Assigned Date Answered Date

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Regular 15-Day Eddie Johnston 11/17/2016 12:44 PM CST 12/6/2016 11:46 AM CST

Fiber Special Construction Regular 15-Day Eddie Johnston 9/29/2016 3:00 PM CDT 10/10/2016 8:02 AM CDT

Other Issues Summer 15-Day Eddie Johnston 8/16/2016 1:51 PM CDT 8/24/2016 9:10 PM CDT

Fiber Special Construction Summer 15-Day Eddie Johnston 8/16/2016 1:51 PM CDT 8/29/2016 3:54 PM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 5:28 PM CDT

Competitive Bidding Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 5:43 PM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 6:07 PM CDT

1 – 10 of 13

Competitive Bidding

Issue

USAC’s Program Integrity Assurance (PIA) team is currently reviewing your FCC Form 471 application, and we have identi�ed an issue that we need you to help us resolve.  
 
What is the issue? 
 
It was determined that FRN(s) 1699118098 is/are a request(s) for the type(s) of product Dark Fiber, which must be compared with Lit Fiber to determine the most cost 
e�ective solution. E�ective FY2016, applicants seeking support for Dark Fiber Solutions, Special Construction and/or equipment and maintenance associated with lighting 
dark �ber must compare the requested services to equivalent proposals for Lit Fiber Solutions and/or Services provided over Third-Party Networks to determine the 
most cost e�ective solution. (For reference, please read USAC’s information at http://usac.org/sl/applicants/step01/requirements-for-�ber.aspx).  
 
Please read all of the questions, descriptions, and requests below. Please give enough detail, insight, and clarity to help the reviewers fully understand your speci�c 
situation.  
 
Check the boxes for statements that apply, and where applicable, type the information requested into the text boxes. If your information is too detailed for the text box, 
or if you need to provide additional documentation, click “Browse” to upload relevant �les or documentation.

Question(s)

This page will timeout after an extended period of inactivity. Please periodically save your work using the 'Save & Close' button below. You may then use your browser's 'Back' button
to return to your work.

 Please answer the following questions, check all options that apply and/or provide the documentation requested.

# Question Response



Summary Funding Requests Review Inquiries Connectivity Information Discount Calculation Entity Information News Related Actions

Submitted Inquiries

https://portal.usac.org/suite/tempo/records/view/all
https://portal.usac.org/suite/tempo/records/type/BugM_w/view/all
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/summary
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_5maTqQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_9GDZQg
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_FxBdLQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_y5YzXw
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_4pOyqA
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/news
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/actions
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https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fE… 2/2

# Question Response

1

Please provide an explanation of how the total cost of the requested 
type(s) of products were compared with the equivalent type(s) of 
products and provide any supporting documentation that was created 
during the bidding process.

We did not compare as we did not receive bids on Lit Fiber. I will 
upload the original RFP and highlight where we open to the bidding to 
Dark and Lit Fiber proposals. Page 5 and 6 under 1. General of the RFP 
states... "The District is seeking options for bids. Respondents may bid 
one or many. The  First option is a fully managed, lit service transport 
to these locations. Providers may either  bid bundled transport and ISP 
service for these lit service circuits, bid the ISP service  disaggregated 
from the transport circuit or provide pricing for both." - Attachment 
A.pdf

Please also provide any documentation you may have to support your 
position.

Attachment A.pdf

2

Please provide the any additional bid response documentation, vendor 
documentation, legally binding agreements and/or contracts that 
specify the total costs for the requested type(s) of products and the 
equivalent type(s) of products.

Internet Service Agreement.pdf

3 Please provide the speci�c period time over which each option was 
compared based on the anticipated use of assets.

N/A as no Lit Fiber proposals were made. 

Please also provide any documentation you may have to support your 
position.

4

If you would like to provide any additional information about these 
issues that have not been addressed above: 
 
Use the text box to type information, or upload additional 
documentation using the “Browse” button.

N/A

CLOSE

https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NX3G0e_pokxHOQo538-ZAZOjb-Qhwa5iH91IKFtxDp/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NX3G0e_pkkxHOQo5zm81Ctiy9zH659enXwEar61HPK/o
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INVITATION TO BID 

 

 

Dear Vendor: 

 

The Board of Education of the Durand CUSD 322 invites you to submit a sealed bid for: 

 

THE INSTALLATION OF FIBER OPTIC CABLE AND WIRELESS LINKS 
 

The enclosed bid form(s) must be used in submitting bid.  Bid must be addressed as follows: 

Durand CUSD 322 

District Office 
Fiber and Wireless Installation 

200 W. South St. 

Durand, IL  61024 
 

Sealed bids will be received until - 1:30PM CDT, Friday, January 29, 2016. 

 

The required contractor's Certification forms must be completed and returned with the bid. 

 

It is the intention of the Board of Education to award the bid at the February Board Meeting.  The 

Board of Education may make such investigations as deemed necessary to determine the ability of 

the bidder to perform the work, and the bidder shall furnish to the District all such information for 

this purpose as the District may request.  The District reserves the right to reject any or all bids if 

the evidence submitted by, or investigation of, such bidder(s) fails to satisfy the District that such 

bidder(s) is properly qualified to carry out the obligations of the contract and to complete work 

contemplated therein.  District 322 further reserves the right to waive any minor irregularities or 

minor defects in the bids, which do not affect the price nor constitute some type of substitution for a 

designated item, and to accept the bid, which is in the best interest of the District.  Conditional bids 

will not be accepted.  Strikeouts or addition of conditions or provisions or insertion of substitutes 

shall be reason for rejecting a bid without any specification of reason for the rejection.  Any request 

for information shall be made to Ed Johnston, Technology Director by email at 

ejohnston@cusd322.org, but the response may not be used as a condition to any bid being 

submitted. 

 

Sincerely, 

 
Mr. Kurt Alberstett 
Superintendent 
  



 

 

 

PUBLIC NOTICE 
 

NOTICE TO BIDDERS 

 

 

The Board of Education of the Durand CUSD 322 is accepting sealed bids for: 
 

ERate FIBER OPTIC CABLE AND WIRELESS INSTALLATION 
 

Optional Pre-proposal Conference: An optional pre-proposal conference will be held at 

10AM on January 6
th

, 2016 in the Administrative Offices of the District.  Participation by 

phone will be allowed.  To register, please contact Ed Johnston; ejohnston@d322.org and 

state whether you will be participating onsite or via teleconference. 

 

Sealed bids will be accepted until 1:30PM CDT, Friday, January 29, 2016 at the 

District 322 Administration Building, at which time they will be publicly opened and 

read in the Board Room. 
 

Vendor registration will be available by request, please contact Ed Johnston, Technology  

Director at ejohnston@d322.org. To register and receive all Addenda to this RFP, please 

follow the directions below: 

 

▪ Create an Email with Vendor Registration in the subject line 

▪ Be sure to include contact information including: 

 Name 

 Title 

 Company 

 Phone Number 

 Email address 

 

Direct any questions to Ed Johnston, Technology Director at ejohnston@cusd322.org 

.  All questions must be submitted in writing. 

mailto:ejohnston@d322.org
mailto:ejohnston@d322.org
mailto:ejohnston@cusd322.org


 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 
INSTALLATION OF  

SCHOOL TO SCHOOL 

FIBER AND WIRELESS 

   

    

Table 1 – RFP Schedule 

Selection Process Step Estimated Date(s) 

RFP/Bid Issued December 15, 2015 

Pre-proposal Conference (Optional) January 6, 2016 

Final Date for Questions January 8, 2016 

Publish Addendum January 12, 2016 

Proposals Due January 29, 2016 

Decision on Vendor Finalists (short-list) Early February, 2016 

Vendor Scope Reviews and Final Pricing  February, 2016 

Presentation of Estimated Recommendation to Board February, 2016 



 

 

Contract Negotiations Complete March, 2016 

Project Kick-off April 1, 2016 

Project Completion Date TBD 

 

INSTRUCTIONS TO BIDDERS 
 

1. GENERAL 
 

The District is seeking options for a private dedicated network solution for the connections 

between the individual schools and their nearest Internet Access Point/Point of Presence 

(PoP) where all fiber and routing equipment is 100% dedicated to the school district 

network.  Any proposed fiber and routing equipment must be exclusive to District 

(Transport circuits will not include access to the commercial internet). The solution options 

should provide high availability, high bandwidth services that support data, voice, and video 

simultaneously.  

 

The District is seeking options for bids.  Respondents may bid one or many. The 

First option is a fully managed, lit service transport to these locations.  Providers may either 

bid bundled transport and ISP service for these lit service circuits, bid the ISP service 

disaggregated from the transport circuit or provide pricing for both.  The second option is 

for a self-provisioned dark fiber solution that includes 12 strands of fiber between the 

designated end points and fiber maintenance and operations for the 

circuit from the District  to the bidder designated Internet Access Point/PoP.  We have 

outlined one such option in this RFP. 

 

a. Bid(s) shall be hardcopy, signed and submitted in an envelope properly marked with the title 

of the bid, and date and time of opening.  The District requires one original, three paper 

copies and one electronic copy. Unsigned bids will be rejected.  Note, the original is the 

copy of record, an emailed electronic copy will not be considered without timely receipt 

of the original. 
 

b. Seal and deliver bid(s) to the Administration Office on or before the time scheduled for the 

opening.  Late bids will not be opened nor considered. 

 

c. All bids shall be made using the forms response areas included in this RFP document. 

 

d. The Board of Education is not subject to Federal Excise Tax or Illinois Retailers 

Occupational Tax. 

 

e.  Prices quoted shall include all charges for packing, transportation and delivery to the 

locations designated on the bid specification and installation as called for in the bid 

specifications. 

 

Correspondence shall be addressed to the Director of Information Technology, Eddie Johnston. 

 

The District may leverage E-Rate funding, for financial assistance in the procurement of 

some of this equipment and services. 



 

 

 

If budgets allow, all network equipment and services herein will be procured with or without 

E-Rate funding.  

 

Only vendors with an active Service Provider Identification Number (SPIN) number will be 

considered. To obtain a SPIN number, see http://www.usac.org/sl/service-

providers/step01/default.aspx.  

 

g. Bids are available for inspection in the Administration Office by appointment for 10 days 

after the date of the award of an order. 

 

h. Oral, telephonic, telegraphic, facsimile or electronically transmitted bids will not be 

accepted. 

 

2. ERRORS AND OMISSIONS 
 

All proposals shall be submitted with each space properly completed. The special attention of 

bidders is directed to the policy that no claim for relief because of errors or omissions in the 

bidding will be considered, and bidders will be held strictly to the proposals as submitted. 

Should a bidder find any claimed discrepancies in, or omissions from, any of the documents, or 

be in doubt as to their meanings, bidder shall advise the purchasing official first orally, followed 

by written notice (fax, email or letter), with specification of the claimed problems which must 

be received during regular working hours at least ten (10) days before the date set for bid 

opening. Upon receipt of the notice, the purchasing official will issue the necessary 

clarifications to all prospective bidders by means of addenda. 

 

  

http://www.usac.org/sl/service-providers/step01/default.aspx
http://www.usac.org/sl/service-providers/step01/default.aspx


 

 

 

3. FIRM BID 
 

All bids will be considered to be firm for a period of sixty (60) days from the date established 

for the opening of bids. 

 

4. WITHDRAWAL OF BIDS 
 

Bids may be withdrawn by letter, or telegram, or fax received by the district or in person prior to 

the time and date established for the opening of bids. 

 

5. INVESTIGATION OF BIDDERS 
 

a. The purchasing official will make such investigation as is necessary to determine the ability 

of the bidder to fulfill bid requirements. The bidder shall furnish such information as may be 

requested and shall be prepared to show completed installations of equipment, types of 

service or supplies similar to those included in the bid. 

 

b. The Board of Education reserves the right to reject any bid if it is determined that the bidder 

is not properly qualified to carry out the obligations of the contract. The Board of Education 

reserves the right to reject any or all bids, to waive irregularities and to accept that bid which 

is considered to be in the best interest of the institution. Any such decision shall be 

considered final. All items bid shall be new unless otherwise specified in the requirements. 

 

6. VENDOR APPLICATION AND W-9 FORM 
 

School District 322 requires that a current W-9 form be included with your sealed bid.  This 

form can be found at http://www.irs.gov/pub/irs-pdf/fw9.pdf.  Submit the first page of the form 

with a signature attached to this document with your response. 

 

7. COMPLIANCE WITH LEGISLATION 
 

It shall be mandatory upon the contractor(s) to whom the contract is awarded and upon any 

subcontractor thereof to pay to all laborers, workmen and mechanics employed by them not less 

than the general prevailing rate of wages in the locality for each craft or type of workman or 

mechanic needed to perform such work and the general prevailing rate for legal holiday and 

overtime work as ascertained by the Department of Labor and in compliance with 820 ILCS 130 

et seq. Bidders are required to increase wages as necessary during the term of this contract so as 

to keep current with prevailing wage rates. No changes will be allowed in the amount of this 

contract as additional compensation for such changes. 

 

It shall also be mandatory upon the contractor(s) to whom the contract is awarded and upon any 

subcontractor thereof to file a certified payroll with the Board of Education no later than the 15
th

 

day of each calendar month for the immediately preceding month. The certified payroll must be 

in compliance with the requirements set forth in Section 5 of the Illinois Prevailing Wage Act, 

820 ILCS 130/5. 

 

8. SIGNATURE CONSTITUTES ACCEPTANCE 
 

The signing of these bid forms shall be construed as acceptance of all provisions contained 



 

 

herein. 

 

9. CONTRACTS 
 

The successful bidder will be required to enter into a contract incorporating the terms and 

conditions of this bid. 

 

10. EQUAL EMPLOYMENT OPPORTUNITY 
 

During the performance of this contract (whether or not federal funds are involved) the 

contractor agrees as follows: 

 

a. The contractor will not unlawfully discriminate against any employee or applicant for 

employment because of age, race, creed, color, sex, religion, ancestry, marital status, 

handicap, military status, unfavorable discharge from military service or national origin, as 

those terms are contained in the Illinois Human Rights Act (775 ILCS 5/1-10 et.seq.), 

hereinafter “unlawful discrimination”. The contractor will take affirmative action to ensure 

the applicants are employed, and that employees are treated equally during employment, 

without unlawful discrimination. Such action shall include but not be limited to the 

following: employment, upgrading, demotion or transfer; recruitment or recruitment 

advertising; layoff or termination; rates of pay or other forms of compensation; and 

selection for training, including apprenticeship. The contractor agrees to post in 

conspicuous places, available to employees and applicants for employment, notices to be 

provided setting forth the provisions of this nondiscrimination clause. 

 

b. The contractor will, in all solicitations or advertisements for employees placed by or on 

behalf of the contractor, state that all qualified applicants will receive consideration for 

employment without unlawful discrimination. 

 

11. COMPLETION DELIVERY TIME 
 

If delivery time for materials will exceed thirty (30) days after receipt of a purchase order, 

bidders shall state the delivery time for each respective item in their bids. All prices must be 

quoted FOB Destination. Shipments shall become property of consignee after delivery and 

acceptance. Regardless of statements to the contrary, payment terms will begin no sooner than 

the date of delivery of goods. 

 

12. EVALUATIONS 
 

The Board of Education reserves the right to reject any and all bids, to waive any technicalities 

in the bidding and to award each item to a different bidder or all items to a single bidder unless 

otherwise noted on bid request, and to determine whether in the opinion of the Board of 

Education: (1) an early delivery date is entitled to more consideration than price, (2) an earlier 

delivery date is to be disregarded because of the reputation of the bidder for not meeting 

delivery dates, (3) a bidder is not a responsible bidder and should be disregarded. The Board of 

Education will authorize the release of purchase orders upon acceptance of bids. In the event of 

pricing errors, the unit count(s) listed will prevail and be considered accurate. 

 

13. EXAMINATION OF DOCUMENTS AND SITE 
 



 

 

Before submitting a proposal for work on any project, each bidder shall carefully examine the 

project site and the contract documents, fully inform itself of existing conditions and limitations 

of the project sites, rely entirely upon their own judgment in making the proposal, and include in 

its own proposal all sums sufficient to provide all work required by the contract documents. 

After opening of bids, no additional allowance will be made for changes in project scope and/or 

price due to work, which would have been apparent, by examination of the documents and sites. 

By submitting a proposal, each bidder shall be held to represent that bidder has made the 

examination in complete detail and has determined beyond doubt that the documents and 

existing conditions are sufficient, adequate and satisfactory for completion of the work. 

 

14. PERFORMANCE BONDS - LABOR AND MATERIAL PAYMENT BOND 
REQUIREMENTS 

 

With the award of a dark fiber bid, within ten days of the date of the Notice of Award, the 

successful contractor shall enter into a formal contract with the Board of Education and shall 

provide a Performance Bond and a Labor and Material Payment Bond, each in the full amount 

of the contract. Each bond shall be in accordance with AIA Document A311. The contractor 

shall pay the cost of premiums for said bonds. The bonds shall be signed and sealed by an 

authorized representative of the bonding company and authorized officer or representative of the 

contractor, and a certificate of the authority of those signing the bonds, if not officers, shall be 

attached thereto. 

 

The Performance Bond and the Labor and Material Payment Bond shall guarantee the 

performance of the duties placed on the contractor by the Prevailing Wage Act, as well as all 

other duties undertaken pursuant to the contract with the Board of Education, and shall 

indemnify the Board of Education from any liability or loss resulting to the Board of Education 

from any failure of the contractor fully to perform each or all of said duties. 

 

The Performance Bond and the Labor and Material Payment Bond herein provided shall be 

placed with a Surety company or companies having a policy holder’s rating not lower than “A” 

and a financial rating not lower than “AAA” in Best’s Insurance Guide (current edition). 

 

15. BID SECURITY  
 

A Bid Bond is not required for this project. 

 

16.  SCOPE OF WORK 
 

See Attachment 8 for the Scope of Work and Materials Requirements for this project.  Also see 

Attachment 9 for the Cable Installation Standards. Collectively the work described in 

Attachments 8 and 9 will be referred to as “Work”.  

 

  



 

 

 

17.  INSURANCE REQUIREMENTS 
 

The contractor shall provide and maintain insurance in the amounts outlined below with 

companies acceptable to the Board of Education: 

 MINIMUM INSURANCE REQUIREMENTS 

General Liability General Aggregate $2,000,000 

 Products-Comp/OP Agg   2,000,000 

 Personal Injury   1,000,000 

 Each Occurrence   1,000,000 

 Fire Damage (Any one fire)        50,000 

 Medical Exp. (Any one person)          5,000 

Excess Liability Each Occurrence   2,000,000 

 Aggregate   2,000,000 

Automobile Liability Bodily Injury (each occ)   1,000,000 

 Property Damage (each occ)   1,000,000 

Worker’s Compensation Statutory Limits  

 Each Accident      500,000 

 Disease-Policy Limit      500,000 

 Disease-Each employee      500,000 

 

All such insurance shall not be cancelable without thirty (30) days prior written notice being 

given to the Board of Education. 

 

With respect to the insurance required herein, the contractor shall provide such insurance 

naming the Board of Education, the Board of Education’s members, individually and 

collectively, and its administrators, officers, employees, agents, representatives, and volunteers 

as additional named insureds. The contractor shall also purchase and maintain such insurance 

as will protect the additional named insureds from and against all claims, damages, loss and 

expenses, including attorney’s fees arising out of or resulting from the performance of the 

Work, provided that any such claim, damage, loss or expense, (1) is attributable to bodily injury 

to or destruction of tangible property (other than the Work itself), including the loss of use 

resulting there from, and (2) is caused in whole or in part by a negligent act or omission of the 

contractor, subcontractor, anyone directly or indirectly employed by any of them or anyone for 

whose acts they may be liable. 

 

It is MANDATORY that within ten (10) days after the bid award, that the Certificate(s) of 

Insurance shall be submitted to the insurance agent for the Board of Education. The Certificates 

of Insurance shall be executed by insurance companies with AM Best financial strength rating 

of “A” or higher and financial size categories of “VII” or greater evidencing the required 

insurance coverage. 

 

 

18. TOTAL PRICE FOR ALL ITEMS BID 
 

A total bid dollar amount, regardless of whether or not the bidder is bidding all items, must be 

entered in the appropriate section of the bid form before signing and submitting the bid. 

 

19. HOLD HARMLESS AND INDEMNIFICATION 



 

 

 

The contractor shall assume all liability for, and shall protect, defend, indemnify and hold 

harmless, the Board of Education and its members, individually and collectively, its 

administrators, officers, employees, agents, representatives, and volunteers from and against all 

claims, actions suits, judgments, costs, losses, expenses and liabilities of whatsoever kind or 

nature including reasonable legal fees incurred by owner arising out of: 

 

A. Any infringement (actual or claimed) of any patents, copyrights or trade names by reason of 

any work performed or to be performed by the contractor under this contract or by reason of 

anything to be supplied by the contractor pursuant to this contract; or 

 

B. Bodily injury, including death, to any person or persons (including contractor's officers, 

employees, and agents) or damage to or destruction of any property, including the loss of use 

thereof caused in whole or in part by any act, error or omissions of the contractor or any 

subcontractor or anyone directly or indirectly employed by any of them, or breach of this 

contract of the contractor; or  

 

      C.  Any breach of this contract by the contractor. 

 

20. LATE BIDS 
 

Bids received after the time specified in the Invitation to Bid will not be opened or considered. 

The method of transmittal of the bid proposal is at the bidder’s risk of untimely receipt by the 

Board of Education. The use of Board of Education equipment for transmission of bids is 

prohibited. 

 

21. RECYCLED PRODUCTS 
 

The Board of Education supports national and local efforts for recycling. Bidders are 

encouraged to offer recycled supplies and materials as bid alternatives. Notations are to be 

included as to the percentage of recycled products in each item. 

 

22. PAYMENT 
  

 Monthly progress payments may be submitted to the District for reimbursement based on 

percent complete..  A partial payment not to exceed 25% may be acceptable at the time of the 

purchase order to cover the cost of materials.  Fifteen (15%) percent of the project shall be 

retained for thirty (30) days after the final acceptance date. 

 

23. MANUALS 
 

 For all items installed on the project, the successful bidder shall supply, at no cost to the Board 

of Education, parts list, and specification sheets for each component. 

 

 

24. COMPLETION OF WORK 
 

Product and installation must be completed as-soon-as-possible.  We understand that permits are 

required from other government agencies and it shall be the contractor(s) requirement to obtain 



 

 

any necessary permits. The Board of Education will cooperate in order to expedite approvals of 

said permits.   

25.  PERSONNEL 

 

If any person employed on the work site is, in the opinion of the Superintendent of CUSD 322, 

intemperate, disorderly, incompetent, willfully negligent or dishonest on the performance of 

his/her duties, the contractor shall direct that person to cease work and vacate the job site 

immediately. 

All contract personnel employed on District property are required to  pass a criminal 

background check, statewide sex offender database check, and statewide murderer and violent 

offender against youth database check, as required in 105 ILCS 5/10-21.9(f). 

 

26. SEXUAL HARASSMENT 
 

Pursuant to the requirements of the Illinois Human Rights Act, 775 ILCS 5/2-105,  the bidder 

shall have written sexual harassment policies that shall include, at a minimum, the following 

information: (i) the illegality of sexual harassment; (ii) the definition of sexual harassment under 

State law; (iii) a description of sexual harassment, utilizing examples; (iv) the vendor’s internal 

complaint process including penalties;  (v) the legal recourse, investigative and complaint 

process available through the Department and the Commission;  (vi) directions on how to 

contact the Department and Commission;  and (vii) protection against retaliation as provided by 

Section 6-101 of this Act.  A copy of the policies shall be provided to the Department upon 

request. 

 

27. QUALIFICATIONS 
 

Bidder must be an authorized dealer and installer of products that the bidder is bidding on.  

Bidder must supply a list of references of like products and installations. A reference sheet is 

attached. 

 

28. TERMINATION  
 

This contract may be terminated as follows: 

 

a. The Board of Education reserves the right to terminate this contract at any time without 

cause upon fourteen (14) days written notice to the contractor; and 

 

b. If either party breaches or fails to perform any of the promises set forth in this contract, then 

as an option but not as its sole remedy, the other party may terminate this contract. If the 

contractor is the terminating party, then contractor shall provide a thirty (30) day written 

notification to the Board of Education with an opportunity to cure. In the event the 

contractor breaches or fails to perform any of the provisions of this contract, the Board of 

Education shall have the right to terminate the contract upon written notice and without the 

opportunity for the contractor to cure.  In such case, at the Board of Education's option, the 

contractor may be required to continue operation until relieved by a subsequent contractor 

chosen by the Board of Education, for a period of up to thirty (30) days after receipt of 

written notice.   

 



 

 

If the Board of Education terminates the contract without cause, the Board of Education must 

pay the contractor any amounts due for work completed. If the Board of Education terminates 

the contract for cause, the Board of Education must only pay the contractor for the amounts due 

for work completed less the cost to complete the remaining work.  

 

  



 

 

 

29.SPECIFICATIONS 

 

 All material provided under this contract must be equivalent, meet or exceed the specifications 

stated in this document. 

 

30. Alternative Bids 

 

Lit Service: 
 

The School district must have guaranteed Lit Transport Bandwidth to this end point throughput 

(upload and download) of 1 gbps, upgradeable to 5 gbps with Service Level Agreement (SLA) 

guarantees.   

The transport circuit endpoints will be from the designated school end point to the school district 

hub and if applicable from the school district hub to the nearest Internet access point. 

 

Prices should be all inclusive.  All inclusive in this case means, including all non-recurring costs 

(NRC) required by the vendor to commence service and all monthly recurring costs (MRC) should 

be included in the requisite columns of the pricing sheets.  No increased pricing will be allowed 

during the term of the quoted NRC and MRC rate in each pricing cell of the spreadsheet.  Non 

Recurring Costs can be separated from Monthly Recurring Costs in the quoted rates for Lit 

Services. The Federal E-rate program allows the District to request payment of discount 

portion of NRCs in the first year of service.  The District may request to pay the non-discount 

share of special construction costs that are the responsibility of the District, to be paid in 

equal annual installments over the four years from Funding Year 2016 to Funding Year 2019 

inclusive. 

 

All lit Service circuits must support Quality of Service (QoS) and have the ability to apply rate 

Limiting guarantees to specific packet types to ensure Quality of Service at each link. The network 

must have the ability to support multiple QoS policies and prioritization queues across each link to 

reduce latency and packet loss and guarantee throughput for data, voice, and video. 

 

For lit services the following specifications shall apply: 
 

• Required web portal or local monitoring of all circuits 

• Shared management of equipment 

• Must provide response time for outages 

• Must provide 99.99% guaranteed uptime 

• There is no right to rate limit or throttle the capacity of the circuit at any time  

• Symmetirical upstream and downstream bandwidth to the required levels 

• Network Latency Commitment <20 milliseconds roundtrip  

• Network Jitter Commitment <5 milliseconds 



 

 

• Bit-Error Rate commitment <0.25% between circuit endpoints  

• Mean Time-To-Repair for outages <4 hours  

As part of its response a network diagram displaying the paths to be used to serve each endpoint 

must be included. 

Dark Fiber with Maintenance: 
 

As an alternative, the respondent is requested to quote a 2 or a 4 strands of dark fiber between the 

designated locations.  A diagram showing the end points of each fiber run must be included with the 

IRU response.   The pricing response should indicate which endpoints are served with which lateral.  

Price Proposal 

The District is interested primarily in 2 or 4 strand lease for each location to be connected with a 

one-time capital cost payment for the lease of fiber combined with “all-in” recurring payments for 

operations and maintenance costs for the first 5 years of use of the fiber. 

 

Respondents are encouraged to separate special construction/non-recurring charges as defined by E-rate 

Modernization Order 2.  New fiber special construction charges as defined by the order include 

construction, design, engineering and project management.  The applicant requests that the respondents 

consider allowing the District to pay the non-discount share of special construction costs that are the 

responsibility of the applicant, to be paid in equal annual installments over the four years from Funding 

Year 2016 to Funding Year 2019 inclusive. 

 

The School District will be unable to evaluate proposals that do not include at least one alternative for 
an up-front capital payment for the IRU combined with separately identified recurring maintenance 
payments. 

 

Each respondent is required to complete the pricing matrix in the spreadsheet accompanying to this 

RFP. Proposals that offer pricing with most of the costs being paid up-front and minimal annual 

maintenance costs will be viewed favorably, when comparing proposals. 

For each proposed route, respondent must offer pricing proposals for 4 fiber strands. 

 

General Terms for Dark Fiber 

The following are general terms that apply to self provisioned fiber. 
 

Fiber Interconnection Policy 

Respondents must describe any cross-connect policies and all related cross-connect fees. The 

Distric  prefers vendors that build cross-connect costs into the initial purchase arrangement. 
 

Colocation Space Availability 

Respondents should provide detailed information on access and cross-connect policies and 

arrangements for power and telephone service at (interconnection address). 

Meet-me Hole and Mid-Span Interconnection Splicing 

It is possible that the District may want to interconnect with the dark fiber facilities at meet-me 

manholes or mid- span splice locations. Respondents should detail policies and guidelines that 

document meet-me manhole and mid-span interconnection procedures along with detailed costs 

for these activities. 



 

 

Dark Fiber Performance 

The District prefers to dark fiber routes that contain a homogenous fiber type throughout the 

segment as outlined later in this RFP. Vendors must provide information on the age, type and 

performance of fiber they are proposing, including a description of all applicable splice loss budgets. 

 
Dark Fiber Maintenance  

Operations and Maintenance Practices:  The District will require on-going maintenance and 

operations of the fiber for at least the first 5 years of the agreement.  When pricing maintenance and 

operations, the respondent should include an overview of fiber maintenance practices including: 

• Routine maintenance and inspection, 
• Scheduled maintenance windows and scheduling practices for planned outages, 
• Fiber monitoring including information on what fiber management software is used, what 

fiber monitoring system is used, and who performs the monitoring, 

• Handling of unscheduled outages and customer problem reports



• What service level agreement is included, and what alternative service levels may be available at 
additional cost, 

• What agreements are in place with applicable utilities and utility contractors for emergency 
restoration, 

• Repair of fiber breaks, 
• Replacement of damaged fiber, 
• Replacement of fiber which no longer meets specifications, 
• Policies for customer notification regarding maintenance, 
• Process for changing procedures, including customer notification practices; 
 

The pricing for dark fiber maintenance should include the annual cost per linear mile for dark fiber maintenance 
and operations. 

 

 

31. SELECTION CRITERIA 

 

The Board of Education will evaluate all bids based on the following rating system: Price 50%, Quality of 

Proposed Solution 25%, Quality of References 15%, and Completion of this document is 10%. Nonetheless, 

the reservations stated in Section 12 of these Instructions apply and the Board of Directors are not bound by 

the criteria set forth in this section.  Due to E-Rate requirements, price will be the largest percentage of any 

rating system the District chooses to use. 
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ATTACHMENT 1 
 

REFERENCES 
 

List below the last three (3) businesses or other organizations for which you have provided comparable services. 

 

 

 
1. ORGANIZATION:  ___________________________________________________________ 

 
ADDRESS:       ______________________________________________________________ 
 
CITY, STATE, and ZIP CODE:      _______________________________________________ 
 
TELEPHONE NUMBER:   _____________________________________________________ 
 
CONTACT PERSON:    _______________________________________________________ 
 
DATE OF SERVICES:  ________________________________________________________ 
 
DOLLAR AMOUNT OF THE JOB:_______________________________________________ 
 

 

 

 
2. ORGANIZATION:  ___________________________________________________________ 

 
ADDRESS:       ______________________________________________________________ 
 
CITY, STATE, and ZIP CODE: _________________________________________________ 
 
TELEPHONE NUMBER:  ______________________________________________________ 
 
CONTACT PERSON:    _______________________________________________________ 
 
DATE OF SERVICES:  ________________________________________________________ 
 

 
DOLLAR AMOUNT OF THE JOB:_______________________________________________ 
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REFERENCES (CONTINUED) 
 

 

 

 

 
3. ORGANIZATION:  ___________________________________________________________ 

 
ADDRESS:       ______________________________________________________________ 
 
CITY, STATE, and ZIP CODE:  _________________________________________________ 
 
TELEPHONE NUMBER:    _____________________________________________________ 
 
CONTACT PERSON:    _______________________________________________________ 
 
DATE OF SERVICES:  ________________________________________________________ 
 
DOLLAR AMOUNT OF THE JOB:_______________________________________________ 
 

 

 

 

 
OFFEROR’S NAME:  ________________________________________ 
 
SIGNATURE:      ____________________________________________ 
 
DATE:    ____________________________________________ 

 

 

 
COMMENTS 
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ATTACHMENT 2 
 

CERTIFICATE OF BIDDER ELIGIBILITY 
 

 

720 ILCS 5/33E-11 requires that all contractors bidding for public agencies in the State of Illinois certify that 

they are not barred from bidding on public contracts for bid rigging or bid rotation. 

 

The following certification must be signed and submitted with bidder’s bid proposal.  FAILURE TO DO SO 

MAY RESULT IN DISQUALIFICATION OF THE BIDDER. 

 

_______________________, as part of its bid for the _________________ work for Durand CUSD 322, 200 

W. South Street, Durand, IL 61024, of Winnebago County, Illinois certifies that said contractor is not barred 

from bidding on the aforementioned contract as a result of a violation of either 720 ILCS 5/33E-3 or 720 ILCS 

5/33-E4. 

 

 

     Firm:   __________________________ 

     SPIN Number:__________________________ 

 

 

 

      By: ____________________________ 
              (Signature) 
 

            ____________________________ 
        (Printed Name & Title) 
 

 

SUBSCRIBED and SWORN TO before me 

 

This _________________ day of _______________, 2015 

 

 

 

___________________________________ 

  NOTARY PUBLIC 
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ATTACHMENT 3 
 

CERTIFICATE OF COMPLIANCE WITH 
ILLINOIS DRUG-FREE WORKPLACE ACT 

 

 

_______________________, having 25 or more employees, does hereby certify pursuant to section 3 of the 

Illinois Drug-Free Workplace Act (30 ILCS 580/3) that it shall provide a drug-free workplace for all employees 

engaged in the performance of work under the contract by complying with the requirements of the Illinois 

Drug-Free Workplace Act and, further certifies that it is not ineligible for award of this contract by reason of 

debarment for a violation of the Illinois Drug-Free Workplace Act. 

 

      Firm: __________________________ 

 

 

 

      By: ____________________________ 
              (Signature) 
 

            ____________________________ 
        (Printed Name & Title) 
 

 

SUBSCRIBED and SWORN TO before me 

 

This _________________ day of _______________, 2015 

 

 

 

___________________________________ 

  NOTARY PUBLIC  
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ATTACHMENT 4 
 

CERTIFICATE REGARDING 
SEXUAL HARASSMENT POLICY 

 

 

__________________________, does hereby certify pursuant to Section 2-105 of the Illinois Human Rights Act 

(775 ILCS 5/2-105) that it has a written sexual harassment policy that includes, at a minimum, the following 

information:  (i) the illegality of sexual harassment; (ii) the definition of sexual harassment under State law; (iii) 

a description of sexual harassment, utilizing examples; (iv) an internal complaint process including penalties; 

(v) the legal recourse, investigative and complaint process available through the Department of Human Rights 

and Human Rights Commission; (vi) directions on how to contact the Department of Human Rights and Human 

Rights Commission; and (vii) protection against retaliation. 

 

      Firm: __________________________ 

 

 

 

      By: ____________________________ 
              (Signature) 
 

            ____________________________ 
        (Printed Name & Title) 
 

 

SUBSCRIBED and SWORN TO before me 

 

This _________________ day of _______________, 2015 

 

 

 

___________________________________ 

  NOTARY PUBLIC 
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ATTACHMENT 5 
 

CERTIFICATE REGARDING 
EQUAL EMPLOYMENT OPPORTUNITY 

 

 

__________________________, does hereby certify pursuant to Section 2-105 of the Illinois Human Rights Act 

(775 ILCS 5/2-105) that it has a written equal employment opportunity policy that is in compliance with all 

terms and conditions of the Equal Employment Opportunity provisions of the Illinois Human Rights Act.  

 

      Firm: __________________________ 

 

 

 

      By: ____________________________ 
              (Signature) 
 

            ____________________________ 
        (Printed Name & Title) 
 

 

SUBSCRIBED and SWORN TO before me 

 

This _________________ day of _______________, 2015 

 

 

 

___________________________________ 

  NOTARY PUBLIC 
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ATTACHMENT 6 
 

CERTIFICATE REGARDING 

 EMPLOYMENT OF ILLINOIS WORKERS ON PUBLIC WORKS 
 

 

___________________ agrees if at the time the Agreement is executed, or if during the term of the Agreement, 

there is excessive unemployment in Illinois as defined in the Employment of Illinois Workers on Public Works 

Act, 30 ILCS 570/0.01 et seq., as two consecutive months of unemployment exceeding 5%, then 

_________________ agrees to employ Illinois laborers in accordance with the Employment of Illinois Workers 

on Public Works Act.  An “Illinois laborer” is defined as any person who has resided in Illinois for at least thirty 

(30) days and intends to become or remain an Illinois resident. 

 

 

Firm: __________________________ 

 

 

 

 

 

By: __________________________ 
              (Signature) 
 

 

       _________________________ 
         (Printed Name & Title) 
 

 

 

SUBSCRIBED and SWORN TO before me 

 

This _________________ day of _______________, 2015 

 

 

 

___________________________________ 

  NOTARY PUBLIC 
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ATTACHMENT 7 
 

NON-COLLUSION AFFIDAVIT 
 

 

AFFIDAVIT:  “I (we) hereby certify and affirm that my (our) proposal was prepared independently for this 

project and that it contains no fees or amounts other than that for the legitimate execution of this work as 

specified and that it includes no understanding or agreements in restraint of trade.” 

 

 

The following affidavit must be signed and submitted with bidder’s bid proposal.  FAILURE TO DO SO MAY 

RESULT IN DISQUALIFICATION OF THE BIDDER. 

 

_______________________, as part of its bid for the _________________ work for Durand CUSD 322, 200 

W. South Street, Durand, IL 61024 certifies that said Contractor is not barred from bidding on the 

aforementioned contract as a result of a violation of the above Non-Collusion Affidavit. 

 

      Firm: __________________________ 

 

 

 

      By: ____________________________ 

              (Signature) 

 

            ____________________________ 

        (Printed Name & Title) 

 

 

SUBSCRIBED and SWORN TO before me 

 

This _________________ day of _______________, 2015 

 

 

 

___________________________________ 

  NOTARY PUBLIC 
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ATTACHMENT 8 
 

SCOPE OF WORK 
The District is seeking options for a private dedicated network solution for the connections between the 

individual schools and their nearest Internet Access Point/Point of Presence (PoP) where all fiber and routing 

equipment is 100% dedicated to the school district network.   

 

As one alternative, the School District, is requesting quotes to install 4 strands, or greater, fiber optic link 

between two locations, an iFiber splice point in Rockton with an alternative along the path to Orangeville and 

the school facilities in Durand. Conceptual path data can be found in Attachment 10.  The addresses for the 

school facilities are shown in Attachment 11.  Complete the pricing summaries in Attachment 12 to complete 

your quote.  Note, this RFP document is also your quote response. 

 

Path Summary 
 

Attachment 10 provides a detailed description of some potential paths: 

 

1. A fiber optic link from Durand School to the junction point in Rockton at the Municipal Center.  A 

detailed design document will be provided.  An alternative would be a west path to a handhole in 

Buckhorn Corners should it be less costly compared to the Rockton path. 

 

2. A wireless link between an existing water tower or similar along the fiber path in Rockton to Durand 

School.  This will be a licensed link with 99.999% uptime running at 400 Mbps.  This link must be 

upgradeable in the future to a higher speed through the purchase of a license. 

 

3. A fiber lateral or wireless connection to the Maryville Farm Campus at 10104 Farm School Road, 

Durand, IL.  This is located one-half mile south of route 75 on Farm School Road. 

 

Materials Specifications 
 

The fiber optic cable must be single mode and meet or exceed the characteristics of Corning SMF-28 Optical 

Fiber.  See the following website for the complete specifications of this cable: 

 

http://www.corning.com/opticalfiber/products/SMF-28_ULL_fiber.aspx 

 

This Corning website states that “SMF-28
® ULL fiber, [is] fully compatible with legacy single-mode fibers 

(G.652 compatible), has the lowest loss of any terrestrial grade fiber with maximum attenuation 

available between 0.17 and 0.18 dB/km at 1550 nm as well as the lowest PMD of any ITU-T G.652 

compliant optical fiber featuring a ≤ 0.04 ps/vkm PMDQ link design specification.”  The School District 
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desires fiber with the characteristics demonstrated by this fiber as it will support the future use of either CWDM 

or DWDM technologies should we need to expand the capability of our fiber optic cable plant. 

 

The School District will accept optical fiber materials from Corning Cable Systems or equivalent for the fiber 

build out.  The specifications for the fiber cable are for enhanced singlemode fiber (low water peak) loose tube 

cable.   

 

 

 

Optical fiber cable must follow minimum specified performances for ALTOS Lite Gel-Free Cables, Single 

Jacket/ Enhanced Singlemode Fiber. Optical cable attenuation and loss is specified as follows:  

  

1310 nm  1300 nm  1550 nm 

0.4 db/km  0.4 db/km  0.3 db/km 

 

Cable attributes will be for loose tube cable, single armor, single jacket, dry block with TIA/EIA 598 color code 

schemes for each tube of twelve fibers. Cabling must meet all manufacturer specifications for direct bury within 

an innerduct system.  

 

Innerduct shall be smooth in/smooth out with a strength dimension ratio of 11 (SDR 11), orange in color and 

containing no regrind.  Minimum duct size shall be 1 1/2”.  Any vacant ducts will be equipped with mule tape. 

 

At the new handhole near the existing facilities, the fiber shall be joined in re-enterable splice enclosures.   

 

Deliverables 
 

The specific scope of services will vary based on the exact path proposed to the School District, but shall, as a 

minimum, include engineering drawings of the cable run showing the proposed path in detail necessary to 

obtain access permits from the local Village or County, as appropriate, and other responsible agencies as 

required.   

 

The scope of work shall be written to address the following objectives: 

 

a. Proposals must include a listing of all services to be provided by the vendor and any services or 

materials that must be provided by the School District. 

 

b. If the current building infrastructure is not adequate, your proposal must include pulling fiber to the 

designated location within each building or termination point at the local point of presence to the 

facility’s network.   

 

c. For each segment of the run, provide an itemized quote that shows materials and labor.   

 

d. The use of duct to protect the fiber is required.  Armored cable or other types of direct burial fiber may 

be proposed as alternatives if they are more cost effective with no sacrifice in cable protection.   
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e. All work is subject to relevant Village codes, regulations and inspection standards. 

 

In your proposal address the following: 

 

Warranty – Describe manufacturer and installer warranties that are provided as part of your proposal.  

Describe any required maintenance the fiber system will require during the one year warranty period. 

 

Repair and Maintenance services - Maintenance responsibilities and services with related costs should be 

described. 

 

Schedule – Provide a proposed schedule for the work describing tasks and times. 

 

Cost - The proposal must address initial capital costs for installation, required maintenance services, and 

any other related costs. Total costs must be itemized. 

 

E-Rate - The winning contractor must create separate E-Rate eligible and E-Rate ineligible bills of material 

by school in order to comply with the terms and conditions of E-Rate.  The District’s E-Rate consultant will 

be available to advise in this matter. 

 

Payment options - Vendors should submit any proposed payment options. Payment options will be negotiated 

with the winning contractor. Prices should be all inclusive.  All inclusive in this case means, including all 

non-recurring costs (NRC) required by the vendor to commence service and all monthly recurring costs 

(MRC) should be included in the requisite columns of the pricing sheets.  No increased pricing will be 

allowed during the term of the quoted NRC and MRC rate in each pricing cell of the spreadsheet.  Non-

Recurring Costs can be separated from Monthly Recurring Costs in the quoted rates for Lit Services. The 

Federal E-rate program allows (School district) to request payment of discount portion of NRCs in the first 

year of service.  The (School District) request to pay the non-discount share (share of special construction costs 

that are the responsibility of the applicant, to be paid in equal annual installments over the four years from 

Funding Year 2016 to Funding Year 2019 inclusive. 

 

 

Turnover Documentation - The as-built documents must include a scale map indicating the path of the 

new fiber optic cable with all path survey data.  The Contractor will provide final "as built" drawing in 

ArcView/ArcInfo (ESRI Shape File) format in both hardcopy and on a CD-ROM for the records of the 

respective Village and County agencies.  Documentation for the School District must be in AutoCAD 

format.   

 

Termination, Performance and Acceptance Testing 
Terminations will be fusion spliced connections to 3 meter factory ultra-polished connector (UPC) pigtails, 

equipped with SC connectors unless otherwise specified.  Termination cabinets will be specified for each 

location using Corning Systems rack mounted cabinets or equivalent. 
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A total of 24 fibers will be terminated at the termination points in the two school facilities in an existing 19” 

rack. Contractor will supply a Corning or equivalent termination cabinet cable to hold the 24 fiber capacity for 

the cable.  

 

Performance and acceptance of the system will be based upon the following criteria: 

 

a. All optical cable will have a pre-installation check that will include the verification of the correct fiber 

optical cable, distance, manufacturer’s specification and check for any material defects in the cable. All 

pre-installation checks will be documented that it is free from any defects or abnormalities.  

b. Link continuity, end-to-end from patch panel-to-patch panel, through the fiber. 

c.  OTDR testing of each fiber between the facilities.  Fiber shall be tested and documented from both 

ends.  All installed and terminated fiber optical cable will be tested with a bi-directional OTDR tests on 

all strands of fiber in the cable binders. All tests must be completed using 1310nm and 1550nm and 

conform to TIA/EIA-526-7 method B.   

 

d. Documentation for each test shall be provided to the School District in PDF format and a magnetic 

media.   

The School District will not be deemed to have accepted the system or products used in conjunction with the 

system until this testing is performed and the School District indicates in writing that it accepts the system. 

 

 

ATTACHMENT 9 

CABLE INSTALLATION STANDARDS 
 

The following general standards sections that are based upon the Illinois Department of Transportation Standard 

Specifications (these requirements can be found on the State of Illinois website at 

http://www.idot.illinois.gov/assets/uploads/files/doing-business/manuals-guides-&-

handbooks/highways/construction/standard-specifications/12specbook.pdf.  See and shall apply to the scope of 

work requested within this Request for Proposal. The bidder must indicate acceptance of each standard or reject 

with comment. 

 

A Resident Notification 
 

The contractor is responsible for notifying the residents and businesses prior to start of all construction that 

would affect access.  The Village and School District must approve the method of notification. 

 

Accept      

 

B Permitted Hours of Work 
 

The local Municipal Codes may restrict all construction activity to the 12-hour period from 7:00 a.m. to 

7:00 p.m. on weekdays and Saturday.  No construction work is permitted on Sundays or holidays. All 

Contractors working on this project will be bound by these requirements. 

http://www.idot.illinois.gov/assets/uploads/files/doing-business/manuals-guides-&-handbooks/highways/construction/standard-specifications/12specbook.pdf
http://www.idot.illinois.gov/assets/uploads/files/doing-business/manuals-guides-&-handbooks/highways/construction/standard-specifications/12specbook.pdf
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Accept      

 

C Utilities 
 

The Contractor shall protect all public and private utilities and shall notify the owners of all utilities at least 

48 hours prior to commencing work.  The contractor shall contact JULIE (1-800-892-0123) and obtain the 

horizontal and vertical field locations for their utilities within the limits of the proposed construction.  As 

part of the installation the contractor shall be responsible to request all public and private utility locates. 

 

Accept      

 

D Construction Equipment and Materials 
 

No construction equipment shall be parked or stored on any Village’s right-of-ways without prior written 

approval from their Director of Public Works.  No construction material, excavation spoils or any other 

objects shall be placed on/or stored on Village parkways.  Every effort shall be made by the Contractor 

when working near trees and shrubs to protect them from harm.  

 

Accept      

 

E Excavation -Removal and Disposal 
 

All debris removed during the construction process shall be properly disposed at a suitable off-site location 

and will be considered incidental to the contract.   All waste material is to be disposed of by the Contractor 

at his expense.  This work shall be done in accordance with Sections 202 and 301 of the Standard 

Specifications. 

 

Accept      

 

F General Debris 
  

During the performance of the work, Contractor shall keep a reasonable degree of order by disposing of 

accumulated rubbish and waste material, and at the completion of the work the site shall be cleared of all 

debris, leftover tools, consumable supplies, and materials which may have accumulated in the performance 

of the work.  Where the Contractor, after ten (10) days notice, fails to keep the area of work reasonably 

clean and safe or fails to clean this area at the completion of the work, the Village or School District may 

perform this work, the cost of which shall be against Contractor's account and may be deducted from the 

sums due or to become due to the Contractor.  The Contractor is responsible for the physical removal of 

rubbish and packing materials from the Village and School District premises. 

 

Accept      

 

G Miscellaneous Incidental Restoration 
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 Any parkway damaged by the Contractor will be repaired to the satisfaction of the Village and School 

District.  Methods for repair must be approved by the Village and School District prior to the Contractor 

making any repairs.  This work will be considered incidental to the Contract.  All other damages to property 

not specifically covered in other sections of this Contract will be corrected and restored to its original 

condition or better as existed before construction.  The Contractor must have proper permits before making 

any concrete or asphalt cuts and will be responsible for any and all restoration costs.  All grassy areas 

disturbed will be refilled, packed, and seeded to match original ground cover.  Note that most residential 

areas require sod, rather than seeding, for restoration.  The contractor shall backfill, replace, resurface and 

restore all affected areas of construction including but not limited to, sidewalks, asphalt, grass, pavement, 

street, roads, driveways, or highway right of way to original or better condition in accordance the Village 

restoration guidelines.  More complete restoration requirements are available from the Public Works 

Department. 

 

All work shall be in accordance with the applicable portions of Sections 211, 212, 250, 251 and 252 of the 

Standard Specifications. All restoration must be completed within two (2) weeks from completion of 

construction.  This work will be done at the Contractor's expense and will be considered incidental to the 

Contract.  The Contractor shall leave all project sites in the best possible condition and to the complete 

satisfaction of the Village and School District. 

 

Accept      

 

H Facility Restoration 
  

The Contractor shall be responsible for replacing or restoring to original condition any damage to water 

tanks, floors, ceiling, walls, window, door, fixtures, furniture, grounds, pavement, roots, building exteriors, 

mechanical and electrical systems, etc., caused by its personnel and operations.  Any damage or 

disfiguration will be restored at the Contractor's expense.  The Contractor shall be responsible for all out of 

service and damage claims billed by third parties for damage caused by the Contractor. 

 

Accept      

 

I Traffic Control Plan 
 

Traffic Control and Devices shall be in accordance with the applicable sections of the Standard 

Specifications, the Supplemental Specifications, the Illinois Manual on Uniform Traffic Control Devices for 

Streets and Highways, any Highway Standards contained in the Plans, the Traffic Specifications and the 

Special Provisions contained herein.  Special attention is called to Articles 107.09 and 107.14 of the 

Standard Specifications and the following Highway Standards relating to traffic control: 

 

The Contractor shall coordinate all traffic control work on this project with adjoining or overlapping 

projects, including barricade placement necessary to provide a uniform traffic detour pattern.    All 

traffic control devices shall remain in place until specific authorization for relocation or removal is 

received from the Village and School District. 
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The Contractor shall ensure that all traffic control devices installed are operational, functional and 

effective 24 hours a day, including Sundays and holidays.  All traffic control and protection shall be 

incidental to the contract. 

 

All barricades shall be Type I or II equipped with a flashing light.  At each point of closure, sufficient 

numbers of barricades shall be used to completely close the sidewalk to pedestrian movement.  Where 

construction activities involve sidewalks on both sides of the street, the work shall be staged so that both 

sidewalks are not out of service at the same time. 

 

Accept      

 

J Engineering & Easements 
  

Prior to installation, all plans and drawings must be submitted by the Vendor to the Village, School District 

and other responsible agencies or approved Engineering Firms for approval.  As part of the engineering 

process, the contractor shall work to support the Village and School District with specifications and 

engineering drawings that are required to obtain any public or private easements or access rights needed to 

complete the specified work, including IDOT and private property.  

 

Accept   Reject with Comment    

 

K Labor and Materials 
  

Unless otherwise specified, the contractor must furnish all labor, equipment, materials, wire, cable, conduits, 

outside plant, transportation, shipping, and supplies necessary to complete this project in a satisfactory 

manner in accordance with the plans, specifications and terms of this RFP.  All materials shall be shipped 

FOB destination. 

 

  Accept   Reject with Comment 

 

L Tools and Test Equipment 
  

The Contractor must supply, furnish, fabricate or otherwise provide all utilities, tools, installation 

equipment, and test equipment that are required for completing the installation and implementation of the 

fiber optic system. 

 

Accept     Reject with comment 

 

M Permits and Approvals 
  

The Contractor must apply for and obtain all permits and approvals from the Village and any other 

regulatory agencies, and all building owners and managers.  The Contractor will pay costs of these permits 

and approvals beyond those not waived by the Village.  The contractor shall be responsible for providing 
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any required engineering drawings and related certifications that are required for the permits or easements.  

Also reference section J. 

 

Accept     Reject with Comment    

  

N  Access 
  

The Contractor will have access to School District buildings, including docks and elevators when and where 

available, in order to carry out the required work.  Access to Village or other buildings must be coordinated 

with the appropriate manager.  The Contractor shall pay any costs associated with after-hours access to a 

facility. 

 

Accept     Reject with comment 

 

O Codes and Standards 
 

The contractor must possess the equipment and all required licenses and authorizations necessary to 

complete the type of services required. 

  

The Contractor is responsible for compliance with all Local, State and Federal codes, the NEC and with 

procedures established under the ANSI/TIA/EIA 568B-3, 569A, 606 and 607 recommendations. Grounding 

and bonding will be performed as outlined in the ANSI/TIA/EIA 607 standard and the BICSI 

Telecommunication Distribution Methods Manual (TDMM).  If there are violations of code, the Contractor 

must make corrections at no cost to the School District.   

 

Accept     Reject with comment 

 

P Quality and Workmanship 
  

Quality of work and neat appearance shall be as important as the electrical and mechanical efficiency of the 

system. 

 

Accept     Reject with comment 

 

Q Non-disruption 
  

During installation and cutover, all reasonable precautions must be undertaken to prevent or minimize any 

disruption of or disturbance to Village operations.  Access to School District facilities may not be impaired 

without the District’s prior approval.  The Contractor is responsible for insuring minimal disruption of any 

existing telemetry, telephone, video, SCADA systems, water tower systems and data communications' 

systems and networks.  Planned outages shall be scheduled only with permission from the School District. 

 

Accept     Reject with comment 
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R Installation of Cabling 

 

It is the responsibility of the installing firm to inform the owners/operators of facilities (e.g., electric power, 

natural gas, and other communication cables) located near the proposed installation of the specific dates and 

times of the installation.  The vendor must follow standards and practices outlined by OSHA for all work in 

confined or hazardous spaces.  Note that open trenches must have security fencing when not attended. 

 

With underground cable, the contractor shall direct plow, trench, excavate, directional bore, rock saw, or 

utilize other methods approved by local authorities to complete this project.  During the course of the 

construction the contractor shall protect right-of-way to minimize damage from construction activities, 

including, but not limited to, utilizing good soil erosion practices and taking special precautions in the 

environmentally sensitive and cultural resources sites.   

 

The contractor is responsible to determine soil conditions as part of the bid process. Consideration will be 

given to obstructions encountered within the path during the construction process that are not consistent 

with these soil conditions. 

 

The optical fiber cables and subducts will be placed at a minimum of 32 inches below grade, unless 

otherwise specified by local, county or state permits. 

 

 Accept     Reject with Comment 

 

S Equipment Installation Guidelines and Requirements 
  

Approval of the installation plan and procedures will occur most quickly if the guidelines and requirements 

presented below are followed.  Exceptions to the rules will be considered, but will require supportive 

documentation. Codes from multiple communities may apply on projects that cross jurisdictional 

boundaries. 

 

S-1 Type of Cable and Conduit 
  

The local Village Electrical Code (or other municipal group as applicable) covers the type and material 

make-up of communication cable and conduit.  Questions regarding this code should be addressed to the 

local village or Winnebago County.  For fiber optic cable, the following highlights the requirements and 

guidelines: 

 

1. Fiber optic cables must be of the proper construction so as to prevent mechanical injury, failure due to 

lightning, rodent damage and be suitable for installation where a conduit, duct or raceway is not 

proposed.  Other installations shall require a conduit or supporting duct (e.g., under the street, in plenum 

areas). 

 

2. As most areas are subject to periodic flooding, cable and equipment not above ground level shall be 

waterproof. 
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3. All equipment must be clearly identified as to the owner. 

 

4. All installations shall comply with the provisions of the local Electrical Code and any other applicable 

local and national code. 

 

5. All underground cabling shall have the capability to be located.  Should the cable be non-metallic, a 

form of metallic cable shall be buried with the non-metallic cable in such a manner that a locate signal 

can be placed on this associated cable to determine the location of the non-metallic cable. 

 

6. All ducts and conduits shall have pull-strings or mule tapes installed to facilitate future cabling. 

 

7. The contractor shall ensure that all manholes/handholes will be free of debris, adequately sealed, and 

covers shall be secured as required by their manufacturer. 

 

8. Outside plant splices will use Corning SCF-6c28-01 canister closure.  An equivalent product may be 

used if required and approved by the School District. 

 

9. Handholes can be either Quazite or Armorcast with the dimensions of 30x48x18 with full traffic 

rated lid and no bottom. All handholes placed will have a minimum of a 12” bed of crushed stone or pea 

gravel placed under them for optimal protection unless specified differently by the local Village or 

County codes. The handholes shall be rated to support the anticipated traffic based on the location of the 

unit.  All handholes will be marked with long lasting brass metal tags with the information “Durand 

CUSD 322” and a contact phone number of “(815) 248-2171”.  Each hand hole will have a minimum 

50’ coil slack of each fiber cable entering the handhole. The coil is not to exceed the fiber manufacturers 

bend radius requirements. The coil will be placed in the bottom of the handhole.  At a minimum, 

handholes shall be no more than 4,000 feet apart for a straight run, located at each road intersection, at 

each facility entrance, at cable junction points and where the cable makes a ninety degree turn.   

 

10. The sheath of each armored optical fiber cable will be grounded where it enters the building unless 

otherwise specified. 

11. A splice case suitable for underground use will be installed for cable sheath isolation, grounding and 

cable locating purposes. Bonds shall be attached to connect each cable sheath to a ground buss located 

within the handhole or in a locate pedestal. A 5/8" x 8' copper clad ground rod shall be installed inside 

the handhole and bonded to the ground buss. 

 

12. A locate pedestal will be placed no greater than 6,000’ spacing or 3,000’ each direction. If possible, the 

locate pedestals shall be located at the handholes. 

 

 Accept 

T Standards and Code References 
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The following standards and specifications apply to installed equipment in the locations as defined in the 

attached document. 

 

Except as otherwise specified, materials must be new, must conform to industry standards, and must be 

Underwriters Laboratories listed and labeled.  Defective or damaged materials must be replaced or repaired 

prior to final acceptance in a manner that meets the approval of the local Village, County and School District 

and at no additional cost to the Village, County and School District.  Prior to the installation, the School 

District, Village or County and Contractor will agree on all specifications for the materials to be used during the 

project. 

 

 

In addition, the latest editions of the following standards are minimum requirements (when there are conflicts 

between codes and standards, the more stringent standards or codes shall apply): 

 

T-1 American National Standards Institute (ANSI) 

 

T-2 Local Village and County Codes 

 

T-3 Electronic Industries Associated Telecommunications Industry Association including but not 

limited to: EIA/TIA 567, 568, 569, 607, 72, 606 

 

T-4. Institute of Electrical and Electronic Engineers (IEEE) 

 

T-5. International Telecommunications Union (ITU) 

 

T-6. International Organization for Standardization (ISO) 

 

T-7. Internet Engineering Task Force (IETF) 

 

T-8. National Electric Codes (NEC®) 

 

T-9. National Fire Protection Association (NFPA) 

 

T-10.  National Electronic Manufacturers Association (NEMA) 

 

T-11.  Rural Electrification Association Standards (REA) 

 

 Accept 

 

U Installation Standards for Customer Premise Equipment 
  

U-1 All elements of the system installation shall conform to local building codes. 
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U-2 The Bidder is responsible for the engineering, furnishing, and installation of all interface 

equipment to existing voice, video, and data equipment. 

 

U-3 The Village shall be allowed to attach technically compatible equipment without abrogating any 

warranties of the bidder. 

 

U-4 To the extent possible, the system shall be assembled and wired at the factory.  The system shall 

be tested and adjusted to the maximum extent possible before shipment. 

 

U-5 Upon completion of the system's installation and prior to acceptance by the School District, all 

equipment shall be thoroughly cleaned and made free of extraneous bits of installation materials, 

wire, etc., by the contractor.  Debris resulting from the installation shall be removed from all 

areas and be disposed of by the contractor. 

 

U-6 Prior to acceptance testing, the bidder shall certify to the School District that all system hardware 

and features provided in the system have been thoroughly tested to ensure that no mechanical or 

electrical problems exist and that all system features are functional. 

 

U-7 The contractor shall not interfere with existing telephone, video, and data service in any fashion 

without School District permission.  Note that on water towers no interference shall be caused to 

existing communication provider’s equipment. 

 

U-8 The bidder shall provide an acceptance checklist to be approved by the School District. 

 

 Accept 

V. Category 6 Component Specifications  
 

All Category 6 cabling, such as patch cables or radio interconnect cabling shall meet or exceed the following 

specifications: 

  

All Category 6 cordage shall be round and consist of 24 AWG copper stranded conductors.  The 

conductors shall be tightly twisted into individual pairs and shall meet or exceed the electrical 

specifications for the Category 6 standard.   
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The standards for all Category 6 cabling shall meet or exceed those in the following table: 
Category 6 Solid Horizontal and Backbone Cable 

Category 6 Solid Horizontal and Backbone Cable 
       

Frequency Insertion NEXT PSNEXT ELFEXT PSELFEXT Return 

(MHz) Loss (dB) (dB) (dB) (dB) (dB) Loss (dB) 

0.772 1.8 76 74 70 67 19.4 

1 2 74.3 72.3 67.8 64.8 20 

4 3.8 65.3 63.3 55.8 52.8 23 

8 5.3 60.8 58.8 49.7 46.7 24.5 

10 6 59.3 57.3 47.8 44.8 25 

16 7.6 56.2 54.2 43.7 40.7 25 

20 8.5 54.8 52.8 41.8 38.8 25 

25 9.5 53.3 51.3 39.8 36.8 24.3 

31.25 10.7 51.9 49.9 37.9 34.9 23.6 

62.5 15.4 47.4 45.4 31.9 28.9 21.5 

100 19.8 44.3 42.3 27.8 24.8 20.1 

200 29 39.8 37.8 21.8 18.8 18 

250 32.8 38.3 36.3 19.8 16.8 17.3 

 

UL® verified for TIA/EIA 568-B electrical performance 

 

UL® and c (UL®) listed for fire safety 
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Attachment 10 
 

Facility Link Overviews 
 

 

Rockton to Durand Schools 
 

 

 
 

Scope Summary 

 

Start at the existing handhole, W19-100B, in front of the Rockton Municipal Center on E. Main Street near 

Route 75 following Route 75 and 70 to Durand.  This path is estimated to be about 15.7 miles with two 

crossings of the Pecatonica River. 

 

At the completion of splicing provide an end-to-end test of the fiber from the identified patch panel in Rockton 

to the Durand Schools patch panel and document the characteristics of the path as a summary in writing and 

with a computer readable file of the test results. 

 

Fiber shall be terminated with LC connectors with a UPC finish.  All patch panels shall be rack mounted. 
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West Path to Durand 
 

 

 
 

Alternative Scope Summary 

 

Starting at handhole S29-111 in Buckhorn Corners follow E. McConnell Road east to N. Eggert Road south to 

E. Eppleyanna Road east to Church Road north to E. Pieper Road east to Best Road north to Durand Road east 

to Pepper Road south to W. South Street to the school. 

 

At the completion of splicing provide an end-to-end test of the fiber from the identified patch panel in Rockton 

to the Durand Schools patch panel and document the characteristics of the path as a summary in writing and 

with a computer readable file of the test results. 

 

Fiber shall be terminated with LC connectors with a UPC finish.  All patch panels shall be rack mounted. 
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Durand to Rockton Wireless 
 

The District would entertain a quote to provide a licensed radio link.  This link will be provided as a service to 

the District and must be compliant with the E-rate program.  The following is a list of points of interest: 

 

GPS coordinates for the Durand Water Tower 42°25'26.29"N, 89°19'20.20"W 

 

GPS coordinates for the Durand School 42°25'58.75"N, 89°20'2.03"W 

 

GPS coordinates for Hononegah Community High School 42°27'17.57"N, 89° 3'56.05"W.  This building has an 

existing fiber connection. 

 

GPS coordinates for Rockton Public Safety Tower 42°27'8.05"N, 89° 4'18.83"W.  This is behind the Rockton 

Municipal Center that has an existing fiber connection. 

 

GPS coordinates for the Rockton Water Tower 42°27'20.26"N, 89° 1'20.20"W.  This requires 5,000 feet of fiber 

bored to the handhole at W. Rockton Road and Dorr Road to handhole W19-105. 

 

 
 

Other Locations 
 

A fiber link is present at the Orangeville Schools. 

 

Nearby water towers include: 

 

GPS coordinates for the Orangeville water tower are 42°28'22.52"N, 89°38'23.63"W 

 

GPS coordinates for the Lake Summerset water tower are 42°26'43.85"N, 89°24'15.84"W 
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GPS coordinates for the Davis water tower are 42°25'34.49"N, 89°25'9.77"W 

 

GPS coordinates for the Winnebago water tower are 42°15'58.57"N, 89°14'17.15"W.  Note there is an existing 

link from the Rock Valley College antenna at 42°19'57.32"N, 89° 0'31.61"W to the Winnebago Water Tower.  

Tower rental from RVC is required should a second link be proposed. 

 

GPS coordinates for an antenna mast located along Route 70 at 42°20'28.20"N, 89°11'43.05"W is about 10 

miles from the RVC antenna and another 8 miles to the Durand water tower. 

 

 
 

General Requirements 
 

The following general requirements shall apply to all proposals, both fiber optic and wireless based proposals. 

 

1. The contractor shall provide all engineering and design documents necessary for the permitting process. 

2. The contractor shall identify all agencies with permitting responsibility and present the engineering 

documentation. 

3. The School District will be available to provide assistance with the permitting process should a meeting 

with a board or council require their presence. 

4. The contract shall provide all turnover documentation with one hard copy and one form of computer 

readable media.  A program shall be provided to read the media if it is not standard to a Microsoft 

Windows 7 based system.  A separate file with ESRI shape data shall be supplied so it may be submitted 

to the County as an update for JULIE. 

5. Pricing shall be in the following form and itemized by link generally in the form of: 

a. Labor 

b. Materials 

c. Estimate of permit costs 
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6. The School District shall reimburse the contractor for permit fees at cost.  Receipts and copies of permits 

are required for the District. 

7. All fiber shall be placed in an underground non-conducting duct with a locate wire.  The locate wire 

may be part of the duct, part of the fiber cable or a separate conductor. 

 

Pricing 
 

Provide a price itemized by link and note that the School District is tax exempt. 

 

Provide an optional for spreading the cost out over a five year period.  The District would also consider an IRU 

based approach, for the fiber, that would be compliant with the E-rate program.  A similar approach may be 

proposed for the wireless links. 

 

The contractor may provide a bid on the fiber optics, wireless or both. 

 

If commercial towers are used for the wireless link, the yearly tower rental must be included in your costs.  

Most municipal water towers can be obtained by another government agency at no rental cost. 
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Attachment 11 
 

Durand Community Unit School District 322 

School Addresses 
 

 

 

Durand Schools 

200 West South Street,  

Durand, IL 61024 
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Attachment 12 
 

Durand Community Unit School District 322 

Pricing Summary 
 

One Sheet per Link 
 

 

Contractor  _____________________________________________________________________ 

 

Link  Fiber Link from Rockton to Durand 

 

Technology Fiber Optic Cable 

 

  Labor  $______________________ 

 

  Materials $______________________ 

 

  Permits $______________________ (estimated) 

 

  Spicing $______________________    

 

  As-builts $______________________ 

 

Annual Maintenance: $_________  the cost of annual maintenance as outlined in this proposal 

 

Option:  4 year cost:  $__________ per year for 4 years for all construction and non-recurring costs under Erate 

guidelines. 
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Durand Community Unit School District 322 

Pricing Summary 
 

One Sheet per Link 
 

 

Contractor  _____________________________________________________________________ 

 

Link  Wireless link from Rockton to Durand Schools  

 

Technology Wireless 400 Mbps Service 

 

  Labor  $______________________ 

 

  Materials $______________________ 

 

  Tower rental $______________________ 

 

  Permits $______________________ (estimated including licensing) 

 

  As-builts $______________________ 

 

   

 

Option:  5 year cost:  $__________ per year for 5 years   



 

Page 33 

 

 

Other Wireless Location 

 

Contractor  _____________________________________________________________________ 

 

Link  Wireless link from __________ to __________  

 

Technology Wireless 400 Mbps Service 

 

  Labor  $______________________ 

 

  Materials $______________________ 

 

  Tower rental $______________________ 

 

  Permits $______________________ (estimated including licensing) 

 

  As-builts $______________________ 

 

 

Option:  5 year cost:  $__________ per year for 5 years 
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Other Wireless Location 

 

Contractor  _____________________________________________________________________ 

 

Link  Wireless link from __________ to __________ 

 

Technology Wireless 400 Mbps Service 

 

  Labor  $______________________ 

 

  Materials $______________________ 

 

  Tower rental $______________________ 

 

  Permits $______________________ (estimated including licensing) 

 

  As-builts $______________________ 

 

 

Option:  5 year cost:  $__________ per year for 5 years 
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Other Wireless Location 

 

Contractor  _____________________________________________________________________ 

 

Link  Wireless link from __________ to __________ 

 

Technology Wireless 400 Mbps Service 

 

  Labor  $______________________ 

 

  Materials $______________________ 

 

  Tower rental $______________________ 

 

  Permits $______________________ (estimated including licensing) 

 

  As-builts $______________________ 

 

 

Option:  5 year cost:  $__________ per year for 5 years. 
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Records / FCC Forms 471

Fiber Durand - #161051574 RESPOND TO INQUIRIES

Pending Inquiries

Re
ad

No
tic
e Name Outreach

Type
Assigned By Title Phone # Assigned

Date
Due Date Extn. Status

No Pending Inquiries.

Name Outreach Type Answered By Assigned Date Answered Date

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Regular 15-Day Eddie Johnston 11/17/2016 12:44 PM CST 12/6/2016 11:46 AM CST

Fiber Special Construction Regular 15-Day Eddie Johnston 9/29/2016 3:00 PM CDT 10/10/2016 8:02 AM CDT

Other Issues Summer 15-Day Eddie Johnston 8/16/2016 1:51 PM CDT 8/24/2016 9:10 PM CDT

Fiber Special Construction Summer 15-Day Eddie Johnston 8/16/2016 1:51 PM CDT 8/29/2016 3:54 PM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 5:28 PM CDT

Competitive Bidding Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 5:43 PM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 6:07 PM CDT

1 – 10 of 13

Eligibility of Products and Services

Issue

USAC’s Program Integrity Assurance (PIA) team is currently reviewing your FCC Form 471 application, and we have identi�ed an issue that we need you to help us resolve.  
 
What is the issue? 
On your form, FRN 1699118098 is requesting charges associated with the special construction of dark �ber or self-provisioned �ber but no funding has been requested 
for network electronics to light the newly constructed �ber. To prevent warehousing of excess �ber capacity, applicants cannot receive E-rate funding for recurring costs 
associated with dark �ber until it is lit, and applicants may only receive funding for special construction charges for dark �ber if it is lit within the same funding year.  
 
Please read all of the questions, descriptions, and requests below. Please give enough detail, insight, and clarity to help the reviewers fully understand your speci�c 
situation.  
 
Check the boxes for statements that apply, and where applicable, type the information requested into the text boxes. If your information is too detailed for the text box, 
or if you need to provide additional documentation, click “Browse” to upload relevant �les or documentation.  

Question(s)

This page will timeout after an extended period of inactivity. Please periodically save your work using the 'Save & Close' button below. You may then use your browser's 'Back' button
to return to your work.

Please answer the following questions, check all options that apply and/or provide the documentation requested.

# Question Response



Summary Funding Requests Review Inquiries Connectivity Information Discount Calculation Entity Information News Related Actions

Submitted Inquiries

https://portal.usac.org/suite/tempo/records/view/all
https://portal.usac.org/suite/tempo/records/type/BugM_w/view/all
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/summary
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_5maTqQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_9GDZQg
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_FxBdLQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_y5YzXw
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_4pOyqA
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/news
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/actions
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# Question Response

1 Please explain in detail why no funding has been requested for 
network electronics to light the newly constructed �ber.  

We have equipment in place to connect �ber from the patch panel to 
our network. The following is an agreement the district has with NIUnet 
to handle Construction Management that also includes the lighting of 
the Dark Fiber once Kelso-Burnett construction is complete. 

a Please also provide any supporting documentation you may have to 
support your position.

NIU Roger Swenson Agreement.pdf

2

If you would like to provide any additional information about these 
issues that have not been addressed above: 
 
Use the text box to type information, or upload additional 
documentation using the “Browse” button. 

N/A

CLOSE

https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NX3G0d8posUjhqTRGL9hI3pyfTWaf_g7u32fbk1jWV/o
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Records / FCC Forms 471

Fiber Durand - #161051574 RESPOND TO INQUIRIES

Pending Inquiries

Re
ad

No
tic
e Name Outreach

Type
Assigned By Title Phone # Assigned

Date
Due Date Extn. Status

No Pending Inquiries.

Name Outreach Type Answered By Assigned Date Answered Date

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Regular 15-Day Eddie Johnston 11/17/2016 12:44 PM CST 12/6/2016 11:46 AM CST

Fiber Special Construction Regular 15-Day Eddie Johnston 9/29/2016 3:00 PM CDT 10/10/2016 8:02 AM CDT

Other Issues Summer 15-Day Eddie Johnston 8/16/2016 1:51 PM CDT 8/24/2016 9:10 PM CDT

Fiber Special Construction Summer 15-Day Eddie Johnston 8/16/2016 1:51 PM CDT 8/29/2016 3:54 PM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 5:28 PM CDT

Competitive Bidding Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 5:43 PM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 6:07 PM CDT

1 – 10 of 13

Eligibility of Products and Services

Issue

USAC’s Program Integrity Assurance (PIA) team is currently reviewing your FCC Form 471 application, and we have identi�ed an issue that we need you to help us resolve.  
 
What is the issue? 
 
It was determined that FRN(s) 1699118098 is/are requesting charges associated with dark �ber. To prevent warehousing of excess �ber capacity, applicants cannot 
receive E-rate funding for recurring costs associated with dark �ber until it is lit, and applicants may only receive funding for equipment associated with lighting dark �ber 
and special construction charges for dark �ber if it is lit within the same funding year. Similarly, for construction of self-provisioned networks, applicant must support that 
facilities will be used within the funding year in which the support is requested. 
 
Please read all of the questions, descriptions, and requests below. Please give enough detail, insight, and clarity to help the reviewers fully understand your speci�c 
situation.  
 
Check the boxes for statements that apply, and where applicable, type the information requested into the text boxes. If your information is too detailed for the text box, 
or if you need to provide additional documentation, click “Browse” to upload relevant �les or documentation.

Question(s)

This page will timeout after an extended period of inactivity. Please periodically save your work using the 'Save & Close' button below. You may then use your browser's 'Back' button
to return to your work.

Your response to PIA’s questions:

# Question Response



Summary Funding Requests Review Inquiries Connectivity Information Discount Calculation Entity Information News Related Actions

Submitted Inquiries

https://portal.usac.org/suite/tempo/records/view/all
https://portal.usac.org/suite/tempo/records/type/BugM_w/view/all
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/summary
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_5maTqQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_9GDZQg
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_FxBdLQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_y5YzXw
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_4pOyqA
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/news
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/actions
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# Question Response

1 Please indicate if the �ber will be lit during this funding year.

a If Yes, please provide Dark Fiber “lit” date: mm/dd/yyyy

b If Yes, but the “lit” date is unknown at this time:

c

If No, the charges associated with dark �ber are not eligible and the 
FRN(s) will be denied.  
 
Please select the appropriate option listed below and provided 
requested documentation. 

---

I agree that the dark �ber charges are not eligible and that the FRN(s) 
will be denied. 
 
You have no further questions.

Please upload documentation to demonstrate that the services are 
eligible.

EligibilityofProductandServices1-C.docx

For any special construction for dark �ber FRNs: The �ber will not be lit 
during this funding year due to unavoidable delays. Please upload 
documentation to support the unavoidable delay.

2

If you would like to provide any additional information about these 
issues that have not been addressed above: 
 
Use the text box to type information, or upload additional 
documentation using the “Browse” button.

N/A

Durand CUSD 322 Mail - RE_ Progress on Durand Schools Link
Corresponding Question

CLOSE

Yes

The “lit” date will be provided when invoices for this FRN are
submitted to USAC for reimbursement.

 

Please upload documentation to demonstrate that the services are eligible....

https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NX3G0e_x64yrl-cvkZCPPJJE7MY5yj1x_owvGywH-6/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NX3G0e_xm4yrl-co4wAc5aple1JmjVYq9RTw0m6vcQ/o




The only documentation we currently have of progress is an email thread I will be attaching

between Kelso-Burnett, NIUnet and the school district. September 1st was the deadline talked

about once materials came in, but they have run into sheet rock while digging. I do not

anticipate the delay causing more than a 15-25 day delay.

Eddie Johnston





8/14/2016 Durand CUSD 322 Mail ­ RE: Progress on Durand Schools Link

https://mail.google.com/mail/u/0/?ui=2&ik=afdcf2139f&view=pt&q=rlswenson%40niu.edu&qs=true&search=query&th=1567543707436bf2&siml=15675… 1/4

Eddie Johnston <ejohnston@cusd322.org>

RE: Progress on Durand Schools Link
4 messages

Scott Nailor <snailor@kelso­burnett.com> Wed, Aug 10, 2016 at 11:22 AM
To: Joseph Trickey <jtrickey@niu.edu>, Roger Swenson <rlswenson@niu.edu>
Cc: Laura Koopmann <lkoopmann@kelso­burnett.com>, Eddie Johnston <ejohnston@cusd322.org>

Roger/ Joe,

 

At this time I cannot give you a time line that will meet a Sept 1 dead line.  They have run into a rock shelf and drilling
has slowed.  They are getting through but a lot slower than anticipated at this time which impacts my installation
because it is in the middle of the route. Over all they have completed all plowing and installed 25% of the hand holes. (10
approx.) They have started from the Dakota end and are working east.  I have instructed them they need to try and wrap
up drilling  and placing hand holes by the 19th but me asking and that happening are two different things.  We are going
to install the school piece and the building entrance to get the cable outside as to not interfere with School.  They will be
on site to do that tomorrow, then start prepping ducts until we get to a point that a reel of cable can be installed.

I am hope full that we will be right behind the boring crews and as soon as they make the last connection we will be
blowing past and be as close to the first as possible.  This  is where we are and I can’t promise anything just yet.  As
soon as we get some cable in it will give me a better idea.  Hope this will help.

 

Scott

From: Joseph Trickey [mailto:jtrickey@niu.edu] 
Sent: Tuesday, August 09, 2016 11:00 AM
To: Scott Nailor; Roger Swenson
Subject: RE: Progress on Durand Schools Link

 

Dear Scott,

   Checking in on the status of the Durand install?

                  Thanks,

                               Joe

 

 

From: Scott Nailor [mailto:snailor@kelso­burnett.com] 
Sent: Friday, July 15, 2016 3:24 PM
To: Roger Swenson <rlswenson@niu.edu>
Cc: Joseph Trickey <jtrickey@niu.edu>
Subject: RE: Progress on Durand Schools Link

 

Roger,

mailto:jtrickey@niu.edu
mailto:snailor@kelso-burnett.com
mailto:rlswenson@niu.edu
mailto:jtrickey@niu.edu
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Yes it is, I am sorry, I may have forgot to tell you that.

 

Scott

 

From: Roger Swenson [mailto:rlswenson@niu.edu] 
Sent: Friday, July 15, 2016 3:23 PM
To: Scott Nailor
Cc: Joseph Trickey
Subject: RE: Progress on Durand Schools Link

 

Is all of the permitting completed?

 

From: Scott Nailor [mailto:snailor@kelso­burnett.com] 
Sent: Friday, July 15, 2016 2:25 PM
To: Roger Swenson <rlswenson@niu.edu>
Cc: Joseph Trickey <jtrickey@niu.edu>
Subject: RE: Progress on Durand Schools Link

 

Roger,

 

Yes, we started on Patterson road with the plow on Tuesday.  I do not have a update at this time for footage installed but I
will get you one early next week if that will be ok?

 

As soon as we get a tech or two free,  we will get the indoor portion completed so there will be no interruption of any
school activities.

 

Thank you,

Scott

 

From: Roger Swenson [mailto:rlswenson@niu.edu] 
Sent: Friday, July 15, 2016 2:21 PM
To: Scott Nailor
Cc: Joseph Trickey
Subject: Progress on Durand Schools Link

 

Have you started the construction on the duct yet?

mailto:rlswenson@niu.edu
mailto:snailor@kelso-burnett.com
mailto:rlswenson@niu.edu
mailto:jtrickey@niu.edu
mailto:rlswenson@niu.edu
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Joseph Trickey <jtrickey@niu.edu> Wed, Aug 10, 2016 at 11:36 AM
To: Scott Nailor <snailor@kelso­burnett.com>, Roger Swenson <rlswenson@niu.edu>
Cc: Laura Koopmann <lkoopmann@kelso­burnett.com>, Eddie Johnston <ejohnston@cusd322.org>

Dear Scott,

   Thanks for the update. Rock always makes for a slow­go.   Would you please send us a weekly update ?  We need to
coordinate the installation of equipment once the fiber is in in place. Also, I need to come out to and do a route
inspection and look at a few handholes and the termination in the school.

 

Thanks,

                Joe

 

 

From: Scott Nailor [mailto:snailor@kelso­burnett.com] 
Sent: Wednesday, August 10, 2016 11:23 AM
To: Joseph Trickey <jtrickey@niu.edu>; Roger Swenson <rlswenson@niu.edu>
Cc: Laura Koopmann <lkoopmann@kelso­burnett.com>; Eddie Johnston <ejohnston@cusd322.org>

[Quoted text hidden]

[Quoted text hidden]

Scott Nailor <snailor@kelso­burnett.com> Wed, Aug 10, 2016 at 11:39 AM
To: Joseph Trickey <jtrickey@niu.edu>, Roger Swenson <rlswenson@niu.edu>
Cc: Laura Koopmann <lkoopmann@kelso­burnett.com>, Eddie Johnston <ejohnston@cusd322.org>

Joe,

 

We will have the indoor piece done this week, so early next week would be a good time to get all of those on your list!!

 

Scott

 

From: Joseph Trickey [mailto:jtrickey@niu.edu] 
Sent: Wednesday, August 10, 2016 11:36 AM
To: Scott Nailor; Roger Swenson
Cc: Laura Koopmann; Eddie Johnston

[Quoted text hidden]

[Quoted text hidden]

Joseph Trickey <jtrickey@niu.edu> Wed, Aug 10, 2016 at 11:43 AM
To: Scott Nailor <snailor@kelso­burnett.com>, Roger Swenson <rlswenson@niu.edu>
Cc: Laura Koopmann <lkoopmann@kelso­burnett.com>, Eddie Johnston <ejohnston@cusd322.org>

Dear Scott,

mailto:snailor@kelso-burnett.com
mailto:jtrickey@niu.edu
mailto:rlswenson@niu.edu
mailto:lkoopmann@kelso-burnett.com
mailto:ejohnston@cusd322.org
mailto:jtrickey@niu.edu
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  We’ll be taking a look at some random Hanholes on the route also, so we’ll wait until the outside plant install is close to
complete. Do it all in one shot.

 

 

Thanks,

           Joe

 

From: Scott Nailor [mailto:snailor@kelso­burnett.com] 
Sent: Wednesday, August 10, 2016 11:39 AM

[Quoted text hidden]

[Quoted text hidden]

mailto:snailor@kelso-burnett.com
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Records / FCC Forms 471

Fiber Durand - #161051574 RESPOND TO INQUIRIES

Pending Inquiries

Re
ad

No
tic
e Name Outreach

Type
Assigned By Title Phone # Assigned

Date
Due Date Extn. Status

No Pending Inquiries.

Name Outreach Type Answered By Assigned Date Answered Date

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Regular 15-Day Eddie Johnston 11/17/2016 12:44 PM CST 12/6/2016 11:46 AM CST

Fiber Special Construction Regular 15-Day Eddie Johnston 9/29/2016 3:00 PM CDT 10/10/2016 8:02 AM CDT

Other Issues Summer 15-Day Eddie Johnston 8/16/2016 1:51 PM CDT 8/24/2016 9:10 PM CDT

Fiber Special Construction Summer 15-Day Eddie Johnston 8/16/2016 1:51 PM CDT 8/29/2016 3:54 PM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 5:28 PM CDT

Competitive Bidding Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 5:43 PM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 6:07 PM CDT

1 – 10 of 13

Other Issues

Issue

Additional information is needed regarding the funding requests.

Question(s)

This page will timeout after an extended period of inactivity. Please periodically save your work using the 'Save & Close' button below. You may then use your browser's 'Back' button
to return to your work.

Your response to PIA’s questions:

# Question Response

1

Please refer to the attached document for additional questions and 
information needed to process your funding requests.  
 
Please respond to the questions and provide information needed in 
the attached document. When done, attach the document into your 
response to PIA by using the Add Document button along with any 
requested documentation.  
 
Sample Document: FRN 1699118098 Question.docx

FRN 1699118098 Question.docx



Summary Funding Requests Review Inquiries Connectivity Information Discount Calculation Entity Information News Related Actions

Submitted Inquiries

https://portal.usac.org/suite/tempo/records/view/all
https://portal.usac.org/suite/tempo/records/type/BugM_w/view/all
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NX3WwY8qXXgaCGFpCMm2eY8e8QNmvJWIVWplffmU-R/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NY2Gkb80w9Yal4I6a0kgAYR4A_kxmRd2V7xplz36Ag/o
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/summary
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_5maTqQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_9GDZQg
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_FxBdLQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_y5YzXw
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_4pOyqA
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/news
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/actions
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Records / FCC Forms 471

Fiber Durand - #161051574 RESPOND TO INQUIRIES

Pending Inquiries

Re
ad

No
tic
e Name Outreach

Type
Assigned By Title Phone # Assigned

Date
Due Date Extn. Status

No Pending Inquiries.

Name Outreach Type Answered By Assigned Date Answered Date

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Regular 15-Day Eddie Johnston 11/17/2016 12:44 PM CST 12/6/2016 11:46 AM CST

Fiber Special Construction Regular 15-Day Eddie Johnston 9/29/2016 3:00 PM CDT 10/10/2016 8:02 AM CDT

Other Issues Summer 15-Day Eddie Johnston 8/16/2016 1:51 PM CDT 8/24/2016 9:10 PM CDT

Fiber Special Construction Summer 15-Day Eddie Johnston 8/16/2016 1:51 PM CDT 8/29/2016 3:54 PM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 5:28 PM CDT

Competitive Bidding Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 5:43 PM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 6:07 PM CDT

1 – 10 of 13

Fiber Special Construction

Issue

USAC’s Program Integrity Assurance (PIA) team is currently reviewing your FCC Form 471 application, and we have identi�ed an issue that we need you to help us resolve.  
 
What is the issue? 
On your form, FRN 1699118098 is requesting charges associated with the special construction of lit �ber, dark �ber or self-provisioned �ber. Special Construction 
charges must be cost e�ective and reasonable to be considered eligible for funding. (For references, please read USAC’s information at 
http://usac.org/sl/applicants/step01/requirements-for-�ber.aspx).  
 
Please read all of the questions, descriptions, and requests below. Please give enough detail, insight, and clarity to help the reviewers fully understand your speci�c 
situation.  
 
Check the boxes for statements that apply, and where applicable, type the information requested into the text boxes. If your information is too detailed for the text box, 
or if you need to provide additional documentation, click “Browse” to upload relevant �les or documentation.  

Question(s)

This page will timeout after an extended period of inactivity. Please periodically save your work using the 'Save & Close' button below. You may then use your browser's 'Back' button
to return to your work.

Please answer the following questions, check all options that apply and/or provide the documentation requested.

# Question Response



Summary Funding Requests Review Inquiries Connectivity Information Discount Calculation Entity Information News Related Actions

Submitted Inquiries

https://portal.usac.org/suite/tempo/records/view/all
https://portal.usac.org/suite/tempo/records/type/BugM_w/view/all
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/summary
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_5maTqQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_9GDZQg
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_FxBdLQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_y5YzXw
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_4pOyqA
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/news
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/actions
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# Question Response

1

Please provide a map �le of the route being constructed. If you do not 
have a copy of this �le, please contact your service provider.  
 
Note: When your selected service provider decided to submit a bid for 
your requested services, they probably mapped out the route they are 
suggesting to be constructed on one of the mapping websites such as 
Google Maps, Map Quest, etc. That mapped out route should be 
available in either a .kmz or .json �le. Please request this �le from your 
service provider and upload it here.

Durand permit drawings2016_0525_16-444 11x17.pdf

4
In your previous response, you indicated that the cost per foot for the 
Buried with Conduit (Underground) portion of the �ber build is $6.06. 
Please provide a further breakout of this cost.

---

a What is the average cost of the Fiber Material per foot? (e.g. cost of the 
actual �ber cables.)

.32

b What is the average cost of the Fiber Placement per foot? (e.g. cost of 
the actual �ber cables.)

1.41

c What is the average cost of the Structure Material per foot? (e.g. cost of 
conduit, splicing, make ready pole attachment, etc.)

.51

d What is the average cost of the Structure Placement per foot? (e.g. cost 
of conduit, splicing, make ready pole attachment, etc.)

3.82

5
Please explain how you determined that the services you selected are 
cost-e�ective and include an explanation of the factors and special 
circumstances which lead to your selection.

Explanation for costs.docx

6

If you would like to provide any additional information about these 
issues that have not been addressed above: 
 
Use the text box to type information, or upload additional 
documentation using the “Browse” button. 

N/A

CLOSE

https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NY3mQb_3vY3e6F4N-x-E544DcYgorcAvZ6kiaoqhuW/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6NY3mQb_3rY3e6F4I5ulFR6jjUX7KIT-iad_QSkwN61/o
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https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fE… 1/2

Records / FCC Forms 471

Fiber Durand - #161051574 RESPOND TO INQUIRIES

Pending Inquiries

Re
ad

No
tic
e Name Outreach

Type
Assigned By Title Phone # Assigned

Date
Due Date Extn. Status

No Pending Inquiries.

Name Outreach Type Answered By Assigned Date Answered Date

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Regular 15-Day Eddie Johnston 11/17/2016 12:44 PM CST 12/6/2016 11:46 AM CST

Fiber Special Construction Regular 15-Day Eddie Johnston 9/29/2016 3:00 PM CDT 10/10/2016 8:02 AM CDT

Other Issues Summer 15-Day Eddie Johnston 8/16/2016 1:51 PM CDT 8/24/2016 9:10 PM CDT

Fiber Special Construction Summer 15-Day Eddie Johnston 8/16/2016 1:51 PM CDT 8/29/2016 3:54 PM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 5:28 PM CDT

Competitive Bidding Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 5:43 PM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 6:07 PM CDT

1 – 10 of 13

Fiber Special Construction

Issue

USAC’s Program Integrity Assurance (PIA) team is currently reviewing your FCC Form 471 application, and we have identi�ed an issue that we need you to help us resolve.  
 
What is the issue? 
On your form, FRN 1699118098 is requesting charges associated with the special construction of leased lit �ber, leased dark �ber, or a self-provisioned network. Special 
Construction charges must be cost e�ective and reasonable to be considered eligible for funding. (For references, please read USAC’s information at 
http://usac.org/sl/applicants/step01/requirements-for-�ber.aspx).  
 
Please read all of the questions, descriptions, and requests below. Please give enough detail, insight, and clarity to help the reviewers fully understand your speci�c 
situation.  
 
Check the boxes for statements that apply, and where applicable, type the information requested into the text boxes. If your information is too detailed for the text box, 
or if you need to provide additional documentation, click “Browse” to upload relevant �les or documentation.  
 
NOTE: This question is being resent as the response must be in .kmz or .json format. Thank you 

Question(s)

This page will timeout after an extended period of inactivity. Please periodically save your work using the 'Save & Close' button below. You may then use your browser's 'Back' button
to return to your work.

Please answer the following questions, check all options that apply and/or provide the documentation requested.

# Question Response



Summary Funding Requests Review Inquiries Connectivity Information Discount Calculation Entity Information News Related Actions

Submitted Inquiries

https://portal.usac.org/suite/tempo/records/view/all
https://portal.usac.org/suite/tempo/records/type/BugM_w/view/all
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/summary
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_5maTqQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_9GDZQg
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_FxBdLQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_y5YzXw
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_4pOyqA
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/news
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/actions
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# Question Response

1

Please provide a map �le of the route being constructed. If you do not 
have a copy of this �le, please contact your service provider.  
 
Note: When your selected service provider decided to submit a bid for 
your requested services, they probably mapped out the route they are 
suggesting to be constructed on one of the mapping websites such as 
Google Maps, Map Quest, etc. That mapped out route should be 
available in either a .kmz or .json �le. Please request this �le from your 
service provider and upload it here.

16-444 asbuilt.kmz

CLOSE

https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6JQ0mod9WmsI1N23wQWCXVOI9SzC47jNAN2AtzDigWZ/o
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https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fE… 1/2

Records / FCC Forms 471

Fiber Durand - #161051574 RESPOND TO INQUIRIES

Pending Inquiries

Re
ad

No
tic
e Name Outreach

Type
Assigned By Title Phone # Assigned

Date
Due Date Extn. Status

No Pending Inquiries.

Name Outreach Type Answered By Assigned Date Answered Date

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Regular 15-Day Eddie Johnston 11/17/2016 12:44 PM CST 12/6/2016 11:46 AM CST

Fiber Special Construction Regular 15-Day Eddie Johnston 9/29/2016 3:00 PM CDT 10/10/2016 8:02 AM CDT

Other Issues Summer 15-Day Eddie Johnston 8/16/2016 1:51 PM CDT 8/24/2016 9:10 PM CDT

Fiber Special Construction Summer 15-Day Eddie Johnston 8/16/2016 1:51 PM CDT 8/29/2016 3:54 PM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 5:28 PM CDT

Competitive Bidding Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 5:43 PM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 6:07 PM CDT

1 – 10 of 13

Other Issues

Issue

Additional information is needed regarding the funding requests.

Question(s)

This page will timeout after an extended period of inactivity. Please periodically save your work using the 'Save & Close' button below. You may then use your browser's 'Back' button
to return to your work.

Your response to PIA’s questions:

# Question Response

1

Please refer to the attached document for additional questions and 
information needed to process your funding requests.  
 
Please respond to the questions and provide information needed in 
the attached document. When done, attach the document into your 
response to PIA by using the Add Document button along with any 
requested documentation.  
 
 
Sample Document: FCC Form 471 161051574 Questions.docx

FCC Form 471 161051574 Questions Final.docx



Summary Funding Requests Review Inquiries Connectivity Information Discount Calculation Entity Information News Related Actions

Submitted Inquiries

https://portal.usac.org/suite/tempo/records/view/all
https://portal.usac.org/suite/tempo/records/type/BugM_w/view/all
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6JT22QY_lX6XKwAlp55ofZeONRTViIj2Qqjv4LK7Y02/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6JU2mgT9eM1GL6BiXYa4ebjgwlKm8FcltcdYSjYgP1A/o
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/summary
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_5maTqQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_9GDZQg
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_FxBdLQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_y5YzXw
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_4pOyqA
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/news
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/actions
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https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fE… 2/2

Durand Fiber RFP Scoring Matrix 2016-04-07 (AA) Corresponding Question

Durand Contract KB

CLOSE

Please refer to the attached document for additional questions and inform…

Please refer to the attached document for additional questions and inform…

https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6JU2mgT9eI1GL6BiacjQNXPCkjp7tyyklL09-VDZ4vW/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6JU2mgT9eU1GL6BicqDnG3FCHF-IVFa7hUgnybiDfc9/o




Q uestions
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O urInitialBidEvaluationw as04/08/2016.Attachedw illbeadatedP DFofthescoringm atrix.

2. T hecontractyou haveprovideddoesnotincludeasignaturedate. P leaseprovideverifying

docum entationfortheContractAw ardDateof5/23/2016.

T hecontractIhaveuploadedfrom beforehasadateof5/24/2016.Ihaveattachedthatcontract.

P leasenotethe5/24/2016 dateunderoursignatures.





Fiber RFP 

Response Scoring Summary

Durand CUSD322

Vendor
Price

(50 max)

Quality of Proposed 

Solution

(25 max)

Quality of 

Reference

(15 max)

Completeness of 

Document

(10 max)

Total

(100 max)

Piranto 40.0            25.0                    15.0              10.0                  90.0         
Kelso 50.0            25.0                    15.0              10.0                  100.0       

Evaluator
Price

(50 max)

Quality of Proposed 

Solution

(25 max)

Quality of 

Reference

(15 max)

Completeness of 

Document

(10 max)

Total

(100 max)

Eddie 40.0            25.0                    15.0              10.0                  90.0         
-             -                      -                -                    -           
-             -                      -                -                    -           

-           
Total 40.0            25.0                    15.0              10.0                  90.0         

Number of Scorers 1                
Group Score 40.0          25.0                   15.0             10.0                 90.0         

Evaluator
Price

(50 max)

Quality of Proposed 

Solution

(25 max)

Quality of 

Reference

(15 max)

Completeness of 

Document

(10 max)

Total

(100 max)

Eddie 50.0            25.0                    15.0              10.0                  100.0       
-                      -                -                    -           

-             -                      -                -                    -           
-           

Total 50.0            25.0                    15.0              10.0                  100.0       
Number of Scorers 1                

Group Score 50.0          25.0                   15.0             10.0                 100.0       

Durand CUSD322
Fiber RFP Scores 

Piranto

Kelso

4/8/2016 CONFIDENTIAL Page 1 of 1
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https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fE… 1/1

Records / FCC Forms 471

Fiber Durand - #161051574 RESPOND TO INQUIRIES

Pending Inquiries

Re
ad

No
tic
e Name Outreach

Type
Assigned By Title Phone # Assigned

Date
Due Date Extn. Status

No Pending Inquiries.

Name Outreach Type Answered By Assigned Date Answered Date

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Regular 15-Day Eddie Johnston 11/17/2016 12:44 PM CST 12/6/2016 11:46 AM CST

Fiber Special Construction Regular 15-Day Eddie Johnston 9/29/2016 3:00 PM CDT 10/10/2016 8:02 AM CDT

Other Issues Summer 15-Day Eddie Johnston 8/16/2016 1:51 PM CDT 8/24/2016 9:10 PM CDT

Fiber Special Construction Summer 15-Day Eddie Johnston 8/16/2016 1:51 PM CDT 8/29/2016 3:54 PM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 5:28 PM CDT

Competitive Bidding Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 5:43 PM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 6:07 PM CDT

1 – 10 of 13

Other Issues

Issue

This FRN will be denied because documentation provided during �ber review indicated that the selected vendor was noti�ed to be the preferred service provider 
(3/3/2016) prior to the evaluation of all competitive bids on 4/8/2016. This is a competitive bidding violation because it deters other service providers from submitting a 
bid for services which may be more cost e�ective and interferes with the fair and open competitive bidding process required by FCC Rules.  
 
If you disagree with our determination and you have alternative information, please provide the supporting documentation. If you would like to provide any additional 
explanation to support your position, type your explanation and attach the explanation and/or documentation into your response by using the Add Document button. If 
you agree with the proposed action, click the “Submit” button to clear this item from your Pending Inquiries.  

Selected Service Provider Date

CLOSE



Summary Funding Requests Review Inquiries Connectivity Information Discount Calculation Entity Information News Related Actions

Submitted Inquiries

https://portal.usac.org/suite/tempo/records/view/all
https://portal.usac.org/suite/tempo/records/type/BugM_w/view/all
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6JV324d9fdYLYs-2hp7-3PIa_xh2ngaErm_REbjZN21/o
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/summary
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_5maTqQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_9GDZQg
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_FxBdLQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_y5YzXw
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_4pOyqA
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/news
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/actions




T hisFR N w illbedeniedbecausedocum entationprovidedduringfiberreview indicatedthatthe
selectedvendorw asnotifiedtobethepreferred serviceprovider(3/3/2016)priortothe
evaluationofallcom petitivebidson4/8/2016.T hisisacom petitivebiddingviolationbecauseit
detersotherserviceprovidersfrom subm ittingabidforservicesw hichm ay bem orecost
effectiveandinterferesw iththefairand opencom petitivebiddingprocessrequiredby FCC
R ules.

W ouldyou beabletoelaborateonw hatdocum entationindicatesw ehadapreferredservice
providerbeforeourevaluation? Inourdocum entationand em ailthreadstotheservice
providersw eshow thedecisionw asm adeafterthe4/8/2016 evaluation.
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10/3/2017 Fiber Durand - #161051574

https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fE… 1/1

Records / FCC Forms 471

Fiber Durand - #161051574 RESPOND TO INQUIRIES

Pending Inquiries

Re
ad

No
tic
e Name Outreach

Type
Assigned By Title Phone # Assigned

Date
Due Date Extn. Status

No Pending Inquiries.

Name Outreach Type Answered By Assigned Date Answered Date

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Regular 15-Day Eddie Johnston 11/17/2016 12:44 PM CST 12/6/2016 11:46 AM CST

Fiber Special Construction Regular 15-Day Eddie Johnston 9/29/2016 3:00 PM CDT 10/10/2016 8:02 AM CDT

Other Issues Summer 15-Day Eddie Johnston 8/16/2016 1:51 PM CDT 8/24/2016 9:10 PM CDT

Fiber Special Construction Summer 15-Day Eddie Johnston 8/16/2016 1:51 PM CDT 8/29/2016 3:54 PM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 5:28 PM CDT

Competitive Bidding Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 5:43 PM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 6:07 PM CDT

1 – 10 of 13

Other Issues

Issue

The products and services that were requested on your FCC Form 471 (Self-Provisioned Fiber Network) are substantially di�erent than those requested on your FCC 
Form 470 (Dark Fiber Network). Program rules require applicants to make a bona �de request for services by �ling an FCC Form 470. The services requested on your FCC 
Form 470 must describe the planned service requirements requested on your FCC Form 471. Since you did not meet this Program requirement, the FRN must be denied. 
 
If you disagree with our determination and you have alternative information, please provide the supporting documentation. If you would like to provide any additional 
explanation to support your position, type your explanation and attach the explanation and/or documentation into your response by using the Add Document button. If 
you agree with the proposed action, click the “Submit” button to clear this item from your Pending Inquiries.  

Fiber Network De�nitions

CLOSE



Summary Funding Requests Review Inquiries Connectivity Information Discount Calculation Entity Information News Related Actions

Submitted Inquiries

https://portal.usac.org/suite/tempo/records/view/all
https://portal.usac.org/suite/tempo/records/type/BugM_w/view/all
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6JV3G8d9aLqk5Y4YOctyQzpWfSvvWqD0NjOBSOLe0uw/o
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/summary
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_5maTqQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_9GDZQg
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_FxBdLQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_y5YzXw
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_4pOyqA
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/news
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/actions




T heproductsand servicesthatw ererequestedonyourFCC Form 471 (S elf-P rovisionedFiber
N etw ork)aresubstantially differentthanthoserequestedonyourFCC Form 470 (DarkFiber
N etw ork).P rogram rulesrequireapplicantstom akeabonafiderequestforservicesby filingan
FCC Form 470.T heservicesrequestedonyourFCC Form 470 m ustdescribetheplannedservice
requirem entsrequestedonyourFCC Form 471.S inceyou did notm eetthisP rogram
requirem ent,theFR N m ustbedenied.

Inour470 w eleftanopenoptionforvendorstobidon.Couldyou pleaseelaborateonthedifferences

betw eenthesetw onetw orks? W ecouldhaveeasily pickedDarkFiberinthe471 ifthechoicesw ould

havebeenclearly definedinU S AC rules.
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10/3/2017 Fiber Durand - #161051574

https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fE… 1/1

Records / FCC Forms 471

Fiber Durand - #161051574 RESPOND TO INQUIRIES

Pending Inquiries

Re
ad

No
tic
e Name Outreach

Type
Assigned By Title Phone # Assigned

Date
Due Date Extn. Status

No Pending Inquiries.

Name Outreach Type Answered By Assigned Date Answered Date

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Denial Noti�cation Eddie Johnston 12/30/2016 7:49 AM CST 1/5/2017 9:43 AM CST

Other Issues Regular 15-Day Eddie Johnston 11/17/2016 12:44 PM CST 12/6/2016 11:46 AM CST

Fiber Special Construction Regular 15-Day Eddie Johnston 9/29/2016 3:00 PM CDT 10/10/2016 8:02 AM CDT

Other Issues Summer 15-Day Eddie Johnston 8/16/2016 1:51 PM CDT 8/24/2016 9:10 PM CDT

Fiber Special Construction Summer 15-Day Eddie Johnston 8/16/2016 1:51 PM CDT 8/29/2016 3:54 PM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 5:28 PM CDT

Competitive Bidding Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 5:43 PM CDT

Eligibility of Products and 
Services

Summer 15-Day Eddie Johnston 8/4/2016 1:39 PM CDT 8/14/2016 6:07 PM CDT

1 – 10 of 13

Other Issues

Issue

Documentation that contained information needed for potential bidders to respond to your RFP was not available for 28 days in the E-rate Productivity Portal before 
selecting your service provider. On 02/05/2016 you provided an addendum that contains signi�cant information for the bidders to be able to respond to the FCC Form 
470 and RFP. However, this documentation was not available in the E-rate Productivity Portal for 28 days before you selected the service provider. Therefore, this FRN is 
denied. Program procedures require the FCC Form 470, RFP and any documentation providing the additional or modifying the original information in your FCC Form 470 
and/or Request for Proposal be uploaded into the FCC Form 470 in the E-rate Productivity Portal and made available for 28 days before selecting a service provider.  
 
If you disagree with our determination and you have alternative information, please provide the supporting documentation. If you would like to provide any additional 
explanation to support your position, type your explanation and attach the explanation and/or documentation into your response by using the Add Document button. If 
you agree with the proposed action, click the “Submit” button to clear this item from your Pending Inquiries.  

Feb 2 Addendum Inquiry

CLOSE



Summary Funding Requests Review Inquiries Connectivity Information Discount Calculation Entity Information News Related Actions

Submitted Inquiries

https://portal.usac.org/suite/tempo/records/view/all
https://portal.usac.org/suite/tempo/records/type/BugM_w/view/all
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6JV324d9LvV_dipIJUxhHac_6ImjjIspOXDkP5fImFP/o
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/summary
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_5maTqQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_9GDZQg
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_FxBdLQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_y5YzXw
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/_4pOyqA
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/news
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BQySZDsxwy5eQUcaOkqOOv29oh9dnIQ7c9knr07j-9jJrMPw3Ap9RdkTVMB0fERnaltcxIqjLTnelISLMxjg9L6Wjt-RF19w/view/actions




Docum entationthatcontained inform ationneededforpotentialbidderstorespond toyour
R FP w asnotavailablefor28daysintheE-rateP roductivity P ortalbeforeselectingyourservice
provider.O n02/05/2016 you providedanaddendum thatcontainssignificantinform ationfor
thebidderstobeabletorespondtotheFCC Form 470 and R FP .How ever,thisdocum entation
w asnotavailableintheE-rateP roductivity P ortalfor28daysbeforeyou selectedtheservice
provider.T herefore,thisFR N isdenied.P rogram proceduresrequiretheFCC Form 470,R FP and
any docum entationprovidingtheadditionalorm odifyingtheoriginalinform ationinyourFCC
Form 470 and/orR equestforP roposalbeuploaded intotheFCC Form 470 intheE-rate
P roductivity P ortalandm adeavailablefor28 daysbeforeselectingaserviceprovider.

P leaseletusknow w hataddendum andw hatsignificantinform ationw ehadon02/05/2016.
W earenotsurew herethisdatecam efrom inourdocum ents.
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10/3/2017 2016 Fiber Installation - #37938

https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BZySZDs6qh1PEX11AULS7af_kj4ARr6ZbAGsrQQ1TxbOkCPkilujo9z7G24owU… 1/1

Records / Appeals

2016 Fiber Installation - #37938

Committed

View Status (-)

Status USAC issued a revised funding decision on 
08/23/2017. Check your Newsfeed for the 
decision.

Funding Year 2016

Submitting Organization DURAND SCHOOL DISTRICT 322 (BEN: 
135849)

Created By Marcia Struwing

Created On 2/28/2017 2:14 PM CST

Name Eddie Johnston

Phone Number 815-248-2171

Email ejohnston@cusd322.org

The District received denial noti�cation without the opportunity to fully address issues identi�ed in the review process.  We believe that the three attached documents 
describe the District's response to the issues identi�ed in the denial document.

Decision appealed by applicant FCC Form 471 Funding Commitment Decision

View Supporting Documentation (-)

Document ID Document Description Upload Stage Uploaded By Uploaded On

2813 Feb 2 Addendum Inquiry 
(TJ).docx

posted addenda and dates Intake Marcia Struwing 2/28/2017 2:14 PM CST

2814 Fiber Network De�nitions 
(TJ) 2017-02-27a (TJ).docx

clari�cation of requested 
services

Intake Marcia Struwing 2/28/2017 2:14 PM CST

2815 Selected Service Provider 
Date (TJ).docx

eligible contract date Intake Marcia Struwing 2/28/2017 2:14 PM CST



Summary Associated FRNs News Related Actions

In-Review Outreach Wave Ready

Appeal Information

Main Contact

Narrative

Appeal Details

Supporting Documentation

https://portal.usac.org/suite/tempo/records/view/all
https://portal.usac.org/suite/tempo/records/type/7RN1Ig/view/all
https://portal.usac.org/suite/tempo/records/item/lYBDUvg2DtnG8p1r6dDkTVfs7HcdVWZ-z0lFPZtEylj6-9vpnR6Xk0nsE1YaykWomTCde1gVUrWZyFh5QBQI2veHMosxSlIIsBydV_b-tQCqOi7LIlkNA/view/summary
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6JY3G4b_l9BoBrOM1EsLh5BgMLZBeWtCyRbcy57OQ9e/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6JY3G4b_l5BoBrOMzv77lEaoHksbML24uMi5s-3rfZT/o
https://portal.usac.org/suite/rest/a/content/latest/isBDUvg2DtnG8p1r6JY3G4a9_ebuGfxb2HbGrsNaWa-Q102HqpaKCSjrbIr/o
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BZySZDs6qh1PEX11AULS7af_kj4ARr6ZbAGsrQQ1TxbOkCPkilujo9z7G24owUBLysAilTrMjXPtbl67zELGv6TqZ6tORzxg/view/summary
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BZySZDs6qh1PEX11AULS7af_kj4ARr6ZbAGsrQQ1TxbOkCPkilujo9z7G24owUBLysAilTrMjXPtbl67zELGv6TqZ6tORzxg/view/_n0uxIQ
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BZySZDs6qh1PEX11AULS7af_kj4ARr6ZbAGsrQQ1TxbOkCPkilujo9z7G24owUBLysAilTrMjXPtbl67zELGv6TqZ6tORzxg/view/news
https://portal.usac.org/suite/tempo/records/item/lMBDUvg2DtnG8p1r6BZySZDs6qh1PEX11AULS7af_kj4ARr6ZbAGsrQQ1TxbOkCPkilujo9z7G24owUBLysAilTrMjXPtbl67zELGv6TqZ6tORzxg/view/actions




Docum entationthatcontained inform ationneededforpotentialbidderstorespond toyour
R FP w asnotavailablefor28daysintheE-rateP roductivity P ortalbeforeselectingyourservice
provider.O n02/05/2016 you providedanaddendum thatcontainssignificantinform ationfor
thebidderstobeabletorespondtotheFCC Form 470 and R FP .How ever,thisdocum entation
w asnotavailableintheE-rateP roductivity P ortalfor28daysbeforeyou selectedtheservice
provider.T herefore,thisFR N isdenied.P rogram proceduresrequiretheFCC Form 470,R FP and
any docum entationprovidingtheadditionalorm odifyingtheoriginalinform ationinyourFCC
Form 470 and/orR equestforP roposalbeuploaded intotheFCC Form 470 intheE-rate
P roductivity P ortalandm adeavailablefor28 daysbeforeselectingaserviceprovider.

T herearetw oissuesw iththisfinding:

1) T heinform ationcontained w ithinthisfindingisnotcorrect.
T hecorrecttim elineforactivitiesrelatedtothisR FP are:

 470 postedand DistrictR FP issued- 12/18/2015

 Addendum 1 posted 1/19/2016

 Addendum 2 posted (reviseresponsedate)

 Addendum 3 posted (providesbidform ) 1/26/2016

 R FP responsesdue(asspecifiedinaddendum 2) 2/05/2016
2) T herevisedR FP responsedatew asdevelopedutilizingfeedbackfrom thevendor

com m unity andprovidedareasonableperiodforallvendorstocom pletetheir
responses. P riortothisfiling,U S AC didnotcom m unicate,orenforceany rulesrelated
torevisionstoR FP sandduedates. U S AC only com m unicatedtheserulesinfallof2016
aspartoftheErate2017trainingunderthetitle“ cardinalchange” . W ebelieveU S AC is
enforcingaregulationthatw asnotclearly com m unicatedtoER ateparticipants. In
essence,U S AC isenforcingaregulationcoveringER ateYear2017onin2016.

Fortheabovetw oreasons,w ebelievethisfindingshouldbenullified.





T heproductsand servicesthatw ererequestedonyourFCC Form 471 (S elf-P rovisionedFiber
N etw ork)aresubstantially differentthanthoserequestedonyourFCC Form 470 (DarkFiber
N etw ork).P rogram rulesrequireapplicantstom akeabonafiderequestforservicesby filingan
FCC Form 470.T heservicesrequestedonyourFCC Form 470 m ustdescribetheplannedservice
requirem entsrequestedonyourFCC Form 471.S inceyou did notm eetthisP rogram
requirem ent,theFR N m ustbedenied.

T heDistrict’s470 andsubsequentR equestforP roposals(R FP )docum entoutlinedvariousoptionsfor

thevendorcom m unity torespond. U S AC’sinstructionalm aterialsincludedanoveralldesiretocom pare

typesofservicesasapartoftheprocurem entandcost-justificationportionsoftheprocess. T heDistrict

R FP providedvendorsw iththeoptionrespondw ithleasedfiberO R self-provisionedfiber. T heDistrict

thenreceivedresponsesoutliningvariousoptionsthatm etU S AC goalsforprovidingInternetaccessto

studentsinruralareas. T heresultsoftheR FP show edthatleased-fiberservicesw erenotavailablein

thearea,andtheonly viableoptionfortheDistrictw astoow nthefiber. T heDistrictalsonotesthat,at

thetim eandasofthisw riting,theterm s“ DarkFiberN etw ork” and“ S elf-P rovisionedFiberN etw ork” are

notclearly definedby U S AC. W ebelievethatfortheabovereasons,theU S AC shouldapprovethe

District’s471 assubm ittedandallow theDistricttoprovidehigh-speedInternetaccesstoitsstudents.





T hisFR N w illbedeniedbecausedocum entationprovidedduringfiberreview indicatedthatthe
selectedvendorw asnotifiedtobethepreferred serviceprovider(3/3/2016)priortothe
evaluationofallcom petitivebidson4/8/2016.T hisisacom petitivebiddingviolationbecauseit
detersotherserviceprovidersfrom subm ittingabidforservicesw hichm ay bem orecost
effectiveandinterferesw iththefairand opencom petitivebiddingprocessrequiredby FCC
R ules.

W edonotagreew iththisfinding. W ebelievethereview erarbitrarily used the4/8/2016 date
from afilenam e(seeattachedDurandFiberR FP P ricing2016-04-08a(T J)).astheevaluation
dateforallcom petitivebids. T heactualevaluationdatew as3/2/2016 asdocum entedby the
attachedfile(DurandFiberP ricing2016-03-02a(T J). T hefiledated 3/2/2016 w asnotprovided
tothereview erbecausethecontentsdidnotm atchthefinalresultandtheDistrictw asnot
asked toprovideany clarificationrelatedtothetim ingofR FP evaluationversusvendor
selection. Basedonthedocum entationprovided,theDistrictclearly follow ed proper
evaluationandvendorcom m unicationsprocedures. T hisfindingshouldbenullified.



EXHIBIT S



10/3/2017 E-Rate Productivity Center

https://portal.usac.org/suite/tempo/news/entry/x-861615 1/2

E-Rate Productivity Center Revised Funding Commitment Decision Letter for 135849 - 
DURAND SCHOOL DISTRICT 322 

Thank you for participating in the Schools and Libraries Program for Funding Year 2016. 
This letter is your noti�cation that we have completed our review of the post-
commitment requests submitted by you or your service provider, which can include 
appeals, service substitutions, SPIN changes, FCC Form 486 reviews, and/or FCC Form 
500 reviews. 

There are two �les attached to this noti�cation, both of which provide important 
information. The Excel �le provides the funding decision for each FRN included in your 
post-commitment requests, and lists any changes USAC made to the FRNs. The second 
�le contains information about your appeals rights, and other important program 
reminders. An explanation of the �elds in the RFCDL is available in the EPC section of 
our website. 

NEXT STEPS  
- If you disagree with USAC's decision, review the attached pdf to determine how to 
appeal. 
- If the FCC Form 486 has not already been submitted, use the information in this 
noti�cation to �le one in EPC now. 
- Work with your service providers to determine who will be invoicing USAC. If you have 
paid in full for services already delivered and are seeking reimbursement, make sure 
that you have an FCC Form 498 on �le, and then submit your FCC Form 472 (BEAR). 

Remember the deadlines for delivery and installation of your services. Your deadlines 
are listed in column AC of the attached spreadsheet. USAC will not approve an invoice 
when services are delivered after this date. A request to extend the service delivery 
deadline is only available in certain circumstances. More information can be found on 
our website. 

The “More Info” link below provides summary data about your requests in this wave. 
Click on the date/time below to display the entire noti�cation for easy printing.  Please 
keep a copy of this noti�cation for your records.
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REVISED FUNDING  COMMITMENT DECISION  LETTER  SUPPLEMENT  
 

 

Thank you for your Funding Year 2016 post commitment request for the Schools and Libraries 
Universal Service Support Program (E‐rate) and for any assistance you provided throughout our 
review. The actual current funding statuses or post commitment changes to the funding requests are 
included in the attached spreadsheet in the News post in your E‐rate Productivity Center (EPC) 
account. 

 
The Universal Service Administrative Company (USAC) is sending this information to both the 
applicant(s) and the service provider(s) so that you can work together to implement the approved 
discount(s). 

 
POSSIBLE  NEXT STEPS 

 

 

File FCC Form 486 

If you have not already submitted the FCC Form 486, Receipt of Service Confirmation and Children’s 
Internet Protection Act (CIPA), for any FRNs included in this RFCDL, please do so now.  

 
File Invoice  
Once the FCC Form 486 has been approved, either the applicant or the service provider can invoice USAC  
as products and services are being delivered and billed.  If the applicant opted to pay only their portion of 
the cost of the eligible services, then the service provider must file an FCC Form 474, Service Provider 
Invoice (SPI) Form, to receive reimbursement from USAC. Applicants that paid for the services in full and 
who are now seeking reimbursement of the discounted amount must file the FCC Form 472, Billed Entity 
Applicant Reimbursement (BEAR) Form. 

 
TO APPEAL A  REVISED  FUNDING  COMMITMENT DECISION 

 

 

If You Are Appealing A Post Commitment Request Decision  

 

If you wish to appeal a SPIN change, Service Substitution, CIPA review, and/or FCC Form 500 decision 
in this letter to USAC, your appeal must be filed within 60 days of the date of this RFCDL, which can be 
found in the “More Info” section of the associated news post.  Failure to meet this deadline will result 
in automatic dismissal of your appeal. 

 
All appeals must be filed in EPC by selecting “Appeal” from the menu in the top right hand corner of 
your landing page and providing the requested information. 

 
Your appeal should include the following information. Because you file the appeal through your EPC 
account, the system will automatically add much of the following identifying information for you. 

 
1)   Name, address, telephone number, and email address for the contact person for this appeal. 
2)    State outright that your letter is an appeal. Include the following to identify the USAC decision 

letter (e.g., FCDL) and the decision you are appealing: 
a.    Appellant name, 
b.   Applicant name and service provider name, if different from appellant, 
c.  Applicant BEN and Service Provider Identification Number (SPIN) 
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d.    FCC Form 471 Application Number and the Funding Request Number (FRN) or Numbers 
as assigned by USAC, 

e.    "Funding Commitment Decision Letter for Funding Year 2016," AND the exact text or the 
decision that you are appealing. 

3)   Please keep your appeal to the point, and provide supporting documentation. Be sure to keep a 
copy of your entire appeal, including any correspondence and documentation. A copy will 
automatically be saved for you in EPC. 

4)    If you are the applicant, please provide a copy of your appeal to the service provider(s) affected 
by USAC's decision.to the applicant(s) affected by USAC's decision. 

 
If you are the service provider, please provide a copy of your appeal to the applicant(s) affected by your 
decision. USAC will reply to your appeal submissions to confirm receipt. 

 
For more information on submitting an appeal to USAC including step by step instructions on how to file 
the appeal through EPC, please see "Appeals" in the Schools and Libraries section of the USAC website. 

 
Please remember that waivers of an E‐rate rule can only be sought at the Federal Communications 
Commission (FCC), not USAC. Conversely, the FCC will not accept appeals of USAC decisions that 
have not first been appealed to USAC.  
 

 

If You Are Appealing A USAC Appeal Decision  
Parties seeking a waiver of FCC rules or that have filed an appeal with USAC and received a decision 
may, if they choose, appeal USAC's decision to the FCC. Appeals to the FCC must be made within 60 
days of the issuance of USAC's decision, which can be found in associated news post. On all 
communications with the FCC, be sure to reference the appropriate Docket No: CC Docket No. 02‐6 and 
include all the information referenced above for post commitment appeals.  
 
The FCC recommends filing appeals with the Electronic Comment Filing System (ECFS) to ensure timely 
filing. Instructions for using ECFS can be found in the ECFS User Help section of the FCC's website. 
Electronic appeals will be considered filed on a business day if they are received at any time before 
12:00 AM ET. If you have questions or comments about using the ECFS, please contact the FCC directly 
at (202) 418‐0193 or via email. 
 
For more information about submitting appeals to the FCC, including options to submit the appeal via 
U.S. mail or hand delivery, visit the FCC's website.  

 
 

OBLIGATION TO PAY NON ‐ DISCOUNT PORTION 
 

 

Applicants are required to pay the non‐discount portion of the cost of the products and/or services to 
their service provider(s). Service providers are required to bill applicants for the non‐discount portion. 
The FCC stated that requiring applicants to pay their share ensures efficiency and accountability in the 
program. If USAC is being billed via the FCC Form 474, the service provider must first bill the applicant 
before it bills USAC. If USAC is being billed via the FCC Form 472 (BEAR), the applicant pays the service 
provider in full (the non‐discount plus discount portion) and then seeks reimbursement from USAC. 
Note that starting on July 1, 2016, applicants submitting BEARs will be reimbursed directly by USAC. If 
you anticipate, for any reason, that you or your service provider cannot file an invoice on time, a one‐ 
time 120 invoice deadline extension will be granted to extension requests received on or before the last 
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date to invoice. If you are using a trade‐in as part of your non‐discount portion, please refer to Disposal 
or Trade‐in of Equipment posted in the Reference Area of our website for more information. 

 

 

NOTICE ON RULES AND FUNDS AVAILABLITY 
 

 

Applicants' receipt of funding commitments is contingent on their compliance with all statutory, 
regulatory, and procedural requirements of the Schools and Libraries Program and the FCC’s rules. 
Applicants who have received funding commitments continue to be subject to audits and other reviews 
that USAC and/or the FCC may undertake periodically to assure that funds that have been committed 
are being used in accordance with all such requirements. USAC may be required to reduce or cancel 
funding commitments that were not issued in accordance with such requirements, whether due to 
action or inaction, including but not limited to that by USAC, the applicant, or the service provider. 
USAC, and other appropriate authorities (including but not limited to the FCC), may pursue enforcement 
actions and other means of recourse to collect improperly disbursed funds. 

 

 
Schools and Libraries Division 

Universal Service Administrative Co. 
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BEN BEN Name
Post-
Commitment 

Post-
Commitment FRN

Post-
Commitment Post-Commitment Rationale (FRN Level)

135849

DURAND 
SCHOOL 
DISTRICT 
322 Appeals 37938 1699118098 Denied

The FRN 1699118098 was denied during PIA review because Self-Provisioned Fiber Network was not 
requested on the FCC Form 470 and RFP that established the competitive bidding process for this FRN. Your 
appeal did not show that USAC’s determination was incorrect.  Consequently, your appeal is denied. |FCC rules 
require that all products and services for which an applicant requests discounts on an FCC Form 471 must be 
competitively bid on an FCC Form 470.  The FCC Form 470 must include a complete description of the services 
for which discounts are sought, be posted on the website for 28 days, and applicants must carefully consider all 
bids received before selecting a vendor, entering into a legally binding agreement or signing a contract, and 
signing and submitting an FCC Form 471.  See 47 C.F.R. secs. 54.503(b) and (c), 54.511(a).  These 
competitive bidding requirements help to ensure that applicants receive the lowest pre-discount price from 
vendors.  See Federal-State Joint Board on Universal Service, CC Docket No. 96-45, Order on 
Reconsideration, 12 FCC Rcd 10095, 10098, FCC 97-246 para. 9 (rel. Jul. 10, 1997).  To the extent an 
applicant seeks construction of a network that the applicant will own, the applicant must also solicit bids for both 
the services provided over third-party networks and construction of applicant-owned network facilities, in the 
same request for proposals. Similarly, to the extent an applicant seeks bids for special construction associated 
with dark fiber or bids to lease and light dark fiber, the applicant must also solicit bids to provide the needed 
services over lit fiber. Additionally, to the extent an applicant seeks bids for equipment and maintenance costs 
associated with lighting dark fiber, the applicant must include these elements in the same FCC Form 470 as the 
dark fiber.  See C.F.R. secs. 54.503 (c) (iv)-(vi).  
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BEN BEN Name

135849

DURAND 
SCHOOL 
DISTRICT 
322

Original 
FRN 

Revised 
FRN 

RFCDL Comments 
(FRN Level) FCC Form 471 Service Type

Establishing 
FCC Form 470 SPIN Service Provider Contract Number

Account Number 
(for SPIN)

Denied Denied 161051574

Data 
Transmission 
and/or Internet 
Access 160012395 143036063 Kelso Burnett Co
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BEN BEN Name

135849

DURAND 
SCHOOL 
DISTRICT 
322

Service Start 
Date

Contract 
Expiration Date 

Contract Award 
Date

Contract 
Expiration Date 

Months Of 
Service In 

Total Eligible 
Recurring 

Total Eligible 
One Time 

Total Pre-
Discount Discount Rate

01-Jul-2016 30-Jun-2017 24-May-2016 12 $0.00 $454,440.00 $454,440.00 60.00%

3



Post Commit Request - 37938 - DURAND SCHOOL DISTRICT 322

BEN BEN Name

135849

DURAND 
SCHOOL 
DISTRICT 
322

Revised Commitment AmountInvoice Deadline DateWave Number Service Delivery DeadlineConsultant Name CRN Consultant Employer Name

$0.00 18 30-Jun-2017
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CERTIFICATE OF SERVICE 

I, Rebecca Jacobs, hereby declare that a copy of the foregoing request for review and 
waiver was sent electronically, this day, October 23, 2017, to the following, as required by 
section 54.721(c) of the Commission's rules: 

Universal Service Administrative Company 
Schools and Libraries Program 
appeals@sl.universalservice. org  
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